

APPENDIX 1

Outline Programme Timetable

National Policy Statement (Government)	Development Consent (Heathrow)	Airspace Change (Heathrow)
Feb - May 2017 Consultation One		
Oct - Dec 2017 Consultation Two		
Autumn/Winter 2017/18 Parliamentary scrutiny	Jan – March 2018 Consultation One	Jan – March 2018 Stage One Consultation (on Design Principles)
Summer 2018 Parliamentary vote on NPS		
	2019 Consultation Two	2019 Stage Two Consultation (on Design Envelopes)
	2020 Submission	
	2020 - 2021 Examination	
	2021 Decision	
	2021 Construction starts	2021 Stage Three Consultation (on Flight Path Options)
		2022 Submission
		2022 – 2023 Decision