

Project Categorisation	Project Name	Project Sponsor	Project Manager	Start Date	Anticipated Completion Date	Completed
<i>Priority Flagship</i>						
<i>Flagship</i>	Virtualise Audiocodes	Alistair Corkish	Roger Patterson	April 2020	May 2020	On target to be completed Feb 2020
	Office 365	Sandy Muirhead	Alistair Corkish	Sept 2019	2021	2021 is still the target date
	Sharepoint Development	Sandy Muirhead	Alistair Corkish	April 2020	2021	2021 is still the target date
	Replace Skype for Business - 'Teams'	Sandy Muirhead	Alistair Corkish	Sept 2020	2021	2021 is still the target date
<i>High</i>	Windows 10 roll-out and training	Alistair Corkish	Sarah George	July 2019	December 2019	Completed
	HFX Replacement	Sandy Muirhead	Alistair Corkish	April 2020	September 2020	Awating budget approval before commencement of project. More realistic target date is April 2021
	Security & Password Policies	Alistair Corkish	Roger Patterson	April 2019	April 2020	Completed
<i>Medium</i>	Main Reception Kiosk Install	Alistair Corkish	Jak Chauhan	June 2019	March 2020	On target for March 2020
	Astun to Cloud	Alistair Corkish	Chris Thompson	April 2019	October 2019	Completed
	i-Apply implementation	Alistair Corkish	Chris Thompson	April 2019	October 2019	
	Civica Migration to SQL server	Alistair Corkish	Sarah George	Sept 2019	May 2020	On target for May 2020
	Academy to 2012 platform/Ingres upgde	Alistair Corkish	Sarah George	Sept 2019	Nov 2019	Academy migration to 2012 complete. Ingres upgrade not yet released by Capita, so postponed.
	Ingres upgrade	Alistair Corkish	Sarah George	TBC	TBC	See above
	CIVICA Disposal Module	Sarah George	Faisal Qureshi	May 2019	Dec 2019	Target date is now May 2020 - being run in parallel with other Civica project
	UNIFORM Disposal Module	Alistair Corkish	Chris Thompson	June 2019	TBC	
	2008 R2 upgrades to 2016	Alistair Corkish	Chris Layte	April 2019	January 2020	Completed (except Sharepoint which will be done as part of O365)
<i>Service</i>	Move BT Lines to Gamma	Alistair Corkish	Sally Barrett	Oct 2019	May 2020	Completed except for CCTV lines managed by Runnymede and two broadband lines which will be disconnected once wifi is extended
	Meeting Room Tablets	Alistair Corkish	Andrew Prendergast	Oct 2019	Dec 2019	Completed (Although, awaiting 101 to be vacated before adding that room)