LCWIP provisional programme

version: 1.5 10/03/21

Pilot Woking Town centre Town centre connections [PLAN COMPLETE] Batch 1 Reigate & Banstead Edhill/Reigate - Horley/Gatwick core route connections Borough wide / RTS linkage Borough wide / RTS linkage Batch 2* Spelthorne Surrey Heath Guildford Addition to GBC work completed for borough coverage Mole Valley District wide Batch 3* Epsom & Ewell Tandridge District wide Addition to Farnham TC LCWIP work Batch 3* Addition to Farnham TC LCWIP work Pilot A < <complete -="" 1b<="" 2="" 2016="" <<complete="" a="" cwip="" dit="" last="" pilot="" th="" tranche="" woking=""><th></th><th></th><th></th><th colspan="5"></th><th></th><th></th><th></th><th></th><th></th><th></th><th></th><th></th></complete>																
Phase Area Scope Mar Arg May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Ot Qz Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q1 Q1 Q1 Q1 Q1 Q1				2019/20 2020/21				2021/22				2022/24	2024/25	2025/20		
Phase Area Scope Pilot Woking Town centre Town centre connections [PLAN COMPLETE] Batch 1 Reigate & Banstead Elmbridge Borough wide / RTS linkage Borough wide / RTS linkage Batch 2 Spethorne Borough wide / RTS linkage Surrey Heath Borough wide / RTS linkage Guildford Addition to GBC work completed for borough coverage Mole Valley District wide Batch 3' Epsom & Ewell Tandridge Waverley Addition to Farnham TC LCWIP work Further phase options?: Batch 4* Wider Woking (phase 2) Borough wide coverage for linkage to TC routes (pilot)				Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	2022/23	2023/24	2024/23	2025/20
Pilot Woking Town centre Town centre connections [PLAN COMPLETE] Batch 1 Reigate & Banstead Redmill/Reigate - Horley/Gatwick core route connections Elmbridge Borough wide / RTS linkage Borough wide / RTS linkag				Jan Feb Ma	r Apr May Jun	Jul Aug Sep	Oct Nov De	c Jan Feb	Mar Apr May Jun	Jul Aug Sep	Oct Nov Dec	Jan Feb Mar	Q1 Q2 Q3 Q4	Q1 Q2 Q3 Q4	Q1 Q2 Q3 Q4	>>>>
Batch 1 Reigate & Banstead Elmbridge Runnymede Borough wide / RTS linkage Addition to GBC work completed for borough coverage / RTS linkage Addition to GBC work completed for borough coverage / RTS linkage / RTS	Phase	Area	Scope													
Elmbridge Runnymede Borough wide / RTS linkage Batch 2* Spelthorne Surrey Heath Borough wide / RTS linkage Batch 2* Spelthorne Surrey Heath Borough wide / RTS linkage Guildford Addition to GBC work completed for borough coverage Mole Valley District wide Batch 3* Epsom & Ewell District wide Batch 3* Epsom & Ewell District wide Batch 4* Wider Woking (phase 2) Borough wide coverage for linkage to TC routes (pilot) Batch 4* Wider Woking (phase 2) Borough wide coverage for linkage to TC routes (pilot)	Pilot	Woking Town centre	Town centre connections [PLAN COMPLETE]	Pilot A	< <complete< td=""><td></td><td></td><td></td><td>DfT Tranche</td><td>2 - Laur Mo</td><td>ing LCMP o</td><td>orridor</td><td></td><td></td><td></td><td></td></complete<>				DfT Tranche	2 - Laur Mo	ing LCMP o	orridor				
Runnymede Borough wide / RTS linkage Batch 2* Spelthorne Surrey Heath Borough wide / RTS linkage Borough wide / RTS linkage Borough wide Addition to GBC work completed for borough coverage District wide Borough wide (incl Banstead connections) Batch 3* Epsom & Ewell Tandridge District wide Borough wide (incl Banstead connections) Tandridge Waverley Addition to Farnham TC LCWIP work Further phase options?: Batch 4* Wider Woking (phase 2) Borough wide coverage for linkage to TC routes (pilot)	Batch 1	Reigate & Banstead	Redhill/Reigate - Horley/Gatwick core route connections		_	starte	d>>	1A			1B			10 2222		
Batch 2* Spelthorne Surrey Heath Guildford Addition to GBC work completed for borough coverage Mole Valley District wide Batch 3* Epsom & Ewell Tandridge Waverley Addition to Farnham TC LCWIP work Further phase options?: Batch 4* Wider Woking (phase 2) Borough wide coverage for linkage to TC routes (pilot)		Elmbridge							1A			1B		10 222		
Surrey Heath Guildford Addition to GBC work completed for borough coverage District wide Batch 3* Epsom & Ewell Tandridge Waverley Addition to Farnham TC LCWIP work Further phase options?: Batch 4* Wider Woking (phase 2) Borough wide coverage for linkage to TC routes (pilot)		Runnymede	Borough wide / RTS linkage						1A			1B		10 >>>		
Surrey Heath Guildford Addition to GBC work completed for borough coverage District wide Batch 3* Epsom & Ewell Tandridge Waverley Addition to Farnham TC LCWIP work Further phase options?: Batch 4* Wider Woking (phase 2) Borough wide coverage for linkage to TC routes (pilot)	Batch 2*	Spelthorne	Borough wide / RTS linkage					Ī		2A		2B			2222	
Mole Valley District wide Batch 3* Epsom & Ewell Tandridge Waverley Addition to Farnham TC LCWIP work Further phase options?: Batch 4* Wider Woking (phase 2) Borough wide coverage for linkage to TC routes (pilot) Batch 4* Wider Woking (phase 2) Borough wide coverage for linkage to TC routes (pilot)											2A		2B		20 5555	
Batch 3* Epsom & Ewell Tandridge District wide Addition to Farnham TC LCWIP work Further phase options?: Batch 4* Wider Woking (phase 2) Borough wide coverage for linkage to TC routes (pilot)		Guildford	Addition to GBC work completed for borough coverage								2A		2B		20 2222	
Tandridge District wide Waverley Addition to Farnham TC LCWIP work Further phase options?: Batch 4* Wider Woking (phase 2) Borough wide coverage for linkage to TC routes (pilot)		Mole Valley	District wide								2A		2B		20	
Tandridge District wide Waverley Addition to Farnham TC LCWIP work Further phase options?: Batch 4* Wider Woking (phase 2) Borough wide coverage for linkage to TC routes (pilot)	Batch 3*	Epsom & Ewell	Borough wide (incl Banstead connections)										3A	3B		30 5555
Further phase options?: Batch 4* Wider Woking (phase 2) Borough wide coverage for linkage to TC routes (pilot)			,					i					3A	3B		30 ssss
Batch 4* Wider Woking (phase 2) Borough wide coverage for linkage to TC routes (pilot)		Waverley	Addition to Farnham TC LCWIP work					Ī	Farnham	n TC LCWIP			3A	3B		30 2222
	Further phase options?:							1								
Batches and timing of each area LCWIP is subject to confirming funding share in agreement with each B/D	Batch 4	Wider Woking (phase 2)	Borough wide coverage for linkage to TC routes (pilot)													
*Batches and timing of each area LCWIP is subject to confirming funding share in agreement with each B/D																
*Batches and timing of each area LCWIP is subject to confirming funding share in agreement with each B/D			_						_				_	_	-	
	*Batches	and timing of each area	LCWIP is subject to confirming funding share in agree	nent with ea	ach B/D											

