E&S Committee – Briefing Report 12 February 2025



Title	Update on Design Code	
Purpose of the report	To note	
Report Author	Laura Richardson	
Ward(s) Affected	All Wards	
Exempt	No	
Exemption Reason	N/A	
Corporate Priority	Environment, Community	
Recommendations	Committee is asked to:	
	To note progress made to date on the Design Code and next steps	
Reason for Recommendation	The Design Code Task Group has asked for a regular update report so that all Councillors are aware of the project's progress	

1. Summary of the report

What is the situation	Why we want to do something
 The Project Board recognise the important role of the Design Code in supporting high quality development in the Borough The Project Board wish to keep Councillors up to date on project progress 	So that all Councillors have an understanding of the Design Code project and are able to answer any queries their residents may have, as well understand their opportunities to contribute to the development of the Design Code
This is what we want to do about it	These are the next steps
A monthly Briefing Note will be produced which sets out key activities undertaken, what is upcoming and any key project stages further into the future	 Regular monthly reports will be provided until the Spelthorne Design Code is adopted

1.1 This report gives a monthly update on the key activities undertaken/to be undertaken and any key project stages further into the future on the Spelthorne Design Code.

2. Key issues

- 2.1 The Spelthorne Design Code project has taken a community-led approach to co-produce a Design Code for the Borough with local people through various active community participation activities. This approach will help ensure new developments which are coming forward meet the real needs of the borough's diverse communities. The Design Code project has now reached the Stage 2 (Translating) phase. During this phase of the project, the baseline data and community engagement feedback gathered over the summer from local communities and other key stakeholders, along with the Citizens' Panel, is being translated and the draft Code is being developed. Further details of the project can be found on the Spelthorne Design Code Hub here: Have Your Say Today Spelthorne Design Code Commonplace
- 2.2 The project has been moving forward with ongoing community participation via our online engagement hub. Since June, the platform has attracted 6,748 visitors to our Commonplace page, resulting in 662 contributions from 209 respondents. Additionally, 278 people have subscribed to the page to stay informed with the latest updates.
- 2.3 The Interactive Map on the Design Code online engagement hub, a key feature of Stage 1, enabled participants to drop pins on specific locations within Spelthorne and share their thoughts and pictures about that place, area or a more specific design feature. While the Interactive Map was closed on Sunday, 1 December 2024, members of the public can still view the comments submitted. The interactive map can be found here: Spelthorne Design Code | Commonplace
- 2.4 A Citizens' Panel has been established as a crucial element of the Council's community engagement in the development of the Spelthorne Design Code. This Panel brings people from across Spelthorne to inform and help create a new Design Code for the Borough. Panel members were selected through a blind selection process to ensure the Panel reflects the Borough's demographic as closely as possible, bringing together a diverse range of people to discuss and understand the issues. Residents can read the Citizens' Panel Brief here: Have Your Say Today Citizens' Panel Spelthorne Design Code
- 2.5 The Citizens' Panel has been actively engaged in Stage 2. Two Citizens' Panel focus sessions with our appointed consultants David Lock Associates and Feria Urbanism were held on 16 November 2024 and 23 November 2024. The Panel was tasked with shaping a vision for the Borough's future development, exploring themes such as heritage, sustainability, and community connectivity. Participants assessed key challenges, including flood resilience and the preservation of green spaces, and provided feedback through six core tasks that evaluated borough-wide priorities and neighbourhood specific developments. Their recommendations emphasised sustainable urban designs that preserves Spelthorne's heritage, fosters

inclusivity and community-centric spaces, and enhances both social and physical connectivity. Key priorities included protecting heritage sites, improving public transport links, addressing issues around street safety, and promoting thoughtful aesthetically pleasing design with features such as natural light, accessible green spaces and community facilities. This input will guide the creation of a Design Code that aligns with the community's long-term vision. A third session is being planned for 1 March 2025 to test the draft Design Code. The highlights of the first two sessions have been captured in a video, providing an inside look at the Panel in action. You can watch the video here: https://youtu.be/h-10SaxZWt8?si=INR7IwmEXVIUfBDf

- 2.6 The project has maintained a high level of community engagement. On 3 February, project officers and the appointed consultants, David Lock Associates and Feria Urbanism, presented to the Spelthorne Partnership Assembly. The presentation covered insights gained from Stage 1 and the Citizens' Panel, how these insights will influence the Code and the next steps in the process.
- 2.7 The draft Design Code will be available for public consultation through our online engagement hub, ensuring transparency and continued community involvement as we move into the project's Stage 3 (Testing) phase in early 2025. The public consultation for the draft Code will start in March. Members of the public can subscribe with their email address on the home page to receive notifications about the latest project updates, including when the draft Code is available for comments here: Have Your Say Today Spelthorne
 Design Code Commonplace
- 2.8 The Design Code Team is working with the Communications Team to ensure Borough-wide promotion to increase public participation in the development of the Code. The advertising and delivery of the engagement activities has been done both online and offline to increase public participant and ensure that we reach as many people as possible for their views. Communication channels include weekly online promotion via social media channels, Council's e-news and Bulletin, printed promotional materials distributed to key locations across the Borough, press releases and news updates and communications with community organisations.

3. Options analysis and proposal

3.1 Not applicable as this is a noting report.

4. Financial management comments

4.1 There are none.

5. Risk management comments

5.1 A risk register is used in projects to document, assess, and manage potential risks that could impact the project's success, ensuring proactive mitigation and response strategies. The risk register for the project is regularly monitored and updated by the Project Manager.

6. Procurement comments

6.1 There are none.

7. Legal comments

7.1 There are none.

8. Other considerations

8.1 There are none.

9. Equality and Diversity

9.1 This will be dealt with as an integral part of the Design Code.

10. Sustainability/Climate Change Implications

10.1 This will be dealt with as an integral part of the Design Code.

11. Timetable for implementation

11.1 The project timeline and general information can be found on <u>Have Your Say</u>

<u>Today - Spelthorne Design Code - Commonplace</u>

12. Contacts

- 12.1 Cllr Burrell is the Design Code Task Group Chair. Other members are Cllrs Gibson, Williams and Clarke. Cllr Beecher attends the Project Board meeting as chair of the Environment and Sustainability Committee.
- 12.2 Queries for Officers can be emailed to the Design Code Team: designcode@spelthorne.gov.uk
- 12.3 Laura Richardson is the Project Lead.

Background papers: There are none.

Appendices: There are none.