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Members Briefing Pack 

 

18 April 2023 

 

1. Summary of the report 

1.1 This report provides an update on the active projects across Spelthorne. The report 
covers a wide range of projects, including technical infrastructure development, 
community programmes, and environmental initiatives. The report details the 
progress made on each project, the resources allocated, and the expected 
completion dates.  

The report highlights the successful completion of several projects, including the 
introduction of cashless parking, WIFI installation at Harper House, and an initiative 
to tackle the abuse of psychoactive substances by way of a PSPO. We're 
demonstrating value for money for residents by ensuring that resources are being 
used effectively and efficiently to deliver high-quality projects. 

The report also discusses the challenges encountered in some of the ongoing 
projects, including 3rd Party delays and difficulties in securing funding.  

1.2 Any further information on the projects listed should be requested directly from the 
project manager or sponsor.  

1.3 The dashboard is intended to provide a comprehensive overview of Spelthorne's 
project portfolio, demonstrating the organisation's commitment to enhancing the well-

Title Project Update 

Purpose of the report To note 

Report Author Daniel Dredge Sandy Muirhead 

Ward(s) Affected All Wards 

Exempt No     

Exemption Reason n/a 

Corporate Priority Community 

Affordable housing 

Recovery 

Environment 

Service delivery 

Recommendations 

 

For noting the improvements to project management and ongoing 
development of the project management site 

 

Reason for 
Recommendation 

Not applicable 
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being of the community and the environment while ensuring that taxpayer money is 
being used responsibly. 

2. Key issues 

2.1 The dashboard indicates there are currently 25 active projects in progress. 
Not including Asset projects or transformation activities the team are 
undertaking to improve process efficiency. 

2.2 Since the last update, 13 projects have been completed, demonstrating that 
continuous progress is being made. 

2.3 The majority of projects were initiated by the projects team, as a result of the 
Continuous Service Improvement (CSI) work carried out across all services. 
This suggests that the team is proactively identifying areas where 
improvements or new initiatives are needed. 

2.4 The second highest number of projects falls under the category of Economic 
Development, which is being driven by the Joint Prosperity Funds grant from 
DLHUC. Investing in economic development projects has the potential to 
benefit the local community. 

2.5 Of the active projects, 56% are proceeding with a Green RAG indicator, 
representing that they are progressing as planned and are on track to meet 
their objectives. 

2.6 20% of projects are proceeding with amber warnings, largely due to delays in 
3rd party SLAs. This indicates that they are largely being impacted by 
external factors beyond the council's control. 

2.7 Of the 24% of projects flagged as Red, 67% are due to the wait for DLHUC 
grant funding allocation and this will be resolved within a short timeframe, 
potentially before this report is circulated. 

2.8 Two members of the project team have received PRINCE2 project 
management accreditations since the last update. This is a positive 
development, as having accredited project managers on the team will help 
ensure that projects are managed effectively and efficiently. 

The Project manager accreditations were earned through a certification 
programme which provided training and testing on project management skills 
and knowledge. The individuals who successfully completed the program are 
now recognised as certified project practitioners. 

           Having certified project managers on the team will help to improve our project 
management processes, increase the chances of successful project 
outcomes, and reduce risks associated with project failure. We are building a 
level of expertise and experience within the team that will help identify 
potential issues and risks early on in projects and develop strategies to 
mitigate them. They can also help to ensure that the project is delivered on 
time, within budget, and to the expected quality standards. 

Overall, this is a positive development for the council's project management 
capabilities and may lead to better outcomes for the projects being managed.  

2.9 Members are invited to scrutinise projects at their convenience through 
access to the Project Dashboard, which is accessible to anyone with a 
‘@spelthorne.gov.uk’ email address, through this link: Project Dashboard or 
by scanning this code on a Spelthorne issued phone or tablet. 
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2.10 Many projects require the procurement of goods and services, but this is not 
always the case. The project team is currently engaged in 55 projects across 
the entire Council, many with a unique focus on process improvement, 
innovation and optimization, rather than procurement. These projects are 
designed to find new and better ways of doing things, streamline workflows, 
process map, and undertake other activities aimed at supporting CSI.  

By implementing these projects, the team has successfully saved a total of 
£283,000 since 2020, in terms of time saved. This extra time has been utilised 
for value-added tasks, such as undertaking more productive activities, 
delivering better services to residents, or allocating resources towards other 
high-impact projects. The project team's efforts towards improving processes 
have led to significant benefits, both in terms of cost savings and enhanced 
productivity.  

2.11 Asset projects are currently reported through the 'Development and 
Investment Group' (DIG) and the Corporate Policy and Resources 
Committee. The Council has strengthened its governance arrangements to 
ensure that acquisitions are scrutinized, and development projects are 
monitored effectively. 

3. Options analysis and proposal 

3.1 Option 1 That Services are compelled to engage with the Project Team early 
in the project initiation stage as our methodologies for project management 
include a range of processes, procedures, and best practices designed to 
help ensure successful project delivery. By following these methodologies, the 
project team can increase the likelihood of meeting project goals, staying on 
schedule, and within budget, while also ensuring transparency and 
accountability in project decision-making. This would take the form of blocking 
any projects which are running outside of this process.  

3.2 Option 2 not following the methodologies in place can result in project failure, 
a lack of governance, and negative consequences for the Council and its 
stakeholders. 

4. Financial implications 

4.1 Projects should not be initiated unless there is a clear business case and 
funding stream in place. These should be indicated at the project planning 
stage. 

4.2 Project business cases include the procurement business case document as 
appropriate. 

5. Risk considerations 

5.1    Managing projects without guidance from the project team will greatly 
increase the risk of: 
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 Project failure: Without a proper methodology, there is a higher risk of project 
failure, which can result in wasted resources, financial losses, and 
reputational damage. 

 Budget overruns: Ineffective project management can lead to cost overruns, 
which can have a negative impact on the councils’ finances. 

 Delays: Poor project management can cause delays, which can have a 
cascading effect on other projects and initiatives. 

 Lack of governance: Not following project methodology can result in a lack of 
governance, which can lead to decision-making that is not aligned with the 
Authorities goals or stakeholder expectations. 

 Inadequate communication: Poor project management can lead to inadequate 
communication and collaboration between team members, stakeholders, and 
Services. 

6. Procurement considerations 

6.1 Consultations  with the Procurement team (procurement@spelthorne.gov.uk) 
occur regularly and any procurement considerations in projects are fully 
considered where appropriate. 

7. Legal considerations 

7.1 Many projects  have some legal element especially if SLAs or contracts are 
required so consultation is required with the Legal team. 

8. Other considerations 

8.1 In order to ensure successful delivery of projects, it is imperative to allocate 
resources with the same level of attention as financial needs. This involves 
carefully considering relevant departments and services and making sure that 
the necessary skills are available to meet delivery deadlines. 

8.2 Effective prioritisation of workloads is essential to engage key members of the 
delivery team and ensure deadlines are met within the current structure and 
working practices of the Council. 

8.3  If resource availability poses a risk and threatens to impede the agreed 
delivery date, it is vital to escalate the issue and produce a revised 
implementation timetable to mitigate the potential impact. 

8.4 Therefore, a Project/Programme Board will be re-established to oversee this 
role. 

9. Equality and Diversity 

9.1 Our project workflow is designed to reduce negative impacts on equality and 
diversity in several ways: 

 Clear project goals and objectives: By having clear project goals and 
objectives that are aligned with the Council’s commitment to diversity and 
inclusion, we will ensure that Spelthorne is working towards creating positive 
impacts for all stakeholders, including those from diverse backgrounds. 

 Inclusive project planning: Inclusive project planning can help to identify 
potential impacts on different groups of stakeholders, including those from 
diverse backgrounds. This will help us to anticipate and mitigate any negative 
impacts on equality and diversity. 
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 Effective stakeholder engagement: Engaging with stakeholders from diverse 
backgrounds helps identify potential issues and concerns related to equality 
and diversity, and we will work collaboratively to address them. 

 Regular monitoring and reporting: Regular monitoring and reporting on project 
progress helps the project team to identify any issues related to equality and 
diversity and take corrective action where necessary. 

9.2 By taking these steps, we aim to ensure that projects have a positive impact 
on equality and diversity and avoid any negative impacts that may arise from 
not considering these important issues. 

 

10. Sustainability/Climate Change Implications 

10.1 Robust Project processes play a crucial role in supporting sustainability and 
mitigating the impacts of climate change. Here are some ways the project 
team aims to contribute to these efforts: 

 Incorporating sustainability goals: Projects integrate sustainability goals as 
part of their objectives where possible and ensure that their processes and 
outcomes align with sustainability principles. This typically involves setting 
targets for reducing energy consumption or greenhouse gas emissions, using 
sustainable materials, or ensuring responsible waste management practices. 

 Conducting environmental impact assessments: Before starting a project, an 
environmental impact assessment is conducted (if applicable) to identify the 
potential environmental impacts of the project and develop strategies to 
mitigate or avoid these impacts. This can help to reduce the project's overall 
environmental footprint. 

 Collaboration with stakeholders: Projects often engage with a range of 
stakeholders, including communities, NGOs, and government agencies, to 
identify and address potential environmental impacts, and involve them in 
developing sustainable solutions. This will lead to greater accountability and 
transparency and can result in better outcomes for both the project and the 
environment. 

 Sustainable procurement: We aim to incorporate sustainable procurement 
practices, such as purchasing materials and services from suppliers who have 
a strong environmental record, use sustainable materials, or have a 
commitment to reducing their environmental impact. 

 Monitoring and reporting: This can help to identify areas for improvement and 
ensure that the project remains on track to achieve its sustainability 
objectives. 

Overall, our project processes have a significant impact on sustainability and 
climate change and by integrating sustainable practices into these processes 
we will help to create positive environmental outcomes. 

10.2    Since the last update, the projects team have been certified as carbon literate. 

11. Timetable for implementation 

n/a 

12. Contact 

S.muirhead@spelthorne.gov.uk 
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D.dredge@spelthorne.gov.uk 

 
Background papers: There are none. 
 
Appendices: There are none 
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Members Briefing Pack 

Neighbourhood Services and Enforcement 
Committee  

 

18 April 2023 

 

1. Summary of the report 

1.1 A member of the NS&E committee has requested this report based on street 
sweeping and parking be available for open discussion at a future meeting. 
The terms of the report were agreed at the committee in January, and it was 
agreed by members that the report should focus on identification of roads with 
high levels of parking. The report will also include the leafing schedule and 
any additional costs associated with potentially increasing road street 
sweeping over and above the schedules already conducted by 
Neighbourhood Services. 

2. Key issues 

2.1 Keeping our streets clean is a key concern for Spelthorne residents and for 
many of them it is the one Council service that affects their quality of life daily. 
The Council has recognised this and makes cleanliness one of its key 
priorities for the borough. 

2.2 Streets including roads in the charge of the local authority, are a public right of 
way. Residents do not have any priority right to the stretch of road (which 
includes the footpath/grass verge and carriageway) in front of their property. 
The property effectively in the resident’s possession and control extends to its 
boundary with the public path or road. This boundary runs along the edge of 

Title Road channel sweeping 

Purpose of the report To note 

Report Author Jackie Taylor Group Head Neighbourhood Services 

Darren White Operations Manager Neighbourhood Services 

Ward(s) Affected All Wards 

Exempt No   

Exemption Reason Not applicable 

Corporate Priority Environment 

Recommendations 

 

Committee is asked to: 

Note the report 

Reason for 
Recommendation 

This report has been requested by the Neighbourhood Services 
and Enforcement (NS&E) committee  
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the footpath that joins the outer face of the residents front wall/fence and 
continues along the end of their driveway. If car parking is permitted on the 
road, all motorists, including visitors, have the right to park outside the 
resident’s property provided their car is not causing an obstruction. 

2.3 All residential streets in the borough should enjoy high standards of 
cleanliness irrespective of where they are located. To achieve this requires a 
flexible approach to street cleaning, which can respond better to the varying 
demands of various locations. 

2.4 Street character types set out not only the basic parameters of streets, such 
as carriageway and footway widths, but also the street’s relationship to 
buildings and the private realm, and other key details, such as parking 
arrangements, street trees, planting, and lighting. 

2.5 Whilst some streets are more important than others in terms of traffic flow, 
some are also more important than others in terms of their place function and 
deserve to be treated differently. The varying schedules of sweeping which 
are explained within this report allow the Council to treat its different roads 
within the borough in this way and be more flexible and efficient. 

2.6 It should also be noted that cluttering tends to take place over time by the 
incremental addition of signs to serve a particular purpose without regard 
having been given to the overall appearance of the street and subsequently 
the ability to be able to conduct an effective mechanical cleansing service. 

2.7 All adopted highway roads are swept regularly on a schedule. Busy high 
streets are swept more regularly than residential roads. 

2.8 The street cleansing team consists of seventeen operational employees who 
conduct the following tasks: - 

Litter bin clearance  3 employees & 2 vehicles (small RCV) 

On foot Beat sweepers 8 employees,  

Mobile beat sweepers 1 employee & 1 vehicle (small van) 

Mechanical sweepers 5 employees & 5 vehicles (1 large sweeper,  

2 channel sweepers, 2 footway sweepers) 

2.9 Street trees are a feature in most roads in the borough, however some roads 
have a much greater quantity of street trees than most. This creates 
increased leaf fall on the footway and the road channels, to tackle the issue of 
fallen leaves in the streets with a higher number of street trees we conduct an 
annual leaf clearance programme which can be found on the Council web 
site. 

2.10 The annual programme is conducted during the autumn but with changing 
seasons the date is not set as we rely on the weather pattern and the first 
hard frosts which is when leaves start to fall.  

2.11 To manage this annual leafing programme all mechanical sweeping 
operatives are diverted away from their scheduled programmes and 
redirected as a group to manage this programme of work. Where staffing 
allows, we would supplement this with additional staff on foot. 

Page 8



 
 

2.12 One cycle of the leafing programme takes approx. 2 weeks to complete and 
depending on weather we may have to complete the whole cycle 2 or 3 times 
during the autumn.  

2.13 At all other times of the year road channels are swept mechanically by the 
channel sweepers on varying schedules which can range from daily to weekly 
or on a 20-day schedule. Most residential streets are swept on a 20-day 
schedule whereas high streets, shopping centres & car parks are swept daily 
or more frequently depending on the location.  

2.14 Access to channels due to parked cars (resident and commuter parking) 
create large pockets of the borough where sweeping cannot be conducted 
successfully. Sweeping schedules have built into them periods of spare days 
where drivers can use their own initiative and experience to go back on roads 
where sweeping has not been effective due to parked cars. 

2.15 There are rare occasions where roads such as Guildford Street in Staines are 
swept within a parking suspension organised and enforced by our parking 
team. This involves parking officers placing signage on lamp columns within a 
specific road advising that parking is not permitted on a specific day and on a 
specific time. Parking officers are then tasked with patrolling during the 
parking suspension period and will issue Penalty Charge Notices (PCNs) to 
any cars who have ignored the suspension.  

2.16 This is a time-consuming process for parking officers and is not always 
successful. Our ability to create these parking suspensions will cease at the 
end of March as Surrey County Council (SCC) have ended the agency 
agreement and will take back on street parking enforcement. Enquiries have 
been made to SCC in relation to potential costs for creating and managing a 
street parking suspension, post March 23, to date we are still awaiting a 
response which is due to management and implementation of the new on 
street parking contract. 

2.17 The large sweeper sweeps on varying schedules and most of the work 
conducted by this machine is on the main and high-speed roads across the 
whole borough. Alot of this work is on a 20-day schedule but there are more 
frequent schedules for main shopping areas which vary from daily to weekly. 

2.18 The footway sweepers also work to schedules but they are more flexible as 
they are also required to be very reactive in dealing with issues such as spills, 
litter issues, dog fouling etc. They also sweep the pedestrian areas of large 
and small shopping areas. These sweepers provide a service that is based on 
need. 

2.19 Neighbourhood Services do not carry a surplus of street cleaning staff who 
are able to step in to cover any absences of the drivers. Due to the extremely 
prohibitive cost of leasing/owing/maintenance of sweeping vehicles we do not 
carry spare vehicles to cover breakdowns or general maintenance.  

2.20 All street cleansing and sweeping is subject to operatives and machinery 
being available on the day. If we have an urgent reactive issue to deal with 
that cannot wait, we will redirect other staff from their duties to manage the 
issue.  

2.21 To assist members to understand the frequencies of channel sweeping and 
leafing conducted by the Street Cleansing team a spreadsheet is attached at 
Appendix 1. 
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2.22 Appendix 1 shows that we have 845 roads in the borough and of that 845, 

229 of those roads are heavily parked during the day. This is broken down as 
follows: - 

 20% 
PARKED 

50% 
PARKED 

80% 
PARKED 

100% 
PARKED 

Total 

Ashford 27 43 69 75 214 

Staines 29 38 43 33 143 

Shepperton 50 34 41 28 153 

Sunbury 18 61 50 45 174 

Laleham 10 3 17 10 40 

Stanwell 15 21 46 39 121 

Total 149 200 267 229 845 

 

2.23 To mitigate the issues related to these heavily parked roads we have built 
spare capacity within the 20-day schedules for the drivers to return to areas 
where accessing the channels to sweep has been difficult. 

3. Financial implications 

3.1 Members of the Neighbourhood Services & Enforcement committee 
requested that as part of this report we provide an idea of potential increased 
costs should members decide that they would like to make recommendation 
from this report to increase both its fleet of sweeping vehicles and its number 
of operatives. The cost per year to have one extra sweeping vehicle and two 
vehicle drivers are anticipated to be as below: - 

Driver (including oncosts) x 2  £65,000 (working on a shift pattern over 7 
days but does not allow for driver absence)  

Sweeper(diesel) x 1   £45,000 (sweeper vehicles are priced on 
driver hours) 

Maintenance    £5000 

Running costs   £5000 

Total approx. £120,000 per year 

3.2 When leasing sweeping vehicles, the minimum cost-efficient term of a lease 
would be four years.  

3.3 Appendix 1 identifies a very high level of roads that are either 80% (267) or 
100%(229) parked for most of the time.  

3.4 One consideration to address this subject of parked cars, as requested by a 
member of the NS&E committee is given in 3.1 above. Another alternative 
consideration which would incur additional costs (over and above 3.1) would 
be to create a parking suspension every working day of the year for 100% 
parked roads, or once every two years if including the 80% parked roads.  
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3.5 This would have additional financial & staffing implications over and above 
that detailed in 3.1, related to engaging with Surrey County Councils new 
parking contractor to create and enforce daily suspensions in 229 roads.  

3.6 Spelthorne has significant budget gaps in future years and any proposed 
additional spend would need to be offset against savings within the relevant 
service. The committee would need to identify where these savings could be 
achieved from to progress and fund this potential increased level of service.  

4. Risk considerations 

4.1 This is a to note report only and at this stage the only risks associated with 
increased street maintenance are the financial risks related to potentially 
increasing the Councils budgets when it is already facing a particularly 
challenging financial future. 

4.2 There is also the risk that sending sweepers out during the early mornings at 
weekends could result in an increased level of customer complaints due to 
noise.  

5. Procurement considerations 

5.1 The Council has recently carried out a procurement exercise to replace its 
existing fleet of waste and cleansing vehicles and if the Council decides it 
chooses to include this additional sum of money to its future budgets we could 
approach our suppliers to seek costs to add an extra sweeping vehicle on to 
the new contract which is effective from June 2023. 

6. Legal considerations 

6.1 At this stage there are no legal considerations to consider. The NS&E 
committee are not able to spend money not already budgeted for and if they 
wished to make a recommendation to take this forward it would follow the 
rules of the committee process. 

7. Other considerations 

7.1 The current sweeping and leafing schedules have been carried out very 
successfully this way over several years with changes made to adapt to 
changing circumstances without incurring additional service costs. This 
subject of street parking is one that is recognised across all authorities. 
Where cars are parked, it is not always possible to sweep or cleanse around 
them, where there is a risk of damage to the parked car. 

8. Equality and Diversity 

8.1 This information is to note and will not have any direct equality and diversity 
impacts. However, it could be said that any increased level of service 
especially when considering street services will provide an improvement for 
those who are elderly or have a mobility disability. 

8.2 This is mitigated within the current service level by providing both an initiative-
taking and reactive service within the current structure to deal with relevant 
issues if they arise. 

8.3 It should also be noted that extra cleansing services could have a negative 
impact on some residents if Council resources create a schedule where 
specific streets have additional resources over and above the current 
schedules. 
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8.4 The rationale behind our current cleansing programmes is that is provides a 
consistent approach, with the same service being provided for all wards and 
streets. Some wards will inevitably be cleaner than others and remain clean 
for longer.  

 

 

9. Sustainability/Climate Change Implications 

9.1 Adding additional diesel vehicles to our streets has a negative impact on 
climate change. Most street litter is collected by mobile street cleansing 
operatives and is disposed of appropriately. 

10. Contact 

10.1 Jackie Taylor Group Head Neighbourhood Services 01784 446418 

 
Background papers: There are none. 
 
Appendices: 
Appendix 1 STREET SCHEDULES 
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Road Name Area Day/wk 20% 50% 80% 100% Totals Leafing 

ALBERT ROAD ASHF 1 to 20 P

ANGLESEY CLOSE ASHF 1 to 20 P

BROWNRIGG ROAD ASHF 1 to 20 P

CHAUCER ROAD ASHF 1 to 20 P

CHESTNUT CLOSE ASHF 1 to 20 P

CHESTNUT ROAD ASHF 1 to 20 P

CLIFFORD GROVE ASHF 1 to 20 P P

COLERIDGE ROAD ASHF 1 to 20 P

ECHELFORDE DRIVE ASHF 1 to 20 P

EXEFORDE AVENUE ASHF 1 to 20 P P

FORD ROAD ASHF 1 to 20 P

GLEN AVENUE ASHF 1 to 20 P

HITHERMOOR ROAD STAN 1 to 20 P

HORTON ROAD STAN 1 to 20 P

LEYLANDS LANE STAN 1 to 20 P

MEADWAY ASHF 1 to 20 P

MOOR LANE STAI 1 to 20 P

PARKLAND GROVE ASHF 1 to 20 P P

PARKLAND ROAD ASHF 1 to 20 P

PRINCES ROAD ASHF 1 to 20 P

REEDSFIELD ROAD ASHF 1 to 20 P

ROSA AVENUE ASHF 1 to 20 P

SPOUT LANE STAN 1 to 20 P

VILLAGE WAY ASHF 1 to 20 P

WENTWORTH CLOSE ASHF 1 to 20 P

WOLSEY ROAD ASHF 1 to 20 P

WRAYSBURY ROAD (Church Street to Borough boundary)STAI 1 to 20 P

WRAYSBURY ROAD (Hale Street - Church Street)STAI 1 to 20 P

ARLINGTON ROAD ASHF 1 to 20 P

FIFEHEAD CLOSE ASHF 1 to 20 P

FONTMELL CLOSE ASHF 1 to 20 P

FONTMELL PARK ASHF 1 to 20 P

FORD CLOSE ASHF 1 to 20 P

GABLES AVENUE ASHF 1 to 20 P

LOUDWATER CLOSE SUNB 1 to 20 P

LIMES CLOSE ASHF 1 to 20 P

MANOR ROAD ASHF 1 to 20 P

NELSON ROAD ASHF 1 to 20 P

NORMANHURST ASHF 1 to 20 P

PERCY AVENUE ASHF 1 to 20 P

PERKINS COURT ASHF 1 to 20 P

PERRIN CLOSE ASHF 1 to 20 P

SPRINGFIELD ROAD ASHF 1 to 20 P

STANLEY ROAD ASHF 1 to 20 P

TENNYSON ROAD ASHF 1 to 20 P

BEDFONT ROAD STAN 1 to 20 P

BRISTOL CLOSE STAN 1 to 20 P

BRITTANIA WAY STAN 1 to 20 P

CALEDONIA ROAD STAN 1 to 20 P

CAMBRIA GARDENS STAN 1 to 20 P

CANOPUS WAY STAN 1 to 20 P

CLYDE ROAD STAN 1 to 20 P

COMET ROAD STAN 1 to 20 P

CORDELIA GARDENS STAN 1 to 20 P

CORDELIA ROAD STAN 1 to 20 P

CORSAIR CLOSE STAN 1 to 20 P

CORSAIR ROAD STAN 1 to 20 P

CRANFORD AVENUE STAN 1 to 20 P

CRANFORD CLOSE STAN 1 to 20 P

DE HAVILLAND WAY STAN 1 to 20 P

DIAMEDES AVENUE STAN 1 to 20 P

DOUGLAS ROAD STAN 1 to 20 P

ELIZABETHAN WAY STAN 1 to 20 P

ELSINORE AVENUE STAN 1 to 20 P

ENSIGN CLOSE STAN 1 to 20 P

Percentage of road that Cannot  be swept 
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ENSIGN WAY STAN 1 to 20 P

EVEREST ROAD STAN 1 to 20 P

EXPLORER AVENUE STAN 1 to 20 P

FALCON DRIVE STAN 1 to 20 P

FROBISHER CRESCENT STAN 1 to 20 P

FROBISHER GARDENS STAN 1 to 20 P

HADRIAN CLOSE STAN 1 to 20 P

HANNIBAL ROAD STAN 1 to 20 P

THE HEATHERS, STAN 1 to 20 P

HILLINGDON AVENUE STAN 1 to 20 P

LANCASTER CLOSE STAN 1 to 20 P

NORTHUMBERLAND CLOSE STAN 1 to 20 P

OAKS ROAD STAN 1 to 20 P

OSBORNE AVENUE STAN 1 to 20 P

PARK ROAD STAN 1 to 20 P

RAVENSBOURNE AVENUE STAN 1 to 20 P

RIVERSIDE ROAD STAN 1 to 20 P

ST ANNES AVENUE STAN 1 to 20 P

ST MARYS CRESCENT STAN 1 to 20 P

VISCOUNT ROAD STAN 1 to 20 P

WHITLEY CLOSE STAN 1 to 20 P

ALBAIN CRESCENT STAN 1 to 20 P

ASHDALE CLOSE STAN 1 to 20 P

ASHFORD CRESCENT ASHF 1 to 20 P

BROOK CLOSE STAN 1 to 20 P

CHESTERTON DRIVE STAN 1 to 20 P

CLARE ROAD STAN 1 to 20 P

DESFORD WAY ASHF 1 to 20 P

EDWARD WAY ASHF 1 to 20 P

FORDBRIDGE ROAD (CLARENDON RD to KINGSTON RD)ASHF 1 to 20 P

GENESIS CLOSE STAN 1 to 20 P

GRESHAM ROAD STAI 1 to 20 P

HARROW ROAD ASHF 1 to 20 P

HOLYWELL CLOSE STAN 1 to 20 P

HOLYWELL WAY STAN 1 to 20 P

KINGSTON ROAD (SIDNEY ROAD to ASHFORD ROAD)STAI Daily P

KINGSTON ROAD (FORDBRIDGE 'O' to FAIRWAYS)ASHF 1 to 20 P

KNOWLE GREEN STAI 1 to 20 P

LABURNUM WAY STAN 1 to 20 P

LAUSER ROAD STAN 1 to 20 P

LODGE WAY ASHF 1 to 20 P

LONG LANE STAN 1 to 20 P

LONGFORD AVENUE STAN 1 to 20 P

LONGFORD WAY STAN 1 to 20 P

MAPLE GARDENS STAN 1 to 20 P

MASEFIELD WAY STAN 1 to 20 P

MILTON GARDENS STAN 1 to 20 P

MULBERRY AVENUE ASHF 1 to 20 P

NIGHTINGALES, THE STAN 1 to 20 P

NUTHATCH CLOSE STAN 1 to 20 P

ORCHARD WAY ASHF 1 to 20 P

SALCOMBE ROAD ASHF 1 to 20 P

SHORT LANE STAN 1 to 20 P

STANWELL ROAD (FORDBRIDGE ROAD to WOODTHORPE ROAD)ASHF 1 to 20 P

STANWELL ROAD (WOODTHORPE ROAD to LONDON ROAD)ASHF 1 to 20 P

THETFORD ROAD ASHF 1 to 20 P

TOWN LANE STAN 1 to 20 P

WILLOWBROOK ROAD STAN 1 to 20 P

WOODTHORPE ROAD (STANWELL ROAD to KINGSTON ROAD)ASHF 1 to 20 P

BOUNDARY ROAD ASHF 1 to 20 P

BRAMLEY CLOSE STAI 1 to 20 P

BROOKSIDE AVENUE ASHF 1 to 20 P

BUXTON ROAD ASHF 1 to 20 P

CELIA CRESCENT ASHF 1 to 20 P

CHURCH ROAD SHEP 1 to 20 P P

LOUDWATER ROAD SUNB 1 to 20 P

FORDBRIDGE ROAD SUNB 1 to 20 P
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FRENCH STREET SUNB 1 to 20 P P

HARFIELD ROAD SUNB 1 to 20 P P

HENSWORTH ROAD ASHF 1 to 20 P

KENTON AVENUE SUNB 1 to 20 P P

KINGSTON CRESCENT STAI 1 to 20 P

RICHMOND DRIVE SHEP 1 to 20 P

ANVIL ROAD SUNB 1 to 20 P

LOWER HAMPTON ROAD SUNB 1 to 20 P

MANYGATE LANE SHEP 1 to 20 P

RENFREE WAY SHEP 1 to 20 P

BRIDGE FOOT SUNB 1 to 20 P

RUGGLES BRISE ROAD ASHF 1 to 20 P

RUSSELL ROAD SHEP 1 to 20 P

THAMES STREET SUNB 1 to 20 P

BRIDLE CLOSE SUNB 1 to 20 P

AVONDALE ROAD ASHF 1 to 20 P P

BUTTS, THE SUNB 1 to 20 P

CROYSDALE AVENUE SUNB 1 to 20 P

CUMBERLAND PLACE SUNB 1 to 20 P

CONNAUGHT AVENUE ASHF 1 to 20 P

ELIZABETH GARDENS SUNB 1 to 20 P P

FAIRLAWNS SUNB 1 to 20 P

CUMBERLAND ROAD ASHF 1 to 20 P

DORSET ROAD ASHF 1 to 20 P

FARRIER CLOSE SUNB 1 to 20 P

FAIRHOLME ROAD ASHF 1 to 20 P

GRIFFIN WAY SUNB 1 to 20 P

HALLIFORD ROAD SHEP 1 to 20 P

HAWKEWOOD ROAD SUNB 1 to 20 P

HEATHLANDS CLOSE SUNB 1 to 20 P

HOMEWATERS AVENUE SUNB 1 to 20 P

KINGSMEAD AVENUE SUNB 1 to 20 P

HENGROVE CRESCENT ASHF 1 to 20 P

LYNDHURST AVENUE SUNB 1 to 20 P

KENILWORTH ROAD ASHF 1 to 20 P

MARTINGALE CLOSE SUNB 1 to 20 P

MARYLAND WAY SUNB 1 to 20 P

OLD ORCHARD SUNB 1 to 20 P

PARKWOOD GROVE SUNB 1 to 20 P P

MORETAINE ROAD ASHF 1 to 20 P

PINES, THE SUNB 1 to 20 P

QUEENSWAY SUNB 1 to 20 P

RIDINGS, THE SUNB 1 to 20 P

PORTLAND ROAD ASHF 1 to 20 P

QUEENS WALK ASHF 1 to 20 P

SAXONBURY AVENUE SUNB 1 to 20 P

RENNIE CLOSE ASHF 1 to 20 P

SILVERDALE DRIVE SUNB 1 to 20 P

SANDRINGHAM DRIVE ASHF 1 to 20 P

SPRINGFIELD GROVE SUNB 1 to 20 P

STILE PATH SUNB 1 to 20 P

VEREKER DRIVE SUNB 1 to 20 P

STATION CRESCENT ASHF 1 to 20 P

ASH ROAD SHEP 1 to 20 P

TUDOR CLOSE ASHF 1 to 20 P

ASHURST DRIVE SHEP 1 to 20 P

WINDSOR DRIVE ASHF 1 to 20 P

ANDERSON DRIVE ASHF 1 to 20 P

BARLEY MOW WAY SHEP 1 to 20 P

BRAVINGTON CLOSE SHEP 1 to 20 P

BRIAR ROAD SHEP 1 to 20 P

BARN CLOSE ASHF 1 to 20 P

BURBIDGE ROAD SHEP 1 to 20 P

BUSH ROAD SHEP 1 to 20 P

CRANWELL GROVE SHEP 1 to 20 P

BURLEIGH GARDENS ASHF 1 to 20 P

ELLIOTT GARDENS SHEP 1 to 20 P
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CRANWELL GROVE ASHF 1 to 20 P

CHALMERS ROAD EAST ASHF 1 to 20 P

CHATTERN HILL ASHF 1 to 20 P

CHATTERN ROAD ASHF 1 to 20 P

COOLGARDIE ROAD ASHF 1 to 20 P

FAIRVIEW DRIVE SHEP 1 to 20 P

DUKES CLOSE ASHF 1 to 20 P

FORD CLOSE SHEP 1 to 20 P

FRANCIS CLOSE SHEP 1 to 20 P

FERNHURST ROAD ASHF 1 to 20 P

GLEN CLOSE SHEP 1 to 20 P

GODDARD CLOSE SHEP 1 to 20 P

HERMITAGE CLOSE SHEP 1 to 20 P

HORNE ROAD SHEP 1 to 20 P

MAGDALENE ROAD SHEP 1 to 20 P

MILTON DRIVE SHEP 1 to 20 P

LYNEGROVE AVENUE ASHF 1 to 20 P

PETTS LANE SHEP 1 to 20 P

RECTORY CLOSE SHEP 1 to 20 P

NEW PARK ROAD ASHF 1 to 20 P

OAKFIELD ROAD ASHF 1 to 20 P

PARK ROAD ASHF 1 to 20 P P

ROSEACRE CLOSE SHEP 1 to 20 P

POPLAR ROAD ASHF 1 to 20 P

ROSEWOOD DRIVE SHEP 1 to 20 P

ROMNEY CLOSE ASHF 1 to 20 P

ROSARY GARDENS ASHF 1 to 20 P

SQUIRES ROAD SHEP 1 to 20 P

STEWART AVENUE SHEP 1 to 20 P

SANDELLS AVENUE ASHF 1 to 20 P

WATERSPLASH ROAD SHEP 1 to 20 P

ST MARGARETS AVENUE ASHF 1 to 20 P

ST PAULS CLOSE ASHF 1 to 20 P

WINCHSTONE CLOSE SHEP 1 to 20 P

SUNDOWN ROAD ASHF 1 to 20 P

WOOD ROAD SHEP 1 to 20 P

YEW TREES SHEP 1 to 20 P

ALLEN CLOSE SUNB 1 to 20 P

WRENS AVENUE ASHF 1 to 20 P

ALLEN ROAD SUNB 1 to 20 P

BARNARD CLOSE SUNB 1 to 20 P

BATAVIA CLOSE SUNB 1 to 20 P

ATHERTON CLOSE STAN 1 to 20 P

BATAVIA ROAD SUNB 1 to 20 P P

BEECH CLOSE SUNB 1 to 20 P

BELGRAVE CRESCENT SUNB 1 to 20 P

BEECH CLOSE STAN 1 to 20 P

BELGRAVE ROAD SUNB 1 to 20 P

BRACKENWOOD SUNB 1 to 20 P

BRAMWELL CLOSE SUNB 1 to 20 P P

BROOMFIELD SUNB 1 to 20 P

CHASE, THE SUNB 2 x per month P

CLAREMONT AVENUE SUNB 1 to 20 P

BUTTERCUP SQUARE STAN 1 to 20 P

CALLIS FARM CLOSE STAN 1 to 20 P

DARBY CRESCENT SUNB 1 to 20 P

CHRISLAINE CLOSE STAN 1 to 20 P

DOWNSIDE SUNB 1 to 20 P

ELM DRIVE SUNB 1 to 20 P

DERIDENE CLOSE STAN 1 to 20 P

FORGE LANE SUNB 1 to 20 P

DUTCH BARN CLOSE STAN 1 to 20 P

ELM CLOSE STAN 1 to 20 P

FURZEWOOD SUNB 1 to 20 P

EVERGREEN WAY STAN 1 to 20 P

HAMILTON PLACE SUNB 1 to 20 P

FOXGLOVE CLOSE STAN 1 to 20 P

Page 16

../../local_jtaylo/Dwhite/AppData/Local/Microsoft/Windows/INetCache/Content.Outlook/VW7XE6I2/channel.xls
../../local_jtaylo/Dwhite/AppData/Local/Microsoft/Windows/INetCache/Content.Outlook/VW7XE6I2/channel.xls
../../local_jtaylo/Dwhite/AppData/Local/Microsoft/Windows/INetCache/Content.Outlook/VW7XE6I2/channel.xls
../../local_jtaylo/Dwhite/AppData/Local/Microsoft/Windows/INetCache/Content.Outlook/VW7XE6I2/channel.xls
../../local_jtaylo/Dwhite/AppData/Local/Microsoft/Windows/INetCache/Content.Outlook/VW7XE6I2/channel.xls
../../local_jtaylo/Dwhite/AppData/Local/Microsoft/Windows/INetCache/Content.Outlook/VW7XE6I2/channel.xls
../../local_jtaylo/Dwhite/AppData/Local/Microsoft/Windows/INetCache/Content.Outlook/VW7XE6I2/channel.xls
../../local_jtaylo/Dwhite/AppData/Local/Microsoft/Windows/INetCache/Content.Outlook/VW7XE6I2/channel.xls
../../local_jtaylo/Dwhite/AppData/Local/Microsoft/Windows/INetCache/Content.Outlook/VW7XE6I2/channel.xls
../../local_jtaylo/Dwhite/AppData/Local/Microsoft/Windows/INetCache/Content.Outlook/VW7XE6I2/channel.xls
../../local_jtaylo/Dwhite/AppData/Local/Microsoft/Windows/INetCache/Content.Outlook/VW7XE6I2/channel.xls
../../local_jtaylo/Dwhite/AppData/Local/Microsoft/Windows/INetCache/Content.Outlook/VW7XE6I2/channel.xls
../../local_jtaylo/Dwhite/AppData/Local/Microsoft/Windows/INetCache/Content.Outlook/VW7XE6I2/channel.xls
../../local_jtaylo/Dwhite/AppData/Local/Microsoft/Windows/INetCache/Content.Outlook/VW7XE6I2/channel.xls
../../local_jtaylo/Dwhite/AppData/Local/Microsoft/Windows/INetCache/Content.Outlook/VW7XE6I2/channel.xls
../../local_jtaylo/Dwhite/AppData/Local/Microsoft/Windows/INetCache/Content.Outlook/VW7XE6I2/channel.xls
../../local_jtaylo/Dwhite/AppData/Local/Microsoft/Windows/INetCache/Content.Outlook/VW7XE6I2/channel.xls
../../local_jtaylo/Dwhite/AppData/Local/Microsoft/Windows/INetCache/Content.Outlook/VW7XE6I2/channel.xls
../../local_jtaylo/Dwhite/AppData/Local/Microsoft/Windows/INetCache/Content.Outlook/VW7XE6I2/channel.xls
../../local_jtaylo/Dwhite/AppData/Local/Microsoft/Windows/INetCache/Content.Outlook/VW7XE6I2/channel.xls
../../local_jtaylo/Dwhite/AppData/Local/Microsoft/Windows/INetCache/Content.Outlook/VW7XE6I2/channel.xls
../../local_jtaylo/Dwhite/AppData/Local/Microsoft/Windows/INetCache/Content.Outlook/VW7XE6I2/channel.xls
../../local_jtaylo/Dwhite/AppData/Local/Microsoft/Windows/INetCache/Content.Outlook/VW7XE6I2/channel.xls
../../local_jtaylo/Dwhite/AppData/Local/Microsoft/Windows/INetCache/Content.Outlook/VW7XE6I2/channel.xls
../../local_jtaylo/Dwhite/AppData/Local/Microsoft/Windows/INetCache/Content.Outlook/VW7XE6I2/channel.xls
../../local_jtaylo/Dwhite/AppData/Local/Microsoft/Windows/INetCache/Content.Outlook/VW7XE6I2/channel.xls
../../local_jtaylo/Dwhite/AppData/Local/Microsoft/Windows/INetCache/Content.Outlook/VW7XE6I2/channel.xls
../../local_jtaylo/Dwhite/AppData/Local/Microsoft/Windows/INetCache/Content.Outlook/VW7XE6I2/channel.xls


IVY CLOSE SUNB 1 to 20 P P

GLENEAGLES CLOSE STAN 1 to 20 P

HADFIELD ROAD STAN 1 to 20 P

KEMPTON AVENUE SUNB 1 to 20 P

HAWTHORN WAY STAN 1 to 20 P

HEATH CLOSE STAN 1 to 20 P

HENDON WAY STAN 1 to 20 P

KEMPTON COURT SUNB 1 to 20 P

JORDANS CLOSE STAN 1 to 20 P

JUBILEE CLOSE STAN 1 to 20 P

LABURNUM CRESCENT SUNB 1 to 20 P

LIME CRESCENT SUNB 1 to 20 P

MARKWAY SUNB 1 to 20 P

MEADOWS END SUNB 1 to 20 P

LINDSAY CLOSE STAN 1 to 20 P

LINTOTT COURT STAN 1 to 20 P

LOWLANDS DRIVE STAN 1 to 20 P

MAISIE WEBSTER CLOSE STAN 1 to 20 P

OAK GROVE SUNB 1 to 20 P

OAKINGTON DRIVE SUNB 1 to 20 P

ORCHARD ROAD SUNB 1 to 20 P

 THE PENNARDS, SUNB 1 to 20 P P

PINEWOOD SUNB 1 to 20 P

SALIX CLOSE SUNB 1 to 20 P

SPINNEY, THE SUNB 1 to 20 P

RIVERSIDE PLACE STAN 1 to 20 P

ROBERTS CLOSE STAN 1 to 20 P

ROSE GARDENS STAN 1 to 20 P

RUSSEL DRIVE STAN 1 to 20 P

SUMMER TREES SUNB 1 to 20 P

SELWOOD CLOSE STAN 1 to 20 P

SELWOOD GARDENS STAN 1 to 20 P

SUNBURY COURT ROAD SUNB 1 to 20 P

ST MARYS AVENUE STAN 1 to 20 P

STANHOPE HEATH STAN 1 to 20 P

STANHOPE WAY STAN 1 to 20 P

STANWELL CLOSE STAN 1 to 20 P

STANWELL GARDENS STAN 1 to 20 P

SUNNA GARDENS SUNB 1 to 20 P

ASHRIDGE WAY SUNB 1 to 20 P

BEECHWOOD AVENUE SUNB 1 to 20 P

TOWN FARM WAY STAN 1 to 20 P

TRINITY CLOSE STAN 1 to 20 P

ASHFORD AVENUE ASHF 1 to 20 P

BINGLEY ROAD SUNB 1 to 20 P

BANCROFT CLOSE ASHF 1 to 20 P

BROADOAK SUNB 1 to 20 P

BRYAN CLOSE SUNB 1 to 20 P

CAVENDISH ROAD SUNB 1 to 20 P

CHESTNUT CLOSE SUNB 1 to 20 P

CAROLINE COURT ASHF 1 to 20 P

CHURCHILL WAY SUNB 1 to 20 P

CUMBERNAULD GARDENS SUNB 1 to 20 P

HAVEN, THE SHEP 1 to 20 P

THE COPPICE, ASHF 1 to 20 P

HEATH GROVE SUNB 1 to 20 P

DINGLE ROAD ASHF 1 to 20 P

ELM TREE CLOSE ASHF 1 to 20 P

FAIRWAYS ASHF 1 to 20 P

GILMORE CRESCENT ASHF 1 to 20 P

HEATHERLANDS SUNB 1 to 20 P

HAWLEY WAY ASHF 1 to 20 P

KENYNGTON DRIVE SUNB 1 to 20 P

KEYWOOD DRIVE SUNB 1 to 20 P

KING GEORGE CLOSE SUNB 1 to 20 P

KINGS AVENUE SUNB 1 to 20 P

KINROSS CLOSE SUNB 1 to 20 P
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KINROSS DRIVE SUNB 1 to 20 P

OAKHALL DRIVE SUNB 1 to 20 P P

RANGE WAY SHEP 1 to 20 P

LINKSCROFT AVENUE ASHF 1 to 20 P

LUCIE AVENUE ASHF 1 to 20 P

MAYFIELD CLOSE ASHF 1 to 20 P

METCALF ROAD ASHF 1 to 20 P

MUNCASTER CLOSE ASHF 1 to 20 P

MUNCASTER ROAD ASHF 1 to 20 P

ROWANS, THE SUNB 1 to 20 P

VALE, THE SUNB 1 to 20 P

REX AVENUE ASHF 1 to 20 P

WINDSOR COURT SUNB 1 to 20 P

ST MICHAELS ROAD ASHF 1 to 20 P

SYDNEY CRESCENT ASHF 1 to 20 P

WINDSOR ROAD SUNB 1 to 20 P

WOODBERRY CLOSE SUNB 1 to 20 P

WYCHWOOD CLOSE SUNB 1 to 20 P

HARRIS WAY SUNB 1 to 20 P

ANNETT CLOSE SHEP 1 to 20 P

BEVERLEY ROAD SUNB 1 to 20 P

ASPEN CLOSE STAI 1 to 20 P

BIRCH GROVE SHEP 1 to 20 P

BROOKLANDS CLOSE SUNB 1 to 20 P

CROFTS, THE SHEP 1 to 20 P

DORLY CLOSE SHEP 1 to 20 P

EVELYN CRESCENT SUNB 1 to 20 P

EVELYN WAY SUNB 1 to 20 P

FALCON WAY SUNB 1 to 20 P

FAIRFIELD AVENUE (MOORMEDE CRESC to LONDON ROAD)STAI Daily P

GENEVA CLOSE SHEP 1 to 20 P

HASLETT ROAD SUNB 1 to 20 P

GEORGIAN CLOSE STAI 1 to 20 P

GREENLANDS ROAD STAI 1 to 20 P P

HOMEFARM CLOSE SUNB 1 to 20 P

HAWKS WAY STAI 1 to 20 P

KELLY CLOSE SHEP 1 to 20 P

LAYTONS LANE SUNB 1 to 20 P

KESTREL AVENUE STAI 1 to 20 P

KINGFISHER DRIVE STAI 1 to 20 P

LARK AVENUE STAI 1 to 20 P

LINCOLN WAY SUNB 1 to 20 P

LEACROFT STAI 1 to 20 P P

LEACROFT CLOSE STAI 1 to 20 P

NURSERY GARDENS SUNB 1 to 20 P

MILLERS CLOSE STAI 1 to 20 P

MOORMEDE CRESCENT STAI 1 to 20 P

PEREGRINE ROAD SUNB 1 to 20 P

RAVENSCOURT SUNB 1 to 20 P

PLOVER CLOSE STAI 1 to 20 P

RALEIGH COURT STAI 1 to 20 P

ROXFORD CLOSE SHEP 1 to 20 P

ROBIN WAY STAI 1 to 20 P

ROSEFIELD ROAD STAI 1 to 20 P

SUTHERLAND GARDENS SUNB 1 to 20 P

SIDINGS, THE STAI 1 to 20 P

SIDNEY ROAD STAI 1 to 20 P P

UPPER HALLIFORD GREEN SHEP 1 to 20 P

SWALLOW CLOSE STAI 1 to 20 P

SYKES DRIVE STAI 1 to 20 P

TURNERS CLOSE STAI 1 to 20 P

VINCENT DRIVE SHEP 1 to 20 P

WINDMILL ROAD WEST SUNB 1 to 20 P

WATERS DRIVE STAI 1 to 20 P

BRUCE AVENUE SHEP 1 to 20 P

ASHFORD ROAD LALE 1 to 20 P

AVONDALE AVENUE STAI 1 to 20 P
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BROADWAY, THE LALE 1 to 20 P

CAESARS WAY SHEP 1 to 20 P

CATLIN CRESCENT SHEP 1 to 20 P

COPTHORNE CLOSE SHEP 1 to 20 P

CHERTSEY BRIDGE ROAD SHEP 1 to 20 P

CHERTSEY ROAD SHEP 1 to 20 P P

DUNALLY PARK SHEP 1 to 20 P

DOCKETT EDDY LANE SHEP 1 to 20 P

DUPPAS CLOSE SHEP 1 to 20 P

DURREL WAY SHEP 1 to 20 P

GASTON WAY SHEP 1 to 20 P

FERRY LANE SHEP 1 to 20 P P

GORDON DRIVE SHEP 1 to 20 P

GORDON ROAD SHEP 1 to 20 P

GOVETT AVENUE SHEP 1 to 20 P

GROVE ROAD SHEP 1 to 20 P

KILMISTON AVENUE SHEP 1 to 20 P

LINDSAY DRIVE SHEP 1 to 20 P

LALEHAM ROAD (Penton Road to Ruskin Road)STAI 1 to 20 P

LALEHAM ROAD (inc service road) STAI 1 to 20 P

MALYONS, THE SHEP 1 to 20 P

LITTLETON LANE SHEP 1 to 20 P

MULBERRY TREES SHEP 1 to 20 P

MEADWAY STAI 1 to 20 P

NELL GWYNNE AVENUE SHEP 1 to 20 P

RUSSINGTON ROAD SHEP 1 to 20 P

OLD LITTLETON ROAD SHEP 1 to 20 P

PENTON AVENUE STAI 1 to 20 P

PENTON ROAD STAI 1 to 20 P P

RIVER ROAD STAI 1 to 20 P

WEST WAY SHEP 1 to 20 P

SHEEPWALK (Chertsey Road to width restriction)SHEP 1 to 20 P

SHEEPWALK (Laleham Road to width restriction)SHEP 1 to 20 P

SHEPPERTON ROAD LALE 1 to 20 P

STAINES ROAD LALE 1 to 20 P

THAMES SIDE LALE 1 to 20 P

WESTERN DRIVE SHEP 1 to 20 P

ACACIA AVENUE SHEP 1 to 20 P

WHEATSHEAF LANE STAI 1 to 20 P

WORPLE ROAD STAI 1 to 20 P

BARTON CLOSE SHEP 1 to 20 P

BROADLANDS AVENUE SHEP 1 to 20 P P

CEMETERY LANE SHEP 1 to 20 P

CHURCH SQUARE SHEP 1 to 20 P

CHESTNUT WALK SHEP 1 to 20 P

CLAREMONT DRIVE SHEP 1 to 20 P

DUNBOE PLACE SHEP 1 to 20 P

GRANT CLOSE SHEP 1 to 20 P

GASTON BRIDGE ROAD (Halliford Road to by pass)SHEP 1 to 20 P

GASTON BRIDGE ROAD  (by pass to Russell Road)SHEP 1 to 20 P

GREENO CRESCENT SHEP 1 to 20 P

GREEN WAY SUNB 1 to 20 P

JESSIMAN TERRACE SHEP 1 to 20 P

MANDEVILLE ROAD SHEP 1 to 20 P

MANOR FARM AVENUE SHEP 1 to 20 P

MERVYN ROAD SHEP 1 to 20 P

MONTFORD ROAD SUNB 1 to 20 P

MINSTERLY AVENUE SHEP 1 to 20 P

OLD FORGE CRESCENT SHEP 1 to 20 P

PENTLAND AVENUE SHEP 1 to 20 P

PRESTON ROAD SHEP 1 to 20 P

SCHOOL LANE SHEP 1 to 20 P

SHEPHERDS CLOSE SHEP 1 to 20 P

ST NICHOLAS DRIVE SHEP 1 to 20 P

ST MARYS CLOSE SUNB 1 to 20 P

TADMOR CLOSE SUNB 1 to 20 P

TANGLYN AVENUE SHEP 1 to 20 P
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THORNHILL WAY SHEP 1 to 20 P

WADHAM CLOSE SHEP 1 to 20 P

WESTBURY CLOSE SHEP 1 to 20 P

WALTON BRIDGE SHEP 1 to 20 P

WRIGHT GARDENS SHEP 1 to 20 P

ALMOND CLOSE SHEP 1 to 20 P

ASTLEHAM ROAD SHEP 1 to 20 P

BARBARA CLOSE SHEP 1 to 20 P

CHERRY WAY SHEP 1 to 20 P

CRESCENT ROAD SHEP 1 to 20 P

CROSSWELL CLOSE SHEP 1 to 20 P

HALLIFORD CLOSE SHEP 1 to 20 P

CLOCKHOUSE LANE ASHF 1 to 20 P

COMMERCIAL ROAD STAI 1 to 20 P

HARROW WAY SHEP 1 to 20 P

HAWTHORN WAY SHEP 1 to 20 P

DENMAN DRIVE ASHF 1 to 20 P

ELGIN AVENUE ASHF 1 to 20 P

FELTHAM HILL ROAD (SCHOOL RD to CHERTSEY RD)ASHF 1 to 20 P

FELTHAM ROAD ASHF 1 to 20 P

FENTON AVENUE STAI 1 to 20 P

GLEBE ROAD STAI 1 to 20 P P

GLENFIELD ROAD ASHF 1 to 20 P

GROVELEY ROAD SUNB 1 to 20 P

HADRIAN WAY STAN 1 to 20 P

HITCHCOCK CLOSE SHEP 1 to 20 P

HANWORTH ROAD (NORTH SIDE) SUNB 1 to 20 P

KORDA CLOSE SHEP 1 to 20 P

LINDEN WAY SHEP 1 to 20 P

LION CLOSE SHEP 1 to 20 P

HOGARTH AVENUE ASHF 1 to 20 P

KENILWORTH GARDENS STAI 1 to 20 P P

LODGE WAY SHEP 1 to 20 P

LOIS DRIVE SHEP 1 to 20 P

MARION AVENUE SHEP 1 to 20 P

OBERON WAY SHEP 1 to 20 P

OLD CHARLTON ROAD SHEP 1 to 20 P

OXFORD CLOSE ASHF 1 to 20 P

PEARMAIN CLOSE SHEP 1 to 20 P

QUEEN MARY ROAD SHEP 1 to 20 P

SPELTHORNE LANE ASHF 1 to 20 P

ST ANDREWS CLOSE SHEP 1 to 20 P

PETERSFIELD AVENUE STAI 1 to 20 P P

PETERSFIELD ROAD STAI 1 to 20 P

THORNE CLOSE ASHF 1 to 20 P

ROOKERY ROAD STAI 1 to 20 P P

SCHOOL ROAD ASHF 1 to 20 P

WILCOX GARDENS SHEP 1 to 20 P

BRIGHTSIDE AVENUE STAI 1 to 20 P

STRODES CRESCENT STAI 1 to 20 P

CAMBRIDGE ROAD ASHF 1 to 20 P

VICARAGE ROAD SUNB 1 to 20 P

WARWICK AVENUE STAI 1 to 20 P P

ARAGON CLOSE SUNB 1 to 20 P

AVON ROAD SUNB 1 to 20 P

AVENUE, THE SUNB 1 to 20 P P

BURGOYNE ROAD SUNB 1 to 20 P

CADBURY CLOSE SUNB 1 to 20 P

CADBURY ROAD SUNB 1 to 20 P

CARDINALS WALK SUNB 1 to 20 P

CARLTON ROAD SUNB 1 to 20 P

CATHERINE DRIVE SUNB 1 to 20 P

CEDAR WAY SUNB 1 to 20 P

CHAPLIN CRESCENT SUNB 1 to 20 P

CLEVES WAY SUNB 1 to 20 P

DALE ROAD SUNB 1 to 20 P

FOREST DRIVE SUNB 1 to 20 P
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GREEN LANE SUNB 1 to 20 P

GREEN LEAS SUNB 1 to 20 P

GREEN LEAS CLOSE SUNB 1 to 20 P

HOWARD CLOSE SUNB 1 to 20 P

GREEN STREET SUNB 1 to 20 P

MARLIN CLOSE SUNB 1 to 20 P

MANOR LANE SUNB 1 to 20 P

MILLFARM AVENUE SUNB 1 to 20 P

PERCY BRYANT ROAD SUNB 1 to 20 P

NURSERY ROAD SUNB 1 to 20 P

PARK ROAD SUNB 1 to 20 P

SADDLEBROOK PARK SUNB 1 to 20 P

RAVENDALE ROAD SUNB 1 to 20 P

ROOKSMEAD ROAD SUNB 1 to 20 P

SCOTTS AVENUE SUNB 1 to 20 P

SCOTTS WAY SUNB 1 to 20 P

SEYMOUR WAY SUNB 1 to 20 P

SPELTHORNE GROVE SUNB 1 to 20 P

STRATTON ROAD SUNB 1 to 20 P

STAINES ROAD EAST SUNB 1 to 20 P

STATION APPROACH SUNB 1 to 20 P

SUNMEAD ROAD SUNB 1 to 20 P

SUTHERLAND AVENUE SUNB 1 to 20 P

WOLSEY ROAD SUNB 1 to 20 P

FAIRLAWNS CLOSE STAI 1 to 20 P

ARNOLD ROAD STAI 1 to 20 P

ASH GROVE STAI 1 to 20 P

ASHFORD ROAD ASHF 1 to 20 P

BEECHWOOD AVENUE STAI 1 to 20 P

BERRYSCROFT ROAD LALE 1 to 20 P

CHERRY TREE AVENUE STAI 1 to 20 P

CHESTNUT GROVE STAI 1 to 20 P

CHARLTON LANE EAST SHEP 1 to 20 P

CHARLTON LANE WEST SHEP 1 to 20 P

CHARLTON ROAD SHEP 1 to 20 P

EDWARD COURT STAI 1 to 20 P

CHERTSEY ROAD ASHF 1 to 20 P

ELIZABETH AVENUE LALE 1 to 20 P

GREENEFIELD END LALE 1 to 20 P

HAZEL GROVE STAI 1 to 20 P

GREEN LANE SHEP 1 to 20 P

HETHERINGTON ROAD SHEP 1 to 20 P

HURSTDENE AVENUE STAI 1 to 20 P

LITTLETON ROAD ASHF 1 to 20 P

MATTHEW ARNOLD CLOSE LALE 1 to 20 P

LALEHAM ROAD SHEP 1 to 20 P P

PAVILION GARDENS STAI 1 to 20 P

ASHDENE CLOSE ASHF 1 to 20 P

NEW ROAD SHEP 1 to 20 P

NUTTY LANE SHEP 1 to 20 P

BRIDGE GARDENS ASHF 1 to 20 P

SQUIRES BRIDGE ROAD SHEP 1 to 20 P

STUDIOS ROAD SHEP 1 to 20 P

TEMPLEDENE AVENUE STAI 1 to 20 P

THICKTHORNE LANE LALE 1 to 20 P

WALNUT TREE ROAD SHEP 1 to 20 P

ADELAIDE ROAD ASHF 1 to 20 P

ALEXANDRA ROAD ASHF 1 to 20 P

ASHFORD CLOSE ASHF 1 to 20 P

ASHVIEW CLOSE ASHF 1 to 20 P

ASHVIEW GARDENS ASHF 1 to 20 P

BEARDS ROAD ASHF 1 to 20 P

BROOK DRIVE ASHF 1 to 20 P

CHESTERFIELD ROAD ASHF 1 to 20 P

CHEYNE ROAD ASHF 1 to 20 P

COUNTRY WAY SUNB 1 to 20 P

DRIVE, THE ASHF 1 to 20 P
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FERNDALE ROAD ASHF 1 to 20 P

HYDE TERRACE ASHF 1 to 20 P

LINKS ROAD ASHF 1 to 20 P

MARLBOROUGH ROAD ASHF 1 to 20 P

NAPIER ROAD ASHF 1 to 20 P

SAVILLE CRESCENT ASHF 1 to 20 P

ST HILDAS AVENUE ASHF 1 to 20 P

STAVELEY ROAD ASHF 1 to 20 P

TALBOT ROAD ASHF 1 to 20 P

TASMAN COURT ASHF 1 to 20 P

TEMPLECROFT ASHF 1 to 20 P

TOWNSEND ROAD ASHF 1 to 20 P

WARREN ROAD ASHF 1 to 20 P

WARWICK ROAD ASHF 1 to 20 P

WELLINGTON ROAD ASHF 1 to 20 P

WEST CLOSE ASHF 1 to 20 P

WICKETS, THE ASHF 1 to 20 P

ABBOT CLOSE LALE 1 to 20 P

ALEXANDRA CLOSE LALE 1 to 20 P

APPROACH ROAD ASHF 1 to 20 P

ASHGROVE ROAD ASHF 1 to 20 P

BEAUMONT DRIVE ASHF 1 to 20 P

BINGHAM DRIVE LALE 1 to 20 P

BLACKSMITHS LANE LALE 1 to 20 P

BOOTH DRIVE LALE 1 to 20 P

CHARLES ROAD LALE 1 to 20 P

CHESSHOLME ROAD ASHF 1 to 20 P

CHESTER CLOSE ASHF 1 to 20 P

CLEVELAND DRIVE LALE 1 to 20 P

DORIS ROAD ASHF 1 to 20 P

EDINBURGH DRIVE (inc rear access road) LALE 1 to 20 P

FERRY LANE LALE 1 to 20 P

GARDEN CLOSE ASHF 1 to 20 P

GLOUCESTER CRESCENT LALE 1 to 20 P

GOFFS ROAD ASHF 1 to 20 P

GRANGE PLACE LALE 1 to 20 P

HONNOR ROAD LALE 1 to 20 P

JUNCTION ROAD ASHF 1 to 20 P

KENT CLOSE LALE 1 to 20 P

KINGS CLOSE LALE 1 to 20 P

LUCAN DRIVE LALE 1 to 20 P

LYNN CLOSE ASHF 1 to 20 P

MARGARET CLOSE LALE 1 to 20 P

MEADOW ROAD ASHF 1 to 20 P

MONKS WAY LALE 1 to 20 P

MONTROSE CLOSE ASHF 1 to 20 P

MORNINGTON ROAD ASHF 1 to 20 P

NEIL CLOSE ASHF 1 to 20 P

NEWHAVEN CRESCENT ASHF 1 to 20 P

NORTHFIELD ROAD LALE 1 to 20 P

PEAR TREE ROAD ASHF 1 to 20 P

PHILLIP ROAD LALE 1 to 20 P

REDLEAVES AVENUE ASHF 1 to 20 P

RIPSTON ROAD ASHF 1 to 20 P

SHAFTESBURY CRESCENT LALE 1 to 20 P

SOUTHFIELDS AVENUE ASHF 1 to 20 P

STAINFORD CLOSE ASHF 1 to 20 P

TAVISTOCK CLOSE LALE 1 to 20 P

VICARAGE LANE LALE 1 to 20 P

WILLOWMEAD LALE 1 to 20 P

WRABNESS WAY LALE 1 to 20 P

BENENSTOCK ROAD STAN 1 to 20 P

CAREW ROAD ASHF 1 to 20 P

CECIL CLOSE ASHF 1 to 20 P

CECIL ROAD ASHF 1 to 20 P

COLNE REACH STAN 1 to 20 P

CONWAY DRIVE ASHF 1 to 20 P
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COURTFIELD ROAD ASHF 1 to 20 P

DANE ROAD ASHF 1 to 20 P

FARM WAY STAN 1 to 20 P

FLINTLOCK CLOSE STAN 1 to 20 P

GORDON ROAD ASHF 1 to 20 P

HUGHES ROAD ASHF 1 to 20 P

KINGSWAY STAN 1 to 20 P

LANDON WAY ASHF 1 to 20 P

MAXWELL ROAD ASHF 1 to 20 P

MEADOW VIEW STAN 1 to 20 P

MOUNTSFIELD CLOSE STAN 1 to 20 P

NORMAN ROAD ASHF 1 to 20 P

ORCHARD AVENUE ASHF 1 to 20 P

ORCHARD CLOSE ASHF 1 to 20 P

RUSSET CLOSE STAN 1 to 20 P

SAXON ROAD ASHF 1 to 20 P

SCOTS CLOSE STAN 1 to 20 P

SEATON DRIVE ASHF 1 to 20 P

SELBY ROAD ASHF 1 to 20 P

SHELLFIELD CLOSE STAN 1 to 20 P

STROUD WAY ASHF 1 to 20 P

THORNBANK CLOSE STAN 1 to 20 P

TUDOR ROAD ASHF 1 to 20 P

VINE CLOSE STAN 1 to 20 P

VIOLA AVENUE STAN 1 to 20 P

WHATMORE CLOSE STAN 1 to 20 P

WINDERMERE CLOSE STAN 1 to 20 P

ANNIE BROOKS CLOSE STAI 1 to 20 P

AUGUR CLOSE STAI 1 to 20 P

BEEHIVE ROAD STAI 1 to 20 P

BERKELEY CLOSE STAI 1 to 20 P

BILLET ROAD STAI 1 to 20 P

BIRCH GREEN STAI 1 to 20 P

BREMER ROAD STAI 1 to 20 P

BUDEBURY ROAD STAI 1 to 20 P

BURGES WAY STAI 1 to 20 P

CHESTNUT MANOR CLOSE STAI 1 to 20 P

DOLPHIN COURT STAI 1 to 20 P

DOLPHIN COURT NORTH STAI 1 to 20 P

DUNCAN GARDENS STAI 1 to 20 P

EDGELL ROAD STAI 1 to 20 P

ETHEL ROAD ASHF 1 to 20 P

ETON COURT STAI 1 to 20 P

FARM ROAD STAI 1 to 20 P

FARNELL ROAD STAI 1 to 20 P

GORDON CLOSE STAI 1 to 20 P

GREEN PARK STAI 1 to 20 P

GUILDFORD STREET STAI 1 to 20 P

HALE STREET STAI 1 to 20 P

HOMESTEAD ROAD STAI 1 to 20 P

ISLAND CLOSE STAI 1 to 20 P

KNIGHTSBRIDGE CRESCENT STAI 1 to 20 P

KNOWLE PARK AVENUE STAI 1 to 20 P

LAMMAS CLOSE STAI 1 to 20 P

LANGLEY ROAD STAI 1 to 20 P

MEADOW COURT STAI 1 to 20 P

MIDWAY CLOSE STAI 1 to 20 P

NEW STREET STAI 1 to 20 P

OCTAVIA WAY STAI 1 to 20 P

PARK AVENUE STAI 1 to 20 P

PRIORY GREEN STAI 1 to 20 P

PROSPECT PLACE STAI 1 to 20 P

SHORTWOOD AVENUE STAI 1 to 20 P

STANWELL NEW ROAD STAI 1 to 20 P

VICTORIA ROAD STAI 1 to 20 P

WESTBROOK ROAD STAI 1 to 20 P

WITHEYGATE AVENUE STAI 1 to 20 P
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WYATT ROAD STAI 1 to 20 P

YEOVENEY CLOSE STAI 1 to 20 P

ALLYN CLOSE STAI 1 to 20 P

AVENUE, THE STAI 1 to 20 P

BADEN CLOSE STAI 1 to 20 P

BRAMBLEDOWN LALE 1 to 20 P

BROADACRE STAI 1 to 20 P

CARLYLE ROAD STAI 1 to 20 P

CHERRY ORCHARD STAI 1 to 20 P

CHILTERN CLOSE STAI 1 to 20 P

FLORENCE GARDENS STAI 1 to 20 P

GARRICK CLOSE STAI 1 to 20 P

THE GLADE, STAI 1 to 20 P

GROSVENOR ROAD STAI 1 to 20 P

HEREFORD CLOSE LALE 1 to 20 P

JAMNAGAR CLOSE STAI 1 to 20 P

LANSDOWNE ROAD STAI 1 to 20 P

LINK WAY STAI 1 to 20 P

MEADWAY CLOSE STAI 1 to 20 P

MURDOCH CLOSE STAI 1 to 20 P

NURSERY GARDENS STAI 1 to 20 P

RIVERWAY LALE 1 to 20 P

RUSKIN ROAD STAI 1 to 20 P

RYDE, THE STAI 1 to 20 P

ST OLAVES CLOSE STAI 1 to 20 P P

STAINASH CRESCENT STAI 1 to 20 P

STUART WAY STAI 1 to 20 P

WESTBOURNE ROAD SHEP 1 to 20 P

WORPLE AVENUE STAI 1 to 20 P

RICHMOND ROAD STAI 1 to 20 P

CONVENT ROAD ASHF 2 x per month P

STAINES BYPASS (A308) STAI 2 x per month P

STAINES ROAD WEST SUNB 2 x per month P

STANWELL MOOR ROAD STAN 2 x per month P

UPPER HALLIFORD BYPASS SHEP 2 x per month P

UPPER HALLIFORD ROAD SHEP 2 x per month P

WALTON BRIDGE ROAD SHEP 2 x per month P

WALTON LANE SHEP 2 x per month P

WINDMILL ROAD SUNB 2 x per month P

TOWN TREE ROAD ASHF 1 to 20 P

STAINES BY PASS (A30) 1 to 20 P

VICARAGE ROAD (CHURCH STREET to WRAYSBURY ROAD)STAI 1 to 20 P

AVENUE, THE (THAMES STREET to SAXONBURY AVE)SUNB 2x per wk P

BEVERLEY ROAD (1st 50 metres) SUNB 2x per wk P

BRIDGE STREET STAI Daily P

BROADWAY, THE (KINGSTON ROAD) STAI Daily P

BROWNRIGG ROAD (1ST 50M) ASHF Daily P

BRYONY WAY SUNB 1 to 20 P

BURCHETTS WAY SHEP 2x per wk P

CHURCH APPROACH STAN 1 to 20 P

CHURCH ROAD ASHF Daily P

CHURCH STREET STAI Daily P

CHURCH STREET SUNB 2x per wk P

CLARENCE STREET STAI Daily P

CLARENDON ROAD ASHF Daily P

CLIVEDEN PLACE SHEP 2x per wk P

CROSSWAYS SUNB 2x per wk P

DUDLEY ROAD ASHF Daily P

EDINBURGH DRIVE (outside shops) LALE 2x per wk P

ELMSLEIGH ROAD STAI Daily P

FAIRFIELD AVENUE (HIGH ST to MOORMEDE CRESC)STAI 1 to 20 P

FELTHAM HILL ROAD (CHURCH RD to SCHOOL RD)ASHF Daily P

FELTHAM ROAD (CLOCKHOUSE LANE TO CHESTNUT ROAD)ASHF Daily P

FELTHAM ROAD (NOS. 111 - 131) ASHF Daily P

FORDBRIDGE ROAD (CHURCH RD to CLARENDON RD)ASHF Daily P

GEORGE STREET STAI Daily P

GLEBELAND GARDENS SHEP 2x per wk P
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GREEN LANE  (STAINES ROAD WEST to HEATHCROFT AVENUE)SUNB 2 x per month P

GREEN LANE (no. 135 to GASTON WAY) SHEP 2x per wk P

GREEN STREET (THAMES STREET to SCHOOL WALK)SUNB 2x per wk P

GROVELEY ROAD (nos. 115 - 137) SUNB 2x per wk P

HEATHCROFT AVENUE SUNB 2x per wk P

HIGH STREET SHEP 2x per wk P

HIGH STREET STAI Daily P

HIGH STREET STAN Daily P

HORTON ROAD ( o/s shops ) STAN Daily P

KINGSTON ROAD (HIGH STREET to SIDNEY ROAD)STAI Daily P

KNAPP ROAD ASHF Daily P

LALEHAM ROAD (opp. WATERSPLASH RD)SHEP 2x per wk P

LONDON ROAD (A308) STAI Daily P

LORD KNYVETT CLOSE STAN Daily P

MANOR FARM AVENUE (HIGH ST to CLAREMONT DRIVE)SHEP 2x per wk P

MANOR LANE (FRENCH STREET to ALLEN ROAD)SUNB 2x per wk P

MERE ROAD SHEP 2x per wk P

MUSTARD MILL ROAD STAI Daily P

PARKLAND GROVE (CHURCH RD to SABAH CT)ASHF Daily P

PEREGRINE ROAD (outside shops) SUNB 2x per wk P

QUEENS LANE ASHF Daily P

SOUTH STREET STAI Daily P

STAINASH PARADE STAI Daily P

STAINES BRIDGE STAI Daily P

STAINES ROAD WEST (SUNBURY CROSS to GREEN LANE)SUNB 2 x per month P

STATION APPROACH ASHF Daily P

STATION APPROACH SHEP 2x per wk P

STATION ROAD ASHF Daily P

STATION ROAD SHEP 2x per wk P

STATION ROAD SUNB 2x per wk P

SUNBURY CROSS - THE PARADE (inc Subways)SUNB 2 x per month P

THAMES STREET STAI Daily P

THAMES STREET (GREEN STREET to THE AVENUE)SUNB 2x per wk P

THURLESTONE CLOSE SHEP 2x per wk P

THURLESTONE PARADE SHEP 2x per wk P

UPPER HALLIFORD ROAD (South of ANNETT CLOSE)SHEP 1  20 P

VICARAGE ROAD (SUNBURY CROSS to BURGOYNE ROAD)SUNB 1 to 20 P

WOODLANDS PARADE ASHF 2x per wk P

WOODTHORPE ROAD (CHURCH ROAD to STANWELL ROAD)ASHF Daily P

LONDON ROAD (A30) 1 to 20 P

MILL MEAD STAI 1 to 20 P

ROWLAND WAY ASHF 1 to 20 P

20% 50% 80% 100% Total 

149 200 267 229 845

Ashford 27 43 69 75 214

Staines 29 38 43 33 143

Shepperton 50 34 41 28 153

Sunbury 19 61 50 44 174

Lelaham 9 3 18 10 40

Stanwell 15 21 46 39 121

Total Area 

31 leafing roads 
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