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Karen Sinclair 40203 Disabled Facilities Mandatory 943,200 943,200 0
0

Karen Sinclair 40204 Disabled Facilities Discretion 59,600 59,600 0

 Grants received from Central Government -943,200 -943,200 0
Net Cost of Disabled Facilities Grants £59,600 £59,600 £0 Annual Programme

£59,600 £59,600 £0

Karen Sinclair 42014 LOCATA 49,900 49,900 0 Implementing Summer 23

Committee Total £49,900 £49,900 £0

Other Capital Programme

CAPITAL MONITORING REPORT AT 30 JUNE 2023

Housing Investment Programme

Total For HIP

Community Wellbeing & Housing- DFG Annual Programme

Community Wellbeing & Housing
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CAPITAL MONITORING REPORT AT 30 JUNE 2023

Sandy Muirhead 41617 River Thames Scheme 1,300,000 1,300,000 0 The capital for the River Thames scheme is within the capital strategy and providing the Development Consent 
Order is approved construction can then begin late 25/26 so spend likely either late 25/26 or early 26/27.

Jackie Taylor 41302 Car Park Mgmt. System Update 250,000 250,000 0 Currently on hold pending the review of our off street parking provision

Jackie Taylor 41308 Car Park Mgmt. & Issue System 50,000 50,000 0 Currently on hold pending the review of our off street parking provision 

Jackie Taylor 41501 New Food Waste Vehicles 400,000 400,000 0 Delivery is expected in September 2023

Jackie Taylor 41503 Replacement Refuse Vehicle 80,000 80,000 0 Delivery is expected later in the year due to supply issues

External Funding -45,000 -45,000 0 This income is an insurance payback and offsets the item above

Jackie Taylor 41507 Waste & Cleansing Vehicles 3,220,000 3,220,000 0 Budget is expected to be used by end of the year

Jackie Taylor 41606 County Transit Site 127,000 127,000 0 Project on hold until site can be agreed. This is a contribution towards cost of a site in another part of the County. 

Jackie Taylor 41608 River Ash Broadwalk 150,000 150,000 0 Tender due to go out in August 23 with award scheduled for October 2023, installation expected November 2023

Bronzefield reserve Funding -150,000 -150,000 0  

Jackie Taylor 41609 Replacement Spelride Bus 100,000 100,000 0 More electric minibuses are now available for consideration and a tender exercise is already underway

Jackie Taylor 41615 Laleham Nursery Portacabins 116,000 116,000 0 Budget is now to be used for capital improvements to the nursery building and not to purchase porta cabins. We 
are putting applications through for CIL funding Whilst portacabins are not now to be purchased this funding will 

Jackie Taylor 41616 Replacement CCTV Cameras 35,000 35,000 0 Quotes have been received and will be evaluated to ensure best value when purchasing new CCTV cameras…

Jackie Taylor 41620 Wheelie Bins - annual programme 50,000 50,000 0 Wheelie bins purchased as and when supply demands through the year

Total £5,683,000 £5,683,000 £0

Tracey Willmott-
French

41314 Air Quality 24,500 24,500 0  The scenario modelling is now completed, along with the further modelling wanted by Councillors at Moor Lane 
(near the M25) and residential roads alongside the A30 Georgian Close.  Pollution Control were due to write the 
specification brief ready to go out to tender in November, but this had to be delayed due to other high priority work 
with shorter timeframes.  Such work included an investigation into a waste oil contamination issue, progressing a 
liquid waste spill clean-up, responding to the Local Plan, and reviewing environmental reports submitted in 
pursuance of a large-scale planning application.  Pollution Control are hoping to write the tender brief by end of Total £24,500 £24,500 £0

Coralie Holman 41026 Laleham Park Upgrade £250,000 £353,500 £103,500
Total £250,000 £353,500 £103,500

Committee Total £5,957,500 £6,061,000 £103,500

Environment & Sustainability
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Coralie Holman 41024 Spelthorne Leisure Centre Development 48,370,000 48,370,000 0 Superstructure completes end Sept 23. On budget. Reporting 5 weeks behind programme Resequencing 
programme to mitigate delays. No cost implications

Coralie Holman 41328 Ashford MSCP Residential Scheme 18,570,000 18,570,000 0 Planning application now submitted. The scheme is to be discussed with Development Sub Committee on 31 July. 
Scheme design to be amended or value engineered to be KGE viable.

Coralie Holman 413280
Ashford MSCP - Homes for England Grant

-4,630,027 -4,630,027 0

Coralie Holman 42042 Benwell Development cost Phase 1 13,800,000 11,200,000 -2,600,000 Construction Complete- final account under negotiation with main contractor and it is anticipated to be 
completed before end of FY23/24.  Forecast budget for build and fees. Allocation of PM time/interest to be 
provided by Finance.

Coralie Holman Benwell 1 Land & Building 6,883,700 7,306,000 422,300

Coralie Holman 42052 Whitehouse -Land Cost, Design Fees & 
Construction Phase B

5,229,721 5,119,721 -110,000 Planning application submitted 18 Dec 22 and validated 16 Jan 23, now awaiting planning determination prior to 
construction costs being confirmed . Scheme is KGE viable with Homes England grant funding.

42052 Whitehouse - Homes for England Grant -1,385,657 -1,385,657 0
Coralie Holman 42054 Thameside House 64,290,000 64,130,000 -160,000 Scheme design to be discussed with Development Sub Committee on 31 July. The design and costs likely to be 

amended following DSC input. 
Coralie Holman 42055 West Wing 5,780,000 5,850,000 70,000 No change to financials. Project complete. Final account being negotiated with contractor - delay due to insurance 

claim for water damage.

Coralie Holman 42056 Whitehouse Hostel - Phase A 4,400,000 4,400,000 0 Project complete - final account under negotiation with main contractor and it is anticipated to be completed by 
end of 2023

Coralie Holman 42057 Victory Place (Ashford Hospital car park 
site)

36,730,000 42,760,000 6,030,000 Scheme being taken to Development Sub Committee on 04 September for approval to proceed. Anticipated costs 
of main build are £35m. The current memorandum of Understanding with the NHS needs to be amended to allow 
affordable housing due to the HE Funding being essential for viability.

Coralie Holman 42057 Victory Place - Homes for England Grant -10,310,000 -10,310,000 0
0

Coralie Holman 42060 Oast House 105,200,000 99,100,000 -6,100,000 Reviewing reduced scheme alongside 2nd phase new block on Site C with DSC. HE funding being explored. 
Consequently project subject cost fluctuation and programme delay.

Coralie Holman 42060 Oast House - HE Funding -23,250,000 -23,250,000 0
Coralie Holman 42060 Oast House - NHS Funding -45,000,000 -45,000,000 0
Coralie Holman 42062 Harper House Redevelopment 3,451,000 3,390,000 -61,000 No change to financials. Project complete - negotiating final account to be paid.
Coralie Holman 42063 Elmsleigh Centre 5,350,000 5,350,000 0 To be reviewed upon Local Plan & Staines development framework. Previous budget of £18m split for projects at 

91-93 High Street, Tothill Redevelopment & Decathlon. £5.35m left over after allocations.
Coralie Holman 42065 91/93 High Street 6,000,000 4,792,000 -1,208,000 Original scheme is unviable. Will review as a 2 unit conversion. Budget to be confirmed in due course once new 

design is finalised. 
Coralie Holman 42066 Tothill MSCP 82,000,000 82,000,000 0 Development options are being taken to Development Sub Committee on 04 September for committee input into 

design. Budget will be firmed up following councillor feedback.

42066 Tothill MSCP - HE Funding -20,000,000 -20,000,000 0
Coralie Holman 42067 Decathlon Unit, Elmsleigh 150,000 150,000 0 Full capital budget not required as current plan is for SCC to take on lease and redevelop in return for rent free 

lease for Staines Library. £150k required to install new passenger lift.
Coralie Holman 42069 Ashford Community Centre 3,500,000 3,500,000 0 This is with strategic planning team for further advise on the project.
Coralie Holman 42070 Cedar Rec Toilet Block 250,000 250,000 0 This project is on hold and to commence subject to the Community Lettings Policy being reviewed by Councillors. 

A task group is to be set up to discuss the CLP. An updated forecast will be prepared once the CLP has been 
agreed.

Coralie Holman 42071 Greeno Rec 1,200,000 1,200,000 0 This project is on hold and to commence subject to the Community Lettings Policy being reviewed by Councillors. 
A task group is to be set up to discuss the CLP. An updated forecast will be prepared once the CLP has been 
agreed.

Coralie Holman 42072 Manor Park Pavilion 750,000 750,000 0 This project is on hold and to commence subject to the Community Lettings Policy being reviewed by Councillors. 
A task group is to be set up to discuss the CLP. An updated forecast will be prepared once the CLP has been 
agreed.

Coralie Holman 42073 Revelstoke 400,000 400,000 0 No change to plan
Coralie Holman 42076 Sandhill Meadow Bridge 200,000 200,000 0 Residential Association undertaking work. SBC to employ a monitoring consultant. Payment is on a staged basis. 

Timings to be confirmed when Residential Association finalise construction budget.
Coralie Holman 42074 Property acquisition for families 35,000,000 35,000,000 0 1

42074 Local Authority Housing  Fund Grant -1,259,074 -1,259,074 0

Corporate Policy & Resources
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CAPITAL MONITORING REPORT AT 30 JUNE 2023

Coralie Holman 42074 Recruit an additional Development 
Manager  - Affordable Housing 

600,000 600,000 0

42074 Funding for the additional Development 
Manager from Street Acquisitions budget 

(Growth)

-600,000 -600,000 0

Coralie Holman 42075 Benwell P2design 8,662,000 8,662,000 0 Planning submitted. Budget to be firmed up following planning approval and tender process.
Coralie Holman Benwell P2 Land 3,239,400 3,440,000 200,600
Paul Taylor 43609 Centros Upgrade 360,500 360,500 0 On Track to spend the budget, although 6 months behind the schedule to deliver. 

Committee Total £353,931,563 £350,415,463 -£3,516,100
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Alistair Corkish 43610 General Hard/Software - annual programme 166,500 166,500 0  Expected to be fully spent by end of this financial year

Alistair Corkish 43614 Network Infrastructure 170,000 170,000 0  Expected to be fully spent by end of this financial year
Total £336,500 £336,500 £0

Sandy Muirhead 43626 Customer Services Contact Cent 40,000 40,000 0 The remaining budget will be spent on further development of webchat and Ai and redevelopment of the IVR. 
Redevelopment of the IVR This will involve re-recording the options 

Sandy Muirhead 43629 Net call Contact Centre 70,000 70,000 0 This will form part of the digital upgrade to be completed in 23/24

Website Upgrade 85,000 85,000

Sandy Muirhead 43636 Acquisition of GovTech 20,000 20,000 0 Acquisition of Gov Tech will automate all Ctax and Benefit applications resourcing may delay this until second half 
of 23/24

Sandy Muirhead 43512 SharePoint redesign & Relaunch 155,000 132,800 -22,200 SharePoint launch is being delayed as a result of staff recruitment delays. New member of staff has started in July 
2022 but due to workload spend is expected in 23-24 and there will be recruitment of a further staff member as the 
process it taking longer than expected as services need  support. Need to note Woking BC has 5 people working 
on SharePoint. 

Sandy Muirhead 43515 Corporate EDMS Project 100,000 100,000 0 A substantial amount of the work for this project will also be covered off by the SharePoint budget (Cost centre 
43512 above) 

Total £470,000 £447,800 -£22,200

Committee Total £806,500 £784,300 -£22,200

£360,805,063 £357,370,263 -£3,434,800

Total Expenditure 468,378,021 464,943,221 -3,434,800
Total Funding -107,572,958 -107,572,958 0

£360,805,063 £357,370,263 -£3,434,800GRAND TOTAL

Total For Other

Administration


