Task												
2016	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Re-routing exercise												
Report To MAT												í
Report to Cabinet												1
Report to full Council												í
Procurement process-incl, detailed specifications and tender exercise												1
Vehicle tender												í
Tender evaluation												í
Tender award												
Operational staff updates												
Communication campaign planning												
2017	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Vehicle delivery												í
Operational staff updates												
Communication campaign-detail to be agreed												
Ongoing communication												