



PINWOOD

**SHEPPERTON STUDIOS
COMMUNITY LIAISON GROUP MEETING
FEBRUARY 2022**

THE SHEPPERTON TEAM

Andrew M Smith OBE DL, Corporate Affairs Director

Dan Burton, Community Engagement Manager

Matthew Wright, Senior Development Manager

Alick Whitfield, Laing O'Rourke, Senior Community Relations Manager

Sara Dufield, Director, Turley Planning Consultants

James Bevis, Partner, i-Transport

AGENDA

1. Community Liaison
2. Construction Progress
3. Construction Traffic
4. Planning
5. Education and Skills
6. Off-Site Highways

COMMUNITY LIAISON

Dan Burton
Shepperton Studios
Community Engagement Manager
Email: Dan.Burton@pinewoodgroup.com
Phone: 07773 483774

Alick Whitfield
Laing O'Rourke
Senior Community Relations Manager
Email – awhitfield@laingorourke.com
Phone – 07990 083941

Mark Hobbs
Sir Robert McAlpine
Community Liaison Manager
Email – mark.hobbs@srm.com
Phone – 07503633042

OUT OF HOURS CONTACTS (6pm to 8am)

[Shepperton Studios - Security](#)

Phone – 01932 592168

[Shepperton South - Security](#)

Phone – 07385 402381

[Shepperton Northwest - Security](#)

Phone – 01932 592168 (Same as Shepperton Studios)

Email – sheppertoncommunity@SRM.com

CONSTRUCTION PROGRESS – NORTHWEST

Progress Update

- Backlot complete
- Foundations complete
- Fencing complete
- Tree planting underway
- Lift shaft installed
- Steelwork commenced

3 Month Outlook

- Steelwork
- Internal roads
- Power and drainage

Longer Term Programme

- Completion in spring 2023



CONSTRUCTION PROGRESS – SOUTH

Progress Update

- Landscape bunds complete
- Tree planting underway
- Earthworks underway
- Piling underway
- Drainage and utilities underway

3 Month Outlook


- Full site compound establishment
- Complete early tree planting
- Formation of car parks
- Steelwork delivery from May 2022
- Continuation of piling, earthworks, drainage and utilities

Longer Term Programme

- Completion from summer 2023



CONSTRUCTION ROUTING – LAING O’ROURKE



- Primary Route** ←
- M3 Junction 1 Sunbury on Thames
 - A308 towards Shepperton
 - A244 towards Shepperton
 - B376 towards Shepperton
- Secondary Route** ←
- M25 Junction 13
 - A30 towards London
 - A308 towards Kingston
 - A244 towards Shepperton
 - B376 towards Shepperton



LAING O'ROURKE

SHEPPERTON

Shepperton South Studios Project

Construction of sound studios, offices and supporting infrastructure. Involving, piling, Structural steel work, acoustic cladding road construction and parking areas

SETTING THE STAGE FOR STORYTELLERS SINCE 1932

Project Director:
Michael Richards
Email: mrichards@laingorourke.com

Community Liaison Manager:
Alick Whiffield
Email: awhiffield@laingorourke.com

Out of hours contact:
Phone: 07385 402 381

If your complaint requires urgent attention please contact the out of hours phone number

THE POWER OF EXPERIENCE

Routes to and from Shepperton South have been submitted to Spelthorne Council in the Construction Management Plan.

COMMUNITY ENGAGEMENT

Virtual Academy

- Technical Support Services Training Programme – 5-year programme
- Scholarships to the 'National Film and Television School'
- Film and Media Learning Support Programme – 5-year programme

Community Engagement Scheme

- Supporting Community Events. E.g. Outdoor Film Screenings
- Industry Access. E.g. Shepperton Careers Fair
- Community Outreach. E.g. Shepperton Community Liaison Group, River Ash Clean Up Day
- Shepperton Studios Community Fund

Other Benefits and Off-site Works

- Play space enhancements in Charlton, Laleham, Shepperton and Littleton
- Business Incubator Investment
- River Ash Enhancements



COMMUNITY ENGAGEMENT

Laing O'Rourke is committed to supporting the communities that we work in.

For Shepperton South we will:

- Establish a schools' STEM programme and Insight Days to encourage students to consider careers in construction
- Offer work experience opportunities for students in Y11-13
- Work with Women into Construction to support women who want to move into construction
- Partner with the Construction Youth Trust to work with schools and colleges
- Have local employment targets
- Attend jobs fairs and give careers talks
- Provide teams to help with local projects – school improvements, river clean ups etc.
- And very importantly we are sponsoring Guide Dog puppy training!



OFFSITE HIGHWAYS WORKS

Laleham Crossing and Village Gates


- Procurement process complete – contractor ready to start
- Technical Approval and Legal Agreement between Surrey County Council and SSL expected imminently.
- Awaiting confirmation of road space booking
- Forecast 4-week construction period.

Charlton Crossing and Gates

- Existing gates to be refreshed by SRM in April
- Revised crossing location chosen by CRA.
- Outline scheme submitted to SCC for comment.
- Implementation timescale to be confirmed.

Other Off-Site Highways Works

- Studios Road Roundabout – tree works commencing soon





PINEWOOD

Any further questions?