INDICATIVE TIMEFRAME

Indicative timeline for County Deal preparation Feb/March 2022 March-May 2022 June/July 2022 Further develop County Deal Develop business cases for each Refine updated draft proposal. proposal element of the County Deal proposal 57 Engagement with government officials and ministers from now and throughout the process Early 2023 Summer 2022 Autumn 2022 Formal agreement of Surrey Finalise Surrey Deal proposal (secure formal approvals) Begin negotiations with County Deal. Begin government. implementation. In April?