

RECOVERY ACTION PLAN – COMPLETED ACTIONS (Version 3: 07 September 2022)

Key to task owners:

AB	Ann Biggs	DA	Deborah Ashman	JM	Jennifer Medcraft	PT	Paul Taylor
AC	Alistair Corkish	DC	Dennis Codd	JR	Jennifer Rhoden	RM	Richard Mortimer
AR	Applied Resilience	DD	Daniel Dredge	JT	Jackie Taylor	SLL	– Kamal Mehmood/Carolyn Sheppard
AW	Andy Willmott	DG	David Gold	KE	Ken Emerson	SM	Sandy Muirhead
BO	Biodiversity Officer	MI	Marta Imig	KM	Keith McGroary	SMC	Stephen Mortimer-Cleevly
CI	Carrie Isaac	H&S	Health & Safety Team	LK	Louise King	SN	Sarah Nicholson
CIP	Continuous Improvement Team			LS	Lisa Stonehouse	SO	Sustainability Officer
CL	Catherine Learmonth	HR	HR Team	MB	Mandy Binley	TC	Tracey Carter
CM	Claire Moore	ICT	ICT Team	MH	Mary Holdaway	TCo	Terry Collier
CS	Carolyn Sheppard			NR	Nicky Rentall	TWF	Tracey Willmott-French

Table of acronyms used:

A2D	A2 Dominion	EM3 LEP	Enterprise M3 Local Enterprise Partnership	SAG	Safety Advisory Group
ARG	Additional Restrictions Grant	ICP/ICS	Integrated Care Partnership/Services	SBC	Spelthorne Borough Council
BID	Business Improvement District	KGE	Knowle Green Estates Ltd.	SBF	Spelthorne Business Forum
DFG	Disabled Facilities Grant	MIG	Multi-agency Information Group	SPAN	Spelthorne Community Alarm Network

INTRODUCTION

Spelthorne has developed a recovery plan outlining the measures the Council will be taking to assist our communities (both residential and business) to recover from the effects of the COVID-19 pandemic. This focusses on how the Council will lead and assist with the wider-borough recovery under five key areas/themes:

- a. Supporting Community Recovery
- b. Supporting Economic Recovery
- c. Supporting a Green Recovery
- d. Keeping People Informed, and
- e. Delivering Key Services

This Action Plan forms part of, and builds on the Recovery Plan, outlining a range of key tasks to deliver each of the actions listed.

SUPPORTING COMMUNITY RECOVERY - ACTION PLAN

LEADERSHIP WITHIN OUR COMMUNITIES			
<p>CR1 Action: a. Maintain visibility and engagement within our communities (including the voluntary sector and faith groups); capturing, embedding and further developing their energy and commitment, to support the delivery of services; and b. Ensure inclusion of all sections of our</p>	<p>Task (and owner): i. Build on COVID Champion programme to use as forum for promoting health topics and for relevant public consultation. (SLL)</p>	<p>Desired outcome: Engagement with 15-20 champions on a fortnightly /monthly basis</p>	<p>Target date & progress notes: Autumn 2021 (COMPLETED) Actioned: Meetings have moved to a fortnightly basis and whilst numbers attending have dropped off since the lifting of restrictions the COVID briefings, including information on a range of health topics, continue to be circulated to all the COVID Champions. At the start of November, Lisa Stonehouse started an internal secondment as a COVID Outreach Worker for four days per week. The posting is for a period of 6 months to engage and educate targeted communities and increase vaccine uptake rates. The post is funded entirely by Public Health and includes responsibility for continuation of the COVID Champions programme.</p>

<p>communities, including hard to reach groups.</p>	<p>ii. Build on the residents' association forum. (Council Leader/SLL)</p>	<p>Establish regular meetings with at least 8 residents associations attending</p>	<p>Target date & progress notes: Autumn 2021 (COMPLETED) Actioned: The first of the new round of RA Forum took place on 20 September. Meetings are due to take place on a quarterly basis and the next meeting will be towards the end of January date to be confirmed. Website details to be reviewed and updated. Update February 2022 The second RA Forum is due to take place on 28 February. The meeting was originally scheduled for 15 Feb but was postponed in response to the Stanwell North By-election on 23 February. In coming months we will be looking to update the information regarding local Resident Associations held on the council's website and reaching out to new associations that have been formed over the pandemic.</p>
---	--	--	--

<p>CR2 Action: Develop and implement a new Health and Wellbeing Strategy, taking into account lessons learnt from the impact of COVID-19.</p>	<p>Task (and owner): New Health & Wellbeing Strategy produced. (SMC)</p>	<p>Desired outcome: Strategy launched and action plan adopted</p>	<p>Target date & progress notes: June 2022 (Completed) The strategy is currently under development with a view to update the Community Wellbeing and Housing Committee in November 2021. The strategy is currently under development with a view to update the Community Wellbeing and Housing Committee in due course. February 2022 Strategy work to recommence with a view to reporting progress back to Community Wellbeing and Housing Committee on 29 March 2022 as agreed with Chair. April 2022 Health and Wellbeing Strategy Adopted by Community Wellbeing and Housing Committee.</p>
--	--	---	---

SUPPORTING VULNERABLE PEOPLE TO HELP THEM TO STAY SAFE AND HEALTHY

<p>CR3 Action: Continue to support local food banks; working with the charity sector to increase capacity and resilience.</p>	<p>Task (and owner): Relaunch food poverty group to share good practice and address local need. (SLL)</p>	<p>Desired outcome: Quarterly meetings with food banks, family support and relevant community leads.</p>	<p>Target date & progress notes: Ongoing. June 2021 To progress. SLL (K) has set up a meeting to discuss past arrangements with Charlene Edward with a view to re-establish the group in due course. Update February 2022 Due to resourcing issues we have been unable to take this forward to date. However, we are looking to set up the Food Poverty Action Group during the next quarter. June 2022 We continue to support local foodbanks with £46,000 of initial Household Support Fund being used to support outreach project Resourcing issues prevented the relaunch of the food poverty group from being taken forward in Q1 2022 but will look to restart these in September 2022. September 2022 An initial meeting with local foodbanks was held in July. A further meeting is planned for October to take forward discussions around the cost of living and energy crisis, gaps in service, and how the council can better support them.</p>
<p>CR4 Action a. Review our existing meals-on-wheels provision; and b. Explore options to expand provision to other vulnerable members of the community.</p>	<p>Task (and owner): Expand Meals on Wheels provision to include a fully staffed evening service. (SMC/NR)</p>	<p>Desired outcome: Now fully subscribed offering 25 evening meals.</p>	<p>Target date & progress notes: Spring 2021 COMPLETED</p>

<p>CR5 Action: Undertake a review to ensure the Community Centre offer provided by our Independent Living Team is appropriate and safe for all community groups</p>	<p>Task (and owner): Include the provision of more staff at community centres to cater for increased needs of those with a long-term condition. (SMC/NR)</p>	<p>Desired outcome: Have recruited a full complement of Care Support Workers and High Needs Level 5 Health and Social Care Managers.</p>	<p>Target date & progress notes: Spring 2021 COMPLETED</p>
<p>CR6 Action: a. Enhance cross-agency working with health professionals and Surrey County Council to ensure a holistic approach is taken to improving the health and social wellbeing of the community; and b. including undertaking joint projects directed at specific vulnerable residents</p>	<p>Task (and owner): i. Provide two borough representatives embedded in the discharge functions of the hospital both acute and community setting. (SMC)</p>	<p>Desired outcome: Two Borough Discharge Coordinators recruited and inducted and funded by the ICP.</p>	<p>Target date & progress notes: Summer 2021 COMPLETED Autumn 2021</p>
	<p>ii. Provide step down accommodation to ensure our residents can be discharged from hospital settings into independence focussed safe settings. (SMC)</p>	<p>Create the provision of 9 Step Down flats across North West Surrey ICS funded and Spelthorne led.</p>	<p>Target date & progress notes: Summer 2021 COMPLETED</p>

<p>CR7 Action: Recognise and prepare to support the emotional needs caused by the pandemic on the community, with the assistance of partner organisations and all council services.</p>	<p>Task (and owner): Centre managers are planning a COVID secure return to the centres which includes safe provision for the most vulnerable and to include extra emotional support to help residents cope with the long-term impacts of COVID 19. (NR)</p>	<p>Desired outcome: Liaising with ASC to facilitate safe return and with H&S to ensure long term sustainability of COVID secure environment. Whilst maximising the number of clients who can attend the setting.</p>	<p>Target date & progress notes: Autumn 2021 COMPLETED</p>
<p>PREVENTING DEBT/FINANCIAL HARDSHIP</p>			
<p>CR8 Action: Analyse and evaluate the impact of the pandemic on the financial health of the community.</p>	<p>Task (and owner): Increase the number of residents that receive advice on financial management and debt advice through Advice+ project delivered by A2 Dominion. (MI/KE)</p>	<p>Desired outcome: 500 visits or phone calls over one year, measured monthly.</p>	<p>Target date & progress notes: COMPLETED 19/11/2021. This is measured quarterly as part of the A2D advice plus SLA 01/02/2022. Service has been reviewed and Strategic Housing group updated. We will be commissioning additional services from CAB going forward 06/04 /2022 we are employing an extra adviser at CAB and a social prescriber for homeless people AN21/006/22 Both roles are new and are in induction stage before proceeding independently 21/09/22 CAB has now expanded the capacity of the advise service to the community with the recruitment of the additional advisor. Action completed</p>

<p>CR9 Action: Promote/signpost our residents to appropriate government support/benefit schemes.</p>	<p>Task (and owner): Deliver Project Breakthrough for tenancy support residents aged 18-30 including support with employment, skills and training to those Not in Employment, Education or Training (NEETs), those at risk of homelessness and those in need of welfare support. An under-30 specialist has been recruited to deliver wellbeing and life sessions. (MI/KE)</p>	<p>Desired outcome: 100 young adults cope with the socio-economic effects of the pandemic with a priority of residents in Stanwell and Ashford North.</p>	<p>Target date & progress notes: COMPLETED 19/11/2021. This is measured quarterly as part of the A2D advice plus SLA 01/02/2022. Service has been reviewed and Strategic Housing group updated. We will be commissioning additional services from CAB going forward 21/09/22 CAB has now expanded the capacity of the advice service to the community with the recruitment of the additional advisor. In additional, advice on employment is available through Job Centre +, council remains in regular communication with the DWP and advertises employment workshops through CAB, White House, Harper House and other services. Through separate government funding (RSI) the Council has commissioned floating support to those placed in private rented accommodation by the council, to provide additional support, and signpost to relevant services. The aim of the service is to prevent homelessness and to improve wellbeing. Action completed.</p>
---	--	---	---

<p>CR10 Action: Support partner agencies to enable them to provide financial advice and assistance to the community.</p>	<p>Task (and owner): Increase funding from annual grants for Citizens Advice to enable to meet higher demand due to COVID. (SLL)</p>	<p>Desired outcome: Monthly monitoring</p>	<p>Target date & progress notes: COMPLETED A total of £71,000 additional funding was awarded to support partner agencies in 2021/22:</p> <ul style="list-style-type: none"> • £40,000 to local Foodbanks • £16,000 to VSNS and • £15,000 to Citizens Advice to provide debt advice surgery at local foodbanks. <p>Regular monitoring continues and the next round of grant funding for 2022/23 is due to be considered in December 2021.</p> <p>19/11/2021. CAB have been invited to submit a proposal to expand their service. To be paid from homeless prevention fund</p> <p>01/02/2022. We intend to fund 2 additional advisers based in CAB from the new financial year.</p> <p>April 2022 Funding of £60,000, was awarded to CAB for the financial year 2022/23. A further £35,000 direct funding from Housing Budget has also been allocated.</p> <p>Nov 2021 to Mar 2022 – Household Support Grant £284,182 issued to 1552 residents to help with food and fuel poverty and £46,000 used for outreach funding COMPLETED</p>
---	--	--	---

PREVENTING HOMELESSNESS AND ROUGHSLEEPING

<p>CR11 Action: Maintain momentum of the Council's affordable housing development schemes.</p>	<p>Task (and owner): NOTE: At present, apart from the White House, Harper House & the West Wing conversion into 25 affordable units, all the Council's current and proposed development schemes are either on hold as they need to be reviewed by the Sub Committee of the Corporate Policy and Resources Committee, or as a result of the moratorium on Council schemes in Staines-upon-Thames. Once the outcome is known the Action Plan will be updated. (HM/RM)</p>	<p>Desired outcome: 44 affordable/key worker units at Benwell House. 25 affordable units at West Wing. Delivery of Harper House. Delivery of White House Hostel.</p>	<p>Target date & progress notes: May 2021 COMPLETED October 2021 – Ground to 2nd floors Jan 2022 – 3rd floor COMPLETED Sept 2021 COMPLETED Nov 2021 Sept 2021 COMPLETED</p>
<p>CR12 Action: Provide appropriate resources to address the predicted increase in numbers and complexity of homelessness approaches.</p>	<p>Task (and owner): 20 additional emergency properties on a temporary basis arranged with A2 Dominion to house homeless households whilst seeking settled accommodation. (MI/KE)</p>	<p>Desired outcome: Home suitable households on a prompt basis minimising void period.</p>	<p>Target date & progress notes: October 2021 (COMPLETED) 19/11/2021. Covid TA agreement to be reviewed in January 2022 01/02/2022. Review put on hold until 07/02/2022. However, we have moved on over 30 households into the West Wing and Harper House and freed up a number of units of temporary accommodation. Some households in the A2 properties will move to those units and others have a different move on pathway.</p>

<p>CR14 Action: Facilitate and advise those in financial hardship, with direct support when appropriate.</p>	<p>Bid for rough sleeper initiative funding to sustain rough sleeper support worker to offer outreach service. (MI/KE)</p>	<p>KPI to be agreed if successful with funding.</p>	<p>March 2022 dependent on funding 19/11/2021 Marta and Ken meeting with DLUCH on 1 December to hear current proposals and meet on 6 December to revise our plans 01/02/2022. 2 very successful meetings with DLUCH have helped frame our bid. This should ensure a 3-year funding settlement rather than a single year 06/04/2022. The bid was submitted and we are awaiting the outcome but have been told we will receive a minimum of 70% of our previous allocation. 07/06/2022 - bid was successful, secured circa £568k over 3 years COMPLETED</p>
	<p>Homelessness Prevention Fund to support residents with rent in advice, rent deposit, mortgage/rental payment support or storage costs. (KE)</p>	<p>Administer fund as part of our prevention duty where needed through an eligible homelessness application.</p>	<p>Ongoing 19/11/2021. We have additional burdens funding to assist private renters (£126k) ex-offenders (£14k) Domestic abuse (£36k) 01/02/2022. 170 homeless preventions achieved in 3 quarters (annual target 180) so well on track. 06/04/2022. We achieved 242 homeless preventions and allocated all of the funds to assist private renters COMPLETED</p>
	<p>Task (and owner): Deliver a 50+ Tenancy sustainment service for people with multiple needs who are claiming universal credit. Over 50 specialists recruited to support with employment, training and skills, claiming benefits and money management. (MI/KE)</p>	<p>Desired outcome: 150 individuals through tenancy sustainment intervention.</p>	<p>Target date & progress notes: April 2021-August 2022 (ON TRACK) 01/02/2022. Service has been reviewed and Strategic Housing group updated. We will be commissioning additional services from CAB going forward. 07/06/22 - CAB employee has been recruited, currently receiving training before providing support to the community from August 22. 30/08/22 employee now fully trained and providing service to the community (COMPLETED)</p>
<p>PROMOTING AND INCREASING LEISURE ACTIVITIES</p>			

<p>CR15 Action: Improve and develop a broad range of leisure activities and family-orientated leisure pursuits.</p>	<p>Task (and owner): Restart Leisure activities including Walking for Health and Cycling for Health under COVID safe guidance. (MH)</p>	<p>Desired outcome: At least 2 walks a week and 1 ride a week/fortnight offered in line with COVID restrictions.</p>	<p>Target date & progress notes: April 2021 (COMPLETED)</p> <p>Actioned: Walks restarted on 19th April and there have been three walks each week since then. The Cycling for Health Scheme re started on 10th May and there has been a cycle each week since then. Efforts are currently underway to recruit new volunteer leaders. More information, including a video of our walk leaders sharing their reasons for getting involved, is available on our website www.spelthorne.gov.uk/walkingforhealth or www.spelthorne.gov.uk/cyclingforhealth</p> <p>Tennis Coaching: Leisure officers introduced a pilot tennis coaching scheme over the summer 2021 providing free Tennis coaching for children and adults in three parks and proved to be very popular. In addition, chargeable coaching has also taken place, which has also been a success. The scheme was so successful that it was extended until the end of October. Officers worked with Home School Link Workers to encourage specific young people to attend the free coaching. Since the end of the scheme Time to Play Tennis have been granted a licence to provide coaching at the Lammas Park over the winter months, and will continue to include free tennis coaching sessions to the community as part of the agreement.</p> <p>Staines 10K: It has been confirmed that the 2022 Staines 10k will take place on Sunday 15 May 2022. The event is a very popular event for local runners and starts and finishes in Knowle Green. Entries will open on 1st February.</p> <p>Actioned. Leisure have also increased contact with Comms using social media to promote a range of activities throughout the summer including Xplorer, Tennis coaching, music in the parks and launch of the Fortis studio and the new HIIT classes as well as the opening of the pool at Sunbury Leisure Centre.</p>
--	---	--	--

Update February 2022

Walking Cycling for Health: As previously recorded the walking and cycling for health schemes have both restarted. The Team have been recruiting for new volunteer walk leaders and the first of two training sessions was held last Thursday, 27 January with a second to be scheduled later in the Spring 2022.

Tennis coaching: Spelthorne Borough Council Leisure and Community Development Team are working in partnership with a Lawn Tennis Association Accredited Tennis Coach who is currently providing coaching sessions at the Lammas Park in Wraysbury Road, Staines.

The agreement includes a free tennis session for children aged 5-11 each week. These free sessions are intended for children who are in need. This could include, but is not limited to:

- Families on low income
- Difficult family circumstances
- Those who may be inactive or over weight
- Children who would benefit from a social activity outside of school

The sessions will run on a Saturday afternoon from 12:30-1pm and all equipment is provided. An opportunity to tender for an annual community tennis licence was promoted to coaching providers at the start of February with a proposed start date of 1 April 2022. A period of 12 months has been recommended as this would provide stability for the coaching providers to invest their time in the area, income for the Council (albeit modest) but most importantly more regular free tennis coaching opportunities for the community.

Staines 10K: Entries to the Staines 10K opened at the start of February and there has already been significant take up with over half of the places been filled in the first day.

	<p>Communicate restarting of Leisure activities with residents to inform them of activity programme and COVID measures in place. (JM)</p>	<p>Weekly social media posts on leisure activities.</p>	<p>May 2021 onwards: Comms & leisure teams have produced new content on our social media channels for leisure/events in the Borough, including a summer programme for Tennis, Music in The Park and the Spelthorne Leisure directory. Inspired by the Olympics we have promoted a range of sports (working with stakeholders including Everyone Active, hockey and tennis providers), plus our own facilities such as skate parks and our cycling for health programme. New outdoor banners created, and dedicated leisure section included in Summer Bulletin magazine. Digital screens in Staines used to share our messages and worked with the French Brothers marketing team on new materials to promote the jetty in Staines. Specific COVID assets created (as part of the Surrey Comms group) to remind younger people how to stay safe at festivals with reminders on testing and self-isolation. Successful dedicated campaign was launched over the summer holidays promoting the sports and Under-16s category for Capture Spelthorne campaign, with a 37% increase in entries year on year. A 'Summer in Spelthorne' press release was issued at the start of the holidays which was picked up by Visit Surrey and Surrey Live.</p> <p>Nov 2021 - We have continued to promote leisure activities in the Borough and have produced content for the leisure directory and worked with our partners at Everyone Active to promote the new Fortis studio. We have also produced re-branded Walking For Health and alongside this a campaign to encourage residents to become volunteer walk leaders in the Borough – a video was produced and a radio interview on BBC Surrey directly resulted in 3 new volunteers for the scheme. Spelthorne Leisure Centre also achieved 'Outstanding' status for the second time round and the team promoted this through a number of channels.</p> <p>Jan 2022 - Working with leisure on a joint activity planner to ensure events and activities are captured. Looking at creating 'leisure' brand for Spelthorne encompassing all of the different</p>
--	---	---	--

			<p>leisure offerings. A working party has been created, with officers from leisure, neighbourhood services and economic development for the Queens Jubilee and plans for the Borough.</p> <p>April 2022 (SLL) - Plans for the Queen's Jubilee continue to progress Leisure activities including the Jubilee, Xplorer and opportunities at our leisure centres have been promoted in the Bulletin and on line; and a Summer Events programme is in production raising awareness of activities available over summer months.</p> <p>COMPLETED</p>
	<p>Deliver a free programme of holiday activities through the Club 4 programme for children on free school meals and those most in need (subject to funding). (LS)</p>	<p>15 young people to attend sessions including food for one week.</p> <p>Establish local need and identify relevant KPI.</p>	<p>Completed summer 2021</p> <p>The Club 4 holiday initiative organised by SCYP at Leacroft was well received. On average for the four days funded by SBC they had 14 – 17 young people; a total of 51 young people.</p>

	<p>To deliver a programme of activities in partnership with Active Surrey to deliver Specsavers Surrey Youth Games to meet local demand. (MH)</p>	<p>150 families to be referred.</p>	<p>Delayed to 2022 The Surrey SSYG event was cancelled this year. All Boroughs and Districts are working on a local offer instead. In liaison with the youth centres and Active Surrey we are exploring opportunities for youth workers to be trained to run physical activity sessions as part of youth club sessions. This is subject to our staffing resources and unlikely to be feasible to deliver until 2022.</p> <p>Update February 2022 Leisure have recruited a temporary member of staff to the team to assist with the delivery of leisure activities and the SSYG in 2022.</p> <p>April 2022 After a break of two 2 years the Specsavers Surrey Youth Games (SSYG) will be returning in 2022. There has been a decline in the levels of activity of children during the Coronavirus pandemic. In response the Games are being used as an opportunity to encourage inactive young people to be physically active.</p> <p>The ethos of this year’s games is: To bring sports and healthy lifestyle opportunities to children in the most deprived areas of our borough. As a result, whilst all sessions are open to young residents who live or go to school in Spelthorne, all activity sessions are taking place in either: Stanwell North, Stanwell South and Ashford North, and Sunbury Common. As a result, the target of 150 families is no longer realistic and we aim to engage 80 children in 2022.</p> <p>The inclusive local sessions are aimed at beginners aged 6-16 who are looking to try new, fun weekly activity sessions for up to seven weeks and will be starting after Easter in six different activities. All participants will have the opportunity to attend the new-look</p>
--	---	-------------------------------------	---

		<p>Surrey Youth Games celebratory festival in Guildford, on Saturday 18 June.</p> <p>June 2022 The games successfully introduced children to new sports for the first time. Forty children took part in the sessions with 12 going on to attend the Surrey Youth Games at Surrey Sports Park on the 18 June. Whilst significantly lower than previous years this was anticipated and was evident across all boroughs and districts. Spelthorne had the highest percentage of signups from children in the most deprived areas of their borough.</p> <p>COMPLETE</p>
	<p>Work with home school link workers, family support, family centres and housing to refer families to utilise play scheme vouchers</p>	<p>Completed summer 2021</p> <p>Vouchers have been issued to 170 families. Claims are still coming in from play schemes, but we believe that a significant number of vouchers have not been used this year due to Club 4. Club 4 was funded by central Government to prevent holiday hunger. It was free and included food, so if the children were eligible for free school meals/in need in some way, they were encouraged to attend Club 4.</p>

<p>CR16 Action: Work in partnership with local art and sport clubs to provide a range of activities to promote mental health and fitness.</p>	<p>Task (and owner): Work with local community organisations to deliver art and cultural activities in empty shopping units in the Elmsleigh Centre (subject to funding). (CL)</p>	<p>Desired outcome: At least 2 organisations to deliver up to 6 weeks of activities in 2021.</p>	<p>Target date & progress notes: Ongoing Summer 2021 onwards</p> <p>CL is working with Staines Rotary to establish a pop-up cultural space in a vacant unit in the Elmsleigh centre. We are seeking funding from the Welcome Back Grant and Arts Council project grant, to appoint a project co-ordinator and fund some programming in the space.</p> <p>In addition, we are exploring the possibility of a partly subsidised interactive artistic installation called ‘the Wiggle and Scribble playground’ in the Elmsleigh Centre with a Christmas theme. Whilst partially funded we are seeking a Welcome Back Grant to meet the balance.</p> <p>The ‘Not So True Guided Tour of Staines’ are an interactive storytelling experience that ran throughout August on Tuesdays, Wednesdays and Thursday. Free tickets were offered to recipients of playscheme vouchers. 7 adults and 5 children took advantage of the free tickets.</p> <p>Arts Partnership Surrey have funded an initiative aimed at encouraging young people to try new things and be more physically active. Over a 6-week period a dance artist will deliver an afterschool club at Matthew Arnold.</p> <p>The annual Christmas in Stanwell event is taking place on Friday the 3 December between 5.30pm – 7pm. The event starts with a lantern parade from St Marys Church and finishes with Carol singing outside the Sir John Gibson Pub in Stanwell. Spelthorne Borough Council are funding lantern making workshops for up to 800 children and young people in the area, working with local schools and community groups.</p>
--	---	--	---

			<p>In addition, Staines Rotary’s application to the Creative People and Places Fund was not successful but identified a shared vision to work together. We intend to include the Rotary in our wider plans to improve arts infrastructure locally as part of the programme of activities covered by a separate funding bid to the Cultural Development Fund.</p> <p>Ongoing Summer 2022</p> <p>Update February 2022</p> <p>Surrey Youth Dance Recovery The six weeks of free afterschool dance workshops run by The Urban Dance School at Matthew Arnold School have been a great success. Additional funding has been secured enabling the initiative to continue for a further 8 weeks.</p> <p>The Wiggle and Scribble Installation The Wiggle and Scribble playground is a temporary playful public-artwork, created by artist Anna Bruder, in partnership with Farnham Maltings and Spelthorne Borough Council. The installation was installed in the Elmsleigh Shopping Centre on Thursday 3 February, and will remain in place for 3 months. The design will encourage people to play, move, shake, scribble, shuffle, hop, bop, dance, star jump and wiggle!</p> <p>Wiggle and Scribble Workshops Four free workshops for Children and the families will be held at Staines Library on Tuesday the 15th of February, during half term. The workshops will teach children to create their own artistic playgrounds at home. Participants will be able to book online, maximum 20 people per workshop.</p> <p>Pied Piper Theatre Shows</p>
--	--	--	---

		<p>4 x free theatre shows by Pied Piper Theatre Company will be performed at Spelthorne Schools with high levels of pupil premium</p> <ul style="list-style-type: none"> • Stanwell Fields School (Wednesday 5th Jan) • Town Farm School (Monday 7th Feb) • Buckland School (Wednesday 9th Feb) • Kenyngton Manor School (Friday 10th Feb) <p>Spelthorne Borough Council have funded 2 shows and Surrey Education Trust have funded the others.</p> <p>April 2022 There are currently no suitable vacant units within the Elmsleigh Centre, however, the Wiggle and Scribble installation has in the Elmsleigh Centre has been well received by the community and 80 people took part in the associated workshops.</p> <p>The Resource Centre has been closed for a significant part of the pandemic. Regular weekly activities have been posted online through social media channels have proved popular. The resource centre reopened in March. We hope to be able to restart the Saturday children’s classes soon and we are exploring the possibility of creating a Spelthorne Resource Centre Friends Group.</p> <p>June 2022 Spelthorne Borough Council are working with Ashford Youth CIC to deliver youth engagement initiatives from the ‘pop up’ community hub established in the former Decathlon unit in the Elmsleigh shopping centre. We are exploring how we can work with them to support cultural engagement initiatives as well, such as theatre, workshops, and exhibitions etc. across the borough. (June – October 2022)</p>
--	--	---

			<p>We are also in talks with Surrey Libraries and Health Partners to explore the cultural offer from the site once the library take up the lease in 2023.</p> <p>September 2022 Update Music in the Parks has continued this year at Lammas Recreation ground and the Walled Garden in Sunbury. Free concerts took place over 12 weeks, attracting large audiences.</p> <p>Since re-opening in March, Spelthorne Resource Centre has had 16 new memberships and have been steadily busy. An open day was organised on 22nd July, with 37 children and their families attending.</p> <p>Jubilee events Leisure organised 2 events to celebrate The Queen’s jubilee in Fordbridge Park and Laleham Park. They were very well attended, with over 1,500 people at Fordbridge Park and 1000 at Laleham. 2460 School Children made bunting which were displayed at the events and community groups were invited to perform, including Stagecoach Staines, Saxon School Choir and various bands/artists. The two events received £1,200 in sponsorship from Pinewood Group, Stagecoach Staines and Staines Pre School.</p> <p>Pied Piper Theatre Dig Performance On 22 June Pied Piper Theatre company performed 4 performances at Clarendon Children’s Centre, for 32 children, nursery staff and their parents.</p>
--	--	--	---

<p>CR17</p> <p>Action:</p> <p>a. Continue to develop and improve our outdoor leisure facilities and options for all groups; and</p> <p>b. Encourage use of our parks and open green spaces, developing these further by introducing new outside gyms.</p>	<p>Task (and owner):</p> <p>Recognise the extensive use of the parks and open green spaces, developing these further by introducing 10 new outside gyms. (JT)</p>	<p>Desired outcome:</p> <p>10 gyms installed in parks including in areas of high need.</p>	<p>Target date & progress notes:</p> <p>Completion date extended from March 2022 to May 2022 due to delivery times for new equipment. Neighbourhood Services Committee already advised.</p> <p>The procurement exercise was undertaken and a contract awarded. The installation programme has begun, and completion of the project is expected to be the end of May 2022 as anticipated.</p> <p>COMPLETED</p>
---	--	---	--

SUPPORTING ECONOMIC RECOVERY - ACTION PLAN

MINIMISING UNEMPLOYMENT			
<p>ER1 Action: Continue to monitor, measure and understand how COVID has affected local businesses and adapt to respond to impacts.</p>	<p>Task (and owner): Develop a Dashboard with key areas of impact. (KM)</p>	<p>Desired outcome: Will enable informed and timely decisions regarding existing and future responses.</p>	<p>Target date & progress notes: May 2022 – COMPLETED (information to be provided on an ongoing basis) Continuing to monitor, measure and understand how COVID has affected local businesses and adapt to respond to impacts. Survey with businesses was conducted in May/June 2020 but the number of replies was very low and unable to make much use of the data. Low return rate probably connected with the impact of COVID on businesses and people not going into work. A new survey (which closed on 31.08.21) has been circulated within the Spelthorne business community targeting those businesses that have 10 or more employees. Data analysis for this in progress. A dashboard has also been produced and circulated to councillors; this illustrated the level of unemployment in the borough as a whole, as well as within the 18-24 age group. This dashboard information will continue to be made available.</p> <p>Jan 2022 - A survey with businesses was conducted in May / June 2020 but the number of replies was very low and were unable to make much use of the data. The low return rate was probably connected with the impact of COVID on businesses and people not going into work. A new survey has been circulated within the Spelthorne business community targeting those businesses that have 10 or more employees.</p> <p>A dashboard has also been produced and circulated to councillors; this illustrated the total level of unemployment in the borough, as well as within the 18-24 and over 50 age groups. Figures are then put into context by comparing Spelthorne data to the Surrey average. A new update will be produced in January 2022</p>

<p>ER2</p> <p>Action: Provision/signposting of advice and support and ensuring effective implementation of relevant government initiatives, including business rate relief, payment of business grants etc.</p>	<p>Task (and owner): Ensure that the Council website contains updated information with regards to information for business. Utilise SBF, Staines-upon-Thames BID and social media to cascade information. (TC/KM)</p>	<p>Desired outcome: Business owners will be able to access support and help (including financial support) as soon as it becomes available and do not miss it.</p>	<p>Target date & progress notes: April 2022 – COMPLETED (and on-going re updates on website and SBF)</p> <p>The Spelthorne website has been continually updated throughout the pandemic. Additionally, specific items of news, particularly regarding jobs have been circulated via our communications team through social media.</p> <p>Jan 2022 - The Spelthorne website has been continually updated throughout the COVID period; additionally, specific items of news, particularly regarding jobs have been circulated via our communications team through social media.</p> <p>June 2022 - last round of government ARG grants paid out end of March 2022 Advertised LoCase (green) grant opportunities in borough bulletin, website. Advertise opportunities with flyers in business rates bills</p>
---	--	--	--

<p>ER3 Action: Keep under review the Council’s discretionary grant policy and ensure that the Council distributes the funds available to best support individual firms to survive and to assist the broader economic recovery of the borough.</p>	<p>Task (and owner): To identify interventions linked to the Spelthorne economy, scan implementation of ARG elsewhere for ideas. Consultation carried out with businesses. (KM)</p>	<p>Desired outcome: Businesses will have a voice and influence on how the ARG is allocated; best value will be achieved with allocation of the fund</p>	<p>Target date & progress notes: COMPLETED A separate report in relation to the Discretionary Grant (also known as the ARG) provided for Economic Development Committee on 21 Sept 2021.</p> <p>Jan 2022 - A separate report in relation to the Discretionary Grant also known as the ARG is provided for this meeting and covers this area. Consultation with businesses identified a need for grants to purchase new equipment, improve shop fronts, professional business coaching, web sites and better application of social media tools. All of these have been provided using the ARG funds with the final window for applying closing on 13.2.22.</p> <p>Apr 2022 - Grants totalling £2,883,799 were allocated to Spelthorne, and at the last update for the Economic Development Committee on January 25, 2022, there was £1,875,500 reported to be left in the ARG fund. In addition to the above, in January 2022 the government awarded a top-up grant to support businesses that were badly affected by the Omicron outbreak over the Christmas period. Spelthorne received a total of £198,000 which was ringfenced for those businesses within the hospitality and leisure sector through the ARG funds. It was stipulated by the government that these funds could only be used to give direct financial support for businesses through cash grant payments. The deadline for allocating the funds passed on 31.3.22 and 100% of the grants was allocated to support Spelthorne businesses. The vast majority of the grant money was allocated to business bank accounts with a small amount spent on business support.</p>
--	---	---	--

	Generate policy on agreed spend areas for ARG and allocate fund by govt's target date. (KM)		<p>April 2022 – COMPLETED</p> <p>A separate report in relation to the Discretionary Grant (also known as the ARG) provided for Economic Development Committee on 21 Sept 2021.</p> <p>Jan 2022 - A separate report in relation to the Discretionary Grant also known as the ARG is provided for this meeting and covers this area. Consultation with businesses identified a need for grants to purchase new equipment, improve shop fronts, professional business coaching, web sites and better application of social media tools. All of these have been provided using the ARG funds with the final window for applying closing on 13.2.22.</p> <p>June 2022 – last round of ARG grant paid out end March 2022</p>
DEVELOPING SKILLS AND GETTING PEOPLE BACK IN WORK			
<p>ER4</p> <p>Action: Implement our new Economic Development Recovery Plan (including addressing Brexit impacts).</p>	<p>Task (and owner):</p> <p>To ensure that the momentum is maintained in delivering the interventions identified. (KM)</p>	<p>Desired outcome:</p> <p>That a broad range of actions help improve the economic vitality of the borough.</p>	<p>Target date & progress notes:</p> <p>January 2022 - COMPLETED</p> <p>Jan 2022 - This has been absorbed within the Corporate Recovery Plan.</p>

<p>ER5 Action: Continue to work with the newly developed Jobs and Recovery Task Group (including reps from SBC, DWP, Brooklands College, Heathrow Academy, JCP and A2D) to develop new opportunities for local residents.</p>	<p>Task (and owner): To organise dates and support for the group to meet and develop an Action Plan for the Group (KM)</p>	<p>Desired outcome: The information collected by a variety of critical sources will help inform better decision making dynamically as we navigate through the pandemic.</p> <p>Action Plan will outline opportunities for local residents.</p>	<p>Target date & progress notes: January 2022 – COMPLETED</p> <p>July 2021 This group has met on 3 separate occasions so far and consists of representatives from A2D, Job Centre Plus, Brooklands College and Runnymede Council. The main purpose of the group is to share information and what projects or initiatives that each member of the group is working on so that there is the opportunity to enhance delivery through synergy whenever possible so that duplication of effort is reduced.</p> <p>Jan 2022 - This group has met on 3 separate occasions so far and consists of representatives from A2D, Job Centre Plus, Brooklands College and Runnymede Council. The main purpose of the group is to share information and what projects or initiatives that each member of the group is working on so that there is the opportunity to enhance delivery through synergy whenever possible so that duplication of effort is reduced. The group has not met since July 2021 when restrictions were lifted but agreed to meet at a future date if there was a need to do so. No requests for meetings have been received since July 2021.</p> <p>This group has not felt the need to meet as unemployment in Spelthorne has dropped significantly from 5.6% in Jan 2021 to 3.6% in December 2021.</p> <p>June 2022 - A number of the key players (SBC, A2D, DWP, Brooklands) all active partners in the Youth Hub so collaborative work is on-going. There is no on-going requirement for this group to meet</p>
--	--	--	---

<p>ER6 Action: Support/promote employment and training initiatives – including Virtual Jobs Fair, ‘Kickstart’ scheme, and ‘Job Fuse’ (working with EM3 LEP).</p>	<p>Task (and owner): Work with Brooklands College / BUPA / DWP / Surrey Chambers of Commerce and others to promote job fairs / Kickstart and development of an APP by Brooklands to access jobs. (KM)</p>	<p>Desired outcome: Development of App will bring businesses together to offer jobs that are available. Upskill young people with App development that will result in a new way of promoting work opportunities.</p>	<p>Target date & progress notes: June 2022 - COMPLETED Collaboration between BUPA, a local company called Click-26 and Brooklands College has resulted in an initiative that has enabled students to build an APP (I Choose Local) to obtain opportunities for work or jobs, this has just reached its testing stage and has equipped many of the students involved with new skills by developing the APP in-house. Another project called ‘Bounce-back Street’ involving the same group and largely funded by BUPA involves a scheme whereby low paid, low-skilled and unemployed young people are provided training to help write CV’s, improve self-confidence (for interviews) and identify transferable skills. A location has not yet been identified but is hoped to be launched in late October. Jan 2022 - The I chose Local team were finalists in the Business Plan Competition and were also first Runner up for the CSR category in the Spelthorne Business Awards. The app is ready for businesses to start uploading their job opportunities ready for a February launch. BUPA are collaborating and will provide access to their mental health practitioners as a free service to any young person using the app who needs mental health support. Bounceback Street - This project will launch in 2022 as all resources are currently being put into launching the ‘I Choose Local’ app first. June 2022 - Kickstart and Job Fuse have expired as government and LEP initiatives. 2 jobs and careers fairs will be held in the Youth Hub over the summer. In addition, there will be weekly Wednesday ‘meet the employer’ job days over the summer (which will be sector based). Online platform up and running (I chose Local). App to follow</p>
--	--	--	---

<p>ER7 Action: Work with partners to bid for funding for a Youth Hub in the borough focused on helping specific groups between the ages of 18 – 24 to access employment opportunities and assist with ‘work readiness’ and resilience.</p>	<p>Task (and owner): Submit an application to the DWP for funding for a Youth Hub to support the 16 – 24-year-old unemployed youth into employment. (TC)</p>	<p>Desired outcome: Local young people will be provided with better skills to apply for jobs.</p>	<p>Target date & progress notes: December 2021 – COMPLETED. Awaiting outcome of grant application. A separate report has been submitted to the Economic Development Committee covering this area. Jan 2022 - The Youth Hub launched on December the 6th at the Business Incubator in Sunbury. The DWP met several young people on day 1 with a couple of referrals to the Youth Hub service. There have been two enquiries via email from the Bulletin Magazine article and we expect to have around 10 referrals within the first week. The Youth Hub Website is expected to launch on the 13th December subject to all GDPR checks being passed. June 2022 - Youth Hub launched and running at Incubator, and website live. Hub now up and running at old Decathlon unit in Elmsleigh Centre for a temporary period (June – October 2022)</p>
<p>ER8 Action: Set up pop-up-shop where budding entrepreneurs can test the market in advance of setting up a business.</p>	<p>Task (and owner): Access empty shop premises for temporary use. (TC/KM)</p>	<p>Desired outcome: Encourage people made redundant / unemployed to set up new businesses.</p>	<p>Target date & progress notes: June 2022 – NFA Moved into the Economic Prosperity Strategy as an action This has proved extremely difficult to implement, especially with the many requirements needed to comply with COVID regulations as well as the various lockdowns that have taken place. Jan 2022 - This has proved extremely difficult to implement, especially with the many requirements needed to comply with COVID regulations as well as the various lockdowns that have taken place. The additional significant demand on officer time due to the processing of ARG grants has meant that this initiative will need to be postponed until spring 2022. Professional business advice has now been provided free of charge via the ARG funds which will enable people to get expert advice on the best ways to get their business off the ground. This will last for 12 months and started in January 2022 June 2022 – On hold as there are no vacant units in the Elmsleigh Centre which can be set up as a pop-up shop. (We are limited to using retail units in the ownership of the Council to deliver this action).</p>
<p>ASSISTING FUTURE BUSINESS GROWTH AND ADAPTATION</p>			

<p>ER9 Action: Prepare and promote our new business incubator to help local fledgling businesses to rent collaborative desks/space and provide training and mentoring to ensure business sustainability.</p>	<p>Task (and owner): To prepare the incubator for occupation, arrange for the operations of the incubator to be managed, launch the incubator, market opportunities for tenants and fill the building as far as CV-19 restrictions will allow and completely fill when lifted. (KM/TC)</p>	<p>Desired outcome: This will encourage and support / mentor new and recently incorporated businesses to become successful, grow, and create new jobs within the borough. To become a council flagship.</p>	<p>Target date & progress notes: May 2022 –COMPLETED Spelthorne Business Hub formally opened on 11th June 2021 by the Mayor. On 30 July 2021 an event was held at Hub for Sunbury businesses, at the instigation of Cllr Buddhi Weerasinghe. Attendees and main speakers included the Honourable Kwasi Kwarteng MP and Michael Coughlin, Deputy Chief Executive of SCC. Kwasi has indicated that he will also hold surgeries there in the future for businesses situated in Staines, Shepperton and Ashford. The operator of the Hub is Co Tribe and the doors opened for customers on 2 August 2021. Three businesses have already moved into the newly created office space and around a dozen more have visited and are considering becoming members. The contract to operate the building and lease is expected to be signed by 20 August. Training room currently not in use due to some fire regulation concerns which have been addressed and are now waiting for building control to sign it off which should happen w/c 16th August. On 15 September 2021 a visit will take place to attend a Live Networking & Meetup event for Creatives in Richmond as a means of pro-actively engaging with this high tech/ digital sector where we will promote the Hub as a business location. Jan 2022 - The operator of the Hub is Co Tribe CIC and the doors opened for customers in September. As CoTribe are a Community Interest Company a mandatory 80% discount has been applied to the rates (full value £18k), which would have otherwise fell to SBC. The operator CoTribe CIC collected the rent from the tenants, but after discussions with accountancy, this is being taken in-house from 1st January. There are plans to create new offices within the incubator to satisfy demand for this service. The incubator is expected to have a life-span of 5 years as it is earmarked by SBC for future development. Tenders have been invited to put the offices in place, a total of 4 have been received. These range from £18k to £73k, and a contract has been agreed with work starting in February. The latest government advice regarding working from home has not helped matters with regards to attracting tenants, but discussions have taken place to instigate a marketing plan for hot-desking once the threat level has reduced.</p>
---	---	---	---

			<p>June 2022 – new offices have been installed to help meet unmet demand within the Incubator space. Marketing strategy (including an open day on 7 July) is place for increasing the occupancy of the the Hot Desking area.</p>
<p>ER10 Action: Promote opportunities in the Borough for the development of ‘green’ jobs.</p>	<p>Task (and owner): Through targeting some of the ARG funds and Green Initiatives Fund to the green economy, strengthen the participation of businesses in this sector. (KM/TC)</p>	<p>Desired outcome: Increase new green jobs measured through feedback from those businesses that receive a grant.</p>	<p>Target date & progress notes: June 2022 – NFA. (Now an action under the Economic Prosperity Strategy so removed from the Recovery action plan) This was going to be promoted through the Additional Restrictions Grant funding, but because of restrictions on how this grant can be spent, that source cannot be used to support this initiative. However, once there is capacity within the team, this will be a key task and will be an area that will certainly be included within the new 2022-2027 Economic Strategy.</p> <p>Jan 2022 - The new 2022-2027 Economic Strategy will include actions to support a greener economy. The ARG funding has actually contributed to reduced emissions through grants that have replaced old inefficient equipment such as a laundrette washing machine which cost £10,000.</p> <p>June 20 22- ongoing work being undertaken with businesses by PSP (funded by ARG monies) to reduce their carbon footprints. Bid put in for inclusion of a wider rollout of this initiative within the Shared Prosperity Fund Investment Plan.</p>

ER11 Action: a. Promote 'shop-local' to our residents and visitors; and b. Promote 'buy-local' procurement.	Task (and owner): Exploring opportunities to develop a Buy Local App. (KM/TC)	Desired outcome: More people purchasing goods locally.	Target date & progress notes: Existing baseline data collected: Aug 2021 App launched: Oct 2021 Uptake survey: Target date to be confirmed NFA Discussions have been taking place with providers that can supply an APP that would encourage people to buy local, but at present there has been no convincing evidence. A project on this matter has been tried in Woking and has been met with resistance from both retailers and shoppers alike, so this is likely to lapse as a project. June 2022 - there is no evidence of good take up from other councils who have used a similar App (poor outcome). as a result, NFA to be taken on the Buy Local App. An alternative approach will be developed by the Spelthorne Business Forum (SBF) with local business
	Internal SBC procurement rules amended to encourage local procurement. (KM/TC)	SBC increases the amount of procurement of local goods & services of a value under £5k.	COMPLETED Work undertaken with procurement team resulting in a change to procurement standing orders which now compels a manager with a budget to purchase items under £5k (whilst still achieving value for money) within Spelthorne or if not within Surrey; permission from a Head of Service is required to buy low-cost items / services elsewhere.
	Internal SBC procurement rules amended to encourage local procurement. (KM/TC)	SBC increases the amount of procurement of local goods & services of a value under £5k.	COMPLETED Work undertaken with procurement team resulting in a change to procurement standing orders which now compels a manager with a budget to purchase items under £5k (whilst still achieving value for money) within Spelthorne or if not within Surrey; permission from a Head of Service is required to buy low-cost items / services elsewhere.

	To develop sustainable procurement strategy and ensure local and sustainable purchasing is built into procurement practice. (JR/CI)	Sustainability is effectively built into all purchases.	<p>June 2022 – NFA. (to be moved into the Economic Prosperity Strategy as an action)</p> <p>Jan 2022 - The new 5-year Strategy will contain a number of activities with the action plan. A baseline is also being set with regards to the current amount of money spent by SBC in the borough so that we can measure the impact of changes made to procurement standing orders.</p> <p>April 2022 – This is an on-going piece of work to be taken up by the new Procurement Manager. In addition to the comment above, the procurement team is to propose a contract value threshold where Social Value will apply and suggest an appropriate weighting as part of the evaluation criteria. Point for consideration: Social Value Officer to monitor contractor commitments and impacts/benefits to the Council.</p> <p>June 2022 - On-going</p>
<p>ER12</p> <p>Action: Provide additional frontline support for Ashford, Sunbury and Shepperton businesses and retailers through our new Town Centre Manager.</p>	<p>Task (and owner): Recruit a Town Centre Manager for the 3 towns to help promote them and support businesses. Staines already has a Business Improvement District in place. (AW)</p>	<p>Desired outcome: Business via feedback speak highly of the Town Centre Manager and each town has functioning business groups in place.</p>	<p>Target date & progress notes: October 2020 – COMPLETED A town Centre Manager has been appointed and is currently holding surgeries for businesses within each of the towns every week.</p> <p>Jan 2022 - The extent of support provided by the Town Centre Manager (TCM) has now expanded to include shopping parade, where he has visited and raised awareness with regards to the ARG Equipment Grant. The TCM also attended and supported the Xmas Tree nights in both Sunbury and Ashford helping out with the organisation of the event which was appreciated and raised his profile further.</p>

<p>ER13 Action: Work in collaboration with Staines-upon-Thames Business Improvement District to support businesses and retailers in the town.</p>	<p>Task (and owner): Ensure that there is SBC representation on the SBF Board. (KM)</p>	<p>Desired outcome: SBC is able to influence the direction and priorities of the BID and enhance Staines-upon-Thames as a destination.</p>	<p>Target date & progress notes: Ongoing – re ballot in Feb 2022. May 2022 – COMPLETED (and on-going) There are 2 representatives from SBC on the BID Board. The BID is up for re-election in February 2022. Through the levy, more than £300k additional money is generated annually in order to help improve the competitiveness and attraction of the town. The decision on how that money is spent is through the commitments made within the BID Proposal Document and through the BID Board. Jan 2022 - The boundary of the BID has been widened to include the Thames Club, Staines Train Station and Fairfield Avenue. This will generate additional income as well as support for businesses situated in those areas. The draft BID Proposal has been completed and will be circulated by 3rd March when voting opens for 28 days. June 2022 – Staines BID successfully voted in to run as an organisation for a further 5 years. 2 SBC reps on the Board.</p>
--	---	--	--

<p>ER14 Action: a. Maintain momentum of the Council’s regeneration schemes; and b. Deliver the Staines-upon-Thames Development Framework as part of the review of the Local Plan up to 2035.</p>	<p>Task (and owner): Funding and support is provided to develop the Development Framework. (HM)</p>	<p>Desired outcome: The Framework will provide a template for the future development of Staines-upon-Thames.</p>	<p>Target date & progress notes: June 2022 – NFA. (to be moved into the Economic Prosperity Strategy as an action) Framework not yet completed. Framework is on track for adoption summer 2023.</p> <p>June 2022 – the draft Staines Development Framework is out for public consultation 15 June – 5 September. It is anticipated that it will be submitted to the Planning Inspectorate in late autumn 2022 for examination The Moratorium on Council schemes in Staines-upon-Thames was lifted in January 2022. Development proposals have been progressed for the Oast House/Kingston Road car park (in conjunction with the NHS for a health and wellbeing centre), Thameside House (mixed use scheme with office space to enable an existing high value employer in the borough to relocate) and 113 – 115 High Street (residential and retail). Pre-application public consultation on all these proposals are taking place in June 2022.</p>
<p>ER15 Action: Improve broadband speeds in the borough (fibre to the premises (FTTP) up to 1GB), starting with Sunbury and expanding to Staines-upon-Thames and Ashford.</p>	<p>Task (and owner): Work closely with a broadband provider to commit to install FTTP starting in Sunbury and then other areas of the Borough. (KM)</p>	<p>Desired outcome: This will give Spelthorne a competitive advantage by providing excellent broadband speeds throughout the Borough making it a more attractive destination for businesses.</p>	<p>Target date & progress notes: Started June 2020 - rollout programme is determined by external providers. June 2022 - NFA</p> <p>June 2022 – NFA as this matter is determined by external providers national and regional rollout timetable)</p>

<p>ER16 Action: Consider bids for future rounds of to the Government’s Levelling Up Fund for smaller transport projects, town centre and high street regeneration and maintaining and expanding cultural and heritage assets.</p>	<p>Task (and owner): Work with other services within the Council and develop a range of options for schemes which could secure funding (including liaison with SCC on transport projects). (KM)</p>	<p>Desired outcome: Secure government funding under the Levelling Up Fund for specific projects to deliver the projects (monitored via Corporate Project Management).</p>	<p>Target date & progress notes: Target date to be confirmed depending on future bid round deadlines. June 22 – NFA (to be moved into the Economic Prosperity Strategy as an action) Feb 22: No application was made for this on the first round as the there was a lot of work involved to get it to a very high standard and even then it was clear that the levelling-up fund was highly unlikely to be awarded to local authorities in the south-east of the country. June 2022 – Discussed possible round 2 Levelling Up bid with SCC for infrastructure schemes but they have prioritised a scheme in Woking (only able to submit a bid for one borough across the County). No other Council projects are being taken forward for funding. Keep under review. To be moved into the Economic Prosperity Strategy which will be considered by the Economic Development Committee in September 2022.</p>
<p>ATTRACTING VISITORS BACK INTO THE BOROUGH</p>			
<p>ER17 Action: Continue to promote Spelthorne as a place to live, visit and do business through the Visitor Economy Forum (SBC and business).</p>	<p>Task (and owner): Set up and maintain a representative group to highlight needs and help improve the business opportunities available. (DG)</p>	<p>Desired outcome: Feedback from the group will show that there has been positive steps to help the visitor economy.</p>	<p>September 2020 COMPLETED</p>
<p>ER18 Action: Continue to monitor the implementation and effectiveness of guidance for the safe use of our town centres, open spaces and other</p>	<p>Task (and owner): Make full use of the 6m x 4m digital screen in the Elmsleigh Centre, use of social media via SBC Communications Team. (KM)</p>		<p>Feb 2021 COMPLETED.</p>

<p>areas; providing relevant information to businesses on operating safely under COVID restrictions.</p>	<p>EH Team continue to advise safe use of business premises. (TWF)</p>	<p>Low level of complaints to EH regarding potential breaches of COVID-19 restrictions.</p>	<p>April 2022 - COMPLETED</p> <p>Environmental Health has continued to enforce the Coronavirus Regulations and to provide advice and guidance to the public and businesses about how to operate safely and reduce the spread of COVID.</p> <p>With the removal of these restriction and of the Regulations, measure to control risks associated with the spread of the virus are now required to be integrated as 'business as usual' work practices by businesses through their health and safety at work risk assessments; this includes those associated with Public Events. The Environmental Health team will audit these risk assessments as part of their general regulatory functions.</p>
<p>ER19 Action: Utilise EM3 LEP funding and government support in opening-up town centres post-COVID (using, for example, the Welcome Back Fund).</p>	<p>Task (and owner): Apply for funding to support initiatives to assist towns to open up safely. Make use of the allocated Welcome Back Fund. (KM/TC/DG)</p>	<p>Desired outcome: Successful in bid to EM3 to install 9 cycle racks in the borough, a 6m x 4m digital information screen in Elmsleigh Centre to remind adherence to restrictions.</p>	<p>October 2020. COMPLETED</p>

SUPPORTING A GREEN RECOVERY - ACTION PLAN

CLIMATE CHANGE POLICY			
<p>GR1 Action: To develop a strategy to deliver carbon neutrality for the Council in line with Government targets or sooner.</p>	<p>Task (and owner): Prepare a draft strategy to deliver carbon neutrality for the Council and support actions to lower the wider-borough's carbon emissions. (SM)</p>	<p>Desired outcome: Enabling policy/strategy to support delivery of a green recovery.</p>	<p>Target date & progress notes: Strategy approved at September 2022 Environment and Sustainability Committee Meeting Completed</p>
<p>GR2 Action: Explore and devise a future financial treasury management strategy that take into account environment, social governance and responsible investments.</p>	<p>Task (and owner): To discuss with the Council's treasury management advisors how to progress a change in the Council's investments. (TCo/SM)</p>	<p>Desired outcome: A Green Investment Strategy</p>	<p>Target date & progress notes: 2022 ESG on target but action transferred to climate change strategy and action plan</p>
<p>GR3 Action: Aim to develop a more environmentally sustainable economy post-COVID and Brexit.</p>	<p>Task (and owner): To develop a green recovery strategy which includes measures to evolve a more sustainable and resilient economy. (SM/KM/AB)</p>	<p>Desired outcome: A thriving community which minimises its impact on the environment measured through buildings meeting appropriate environmental standards (e.g. BREEAM) and well-being surveys.</p>	<p>Target date & progress notes: 2024 action transferred to climate change strategy and action plan and working closely with Economic Development</p>

REDUCE THE CARBON FOOTPRINT OF COUNCIL OPERATIONS

<p>GR4 Action: Use opportunities provided by agile working to enhance/accelerate climate change initiatives</p>	<p>Task (and owner): Develop a policy to enable long term homeworking and office hot desking. (SM)</p>	<p>Desired outcome: Reduced car travel, emissions (compared to pre-pandemic levels) and release offices for multi-use.</p>	<p>Target date & progress notes: Target adjusted to from Dec 2021 to March 2022 COMPLETED - 'hot desking' is available from March in designated spaces but has been agreed services will, whilst Covid levels are still high, continue with hybrid working in their current designated areas.</p>
<p>GR5 Action: a. Continue to develop our programme to use more electric vehicles by staff to reduce CO2 emissions b. Purchase electric fuelled equipment when existing liquid fuelled equipment reaches end of life.</p>	<p>Task (and owner): Examine options for future purchase of electric cars & bikes; introduce measures to enable staff to purchase/lease electric cars. (SO/HR)(SO/SM)</p>	<p>Desired outcome: Electric pool vehicles/bikes in use by staff for business purposes.</p>	<p>Target date & progress notes: Completed</p>
	<p>Implement measures to reduce the Council's carbon footprint through purchase of a green fleet equipment for grounds maintenance. (JT/DC)</p>	<p>10% of staff to own electric vehicles. Green Fleet and hand-held electric tools in use.</p>	<p>Target date & progress notes: 2025 Electric vehicle benefit scheme launched for staff in 2022 2023-2035 Procurement of the Council's fleet of waste and cleansing vehicles is in progress which will incorporate options for alternative fuels. Electric hand-held tools for grounds maintenance are already being purchased where they are identified as a suitable service option. Targets transferred to Climate Change Strategy and Action Plan</p>

<p>GR6 Action: Improve all council-owned residential and municipal properties and facilities through better insulation, investment in alternative heating and ventilation and aim to reduce utilities costs where possible.</p>	<p>Task (and owner): To undertake energy studies of Council properties to identify cost effective improvements and then to progress installation. (SM/SO)</p>	<p>Desired outcome: Council properties being less expensive to run</p>	<p>Target date & progress notes: Dec 2021 studies completed. Installation target to be set for properties but solar panels have been installed in March 2022 on building at the Nursery Completed</p>
<p>ENCOURAGE GREATER USE OF CYCLING AND WALKING Action: Replacement of boardwalk at North End of Staines Moor</p>	<p>Task (and owner) Procurement exercise & installation (AR)</p>	<p>Desired outcome: Safer & more attractive boardwalk to encourage visitors & use</p>	<p>Target date & progress note: Completed March 2022</p>
<p>GR7 Action: Review and improve, where possible, our waste management strategy.</p>	<p>Task (and owner): To undertake a review of waste strategy in line with Government changes proposed for 2023. (JT/DL)</p>	<p>Desired outcome: Increased recycling and reduced quantities of household rubbish.</p>	<p>Target date & progress notes: Target date adjusted from 2023 to 2024 as the requirements resulting from the Government's review of its Resources & Waste Strategy will not be known in time to make any amendments to our strategy in 2022/23. Action transferred to Climate Change and Action Strategy</p>
<p>GR8 Action: undertake a re-routing exercise for waste & cleansing services to ensure that the most efficient routes are assigned to crews</p>	<p>Task (and owner): To undertake a rerouting exercise of all waste collection rounds to incorporate all new builds</p>	<p>Desired outcome: More efficient routing with all new developments incorporated into the routes</p>	<p>Target date & progress notes: June 2023 Cleansing of date is underway before the exercise starts. Transferred to service plan and in progress</p>

INCREASE USE OF CLEAN ENERGY

<p>GR9 Action: a. Work with businesses and communities to promote and support cleaner and greener living and working. b. Develop opportunities for increased locally generated clean energy.</p>	<p>Task (and owner): To work with economic development team to build in opportunities for providing a sustainable environment.</p>	<p>Desired outcome: To have a Staines development plan which demonstrates leadership in developing sustainable communities.</p>	<p>Target date & progress notes: On track for summer 2023 Action transferred to climate change strategy and action plan</p>
	<p>Promote opportunities in the Borough for the development of 'green' jobs including training. (HM/AB/SM/KM)</p>	<p>10% Increase in "green" employment in the Borough, in roles that have a positive impact on the environment measured through sector analysis of local employment.</p>	<p>Target to be confirmed Action transferred to climate change strategy and action plan</p>
	<p>Work in partnership via the Economic Development team. (KM/HM/SO/SM)</p>	<p>50% of local businesses to use clean energy.</p>	<p>2027 Action transferred to climate change strategy and action plan</p>
<p>GR10 Action: Implement technologies to maximise clean energy usage.</p>	<p>Task (and owner): Develop opportunities (and schemes) for increased locally generated clean energy on Council buildings and in new build. (RM/SO)</p>	<p>Desired outcome: Council owned offices and housing sites to have a minimum capacity of 10% renewable energy generation.</p>	<p>Target date & progress notes: 2024 Currently being delivered on all new Council residential schemes Through implementation of a zero carbon approach in the Local Plan and associated Supplementary Planning documents addressing climate change it is expected the renewable energy target will be increased Action transferred to climate change strategy and action plan</p>

ENCOURAGE GREATER USE OF CYCLING AND WALKING

<p>GR11 Action: a. Undertaking a borough-wide feasibility study to identify potential walking and cycling routes in conjunction with Surrey CC; and b. Increase opportunities for exercise through walking and cycling and improving air quality by reducing car dependency, working with the highways authority.</p>	<p>Task (and owner): Undertake actions to encourage greater cycling and walking by the community and Council. (AM/AB)</p>	<p>Desired outcome: A Local Walking and Cycling Infrastructure Plan to allow future implementation of schemes in an appropriate way.</p>	<p>Target date & progress notes: 2022 Initial study completed and final report received July 2022 LWCIP report is going to E&S on 6 September with a view to moving to Phase 2 which will look at key routes in more depth to develop a blueprint design (subject to the agreement of members) Agreed to move to Phase 2 with proviso of a presentation from Surrey addressing concerns raised.</p>
	<p>Task (and owner): Install a new circular walking route alongside the River Ash at HMP Bronzefield (AR)</p>	<p>Desired outcome: Obtain planning permission and conduct a procurement exercise and install Boardwalk</p>	<p>Target date & progress notes Spring 2023 Action transferred to climate change strategy and action plan</p>
	<p>Task (owner): Improve the walking route at Studios Walk Shepperton to encourage more public use (AR)</p>	<p>Desired outcome: Install new bridge & new pathways, Increasing public access</p>	<p>Target date & progress notes Summer 2023 Action transferred to climate change strategy and action plan</p>

IMPROVE AND INCREASE PROVISION OF PUBLIC OPEN SPACES AND ENHANCEMENT OF BIODIVERSITY

GR12	Task (and owner):	Desired outcome:	Target date & progress notes:
<p>Action:</p> <p>a. Enhance our parks and open spaces to adapt to climate change.</p> <p>b. To seek ways of improving the environmental and social value of our parks and open spaces and consider opportunities to create and support carbon sink initiatives within the Borough including landscaping and more tree planting where possible.</p>	<p>To develop and implement park strategies which meet both the environmental and social needs required of our open spaces and meet future climate change (mitigation and adaptation) and educational needs (a, b, and c). (AR/AK/LS)</p>	<p>That parks have both environmental and social benefits for our residents, including reduced air emissions,</p>	<p>2023</p> <p>The revised parks & open spaces strategy will include mechanisms and ideas to improve biodiversity within our open spaces which in turn will in turn aid our targets towards climate change.</p> <p>Action transferred to climate change strategy and action plan</p>
<p>c. Enhance our parks and open spaces to adapt to climate changes, providing clean, accessible, outdoor spaces with access to nature for education and well-being purposes;</p>	<p>Map out opportunities, including rain gardens, to improve the landscape and adapt and mitigate climate change. (SO/BO/SM)</p>	<p>To develop a suite of enhancement opportunities</p>	<p>2023 Action transferred to climate change strategy and action plan</p>
<p>d. Increase land management to provide greater biodiversity to encourage wildlife and insect populations.</p>	<p>Develop a biodiversity strategy (BO)</p>	<p>Actions from the strategy to enhance wildlife and measurable increases in populations of key species.</p>	<p>2023 Action transferred to climate change strategy and action plan</p>

IMPROVE ENERGY EFFICIENCY OF HOUSING STOCK

IMPROVE ENERGY EFFICIENCY OF HOUSING STOCK			
<p>GR13 Action: a. Promote residential development that is sustainably located and allows safe and easy access for residents to existing services and transport hubs; and</p> <p>b. Seek and support the retrofit of existing residential housing to enable alignment with more demanding energy efficiency standards</p>	<p>Task (and owner): Develop as part of developments and the Local Plan opportunities for better accessible developments. (AB)</p>	<p>Desired outcome: Local Plan</p>	<p>Target date & progress notes: Pre-submission Regulation 19 version of the Local Plan out for consultation from 15 June to 19 September 2022. This will then be submitted to the Planning Inspectorate in late Autumn with the Examination expected Spring 2023 On target for summer 2023 Action transferred to climate change strategy and action plan</p>
	<p>Identify ways of making the housing stock more sustainable, including through better insulation, alternative heating and ventilation and aim to reduce utility costs where possible. (RM/SO)</p>	<p>i. Ensure KGE housing stock meets highest viable environmental standards. ii. Participate in current and future opportunities for seeking funding, such as Green Jump, to enhance the energy efficiency of housing stock across the Borough.</p>	<p>2026 Already being considered for each scheme 2023 Action transferred to climate change strategy and action plan</p>

KEEPING PEOPLE INFORMED – ACTION PLAN

COMMUNICATE REGULAR UPDATES USING A RANGE OF DIFFERENT MEDIA			
<p>K1 Action: Lead the strategic briefing and dissemination sessions for community partners through the COVID Champions initiative.</p>	<p>Task (and owner): Continue bi-weekly webinars to inform and educate Champions on latest national and Borough specific COVID updates, information, and regulations. (JM)</p>	<p>Desired outcome: Champions will disseminate information into the wider community – in particular ‘harder to reach’ groups or not digitally connected residents. To use network as key stakeholders for engagement to share other ‘health/community/council’ updates.</p>	<p>Target date & progress notes: Ongoing. This initiative has continued over the summer, with Jennifer Medcraft and Mary Holdaway attending a number of meetings with partners to discuss how to adapt the Champions meetings as rules regarding COVID-19 change, in particular as we moved through the summer restrictions roadmap. In view of our strengthened relationships with Public Health England resulting from the Champions initiative, we were able to offer a number of ‘Grab a jab’ sessions at The Elmsleigh Centre and act quickly when areas of low vaccination uptake were identified. A total of 5 sessions were held and over 500 residents received their first or second vaccination dose of Pfizer. A single vaccination session was also held in Stanwell at the Community Centre on Long Lane Recreation Ground.</p> <p>Nov 2021 - The Communications team continue to work with partners on COVID-19 messaging. In November an Officer from the Leisure team has been seconded to work directly with Public Health on this initiative and to encourage vaccine uptake in the Borough. The team continue to support the scheme and are currently trialling a re-brand to change the scheme to Community Champion’s which will not only focus on COVID-10 but other health, community and Council messaging and news.</p> <p>Jan 2022 - The Communications team continue to work with partners on COVID-19 messaging and have been working with Public Health on a number of vaccine drop-ins across the Borough. COVID Champions has now been officially re-branded to Community Champions as we continue to engage stakeholders on a number of COVID-19 and wider health and community issues.</p>

<p>K2 Action: Maintain welfare and information sharing calls to vulnerable community members and prepare for new and, as yet unforeseen demands due to COVID.</p>	<p>Task (and owner): Prepare for future comms issues e.g. roadmap changes and surge testing. (JM)</p>	<p>Desired outcome: Information needs to be accessible to all members of the community through different comms channels.</p>	<p>Target date & progress notes: Ongoing. The Comms team ensured our communication platforms were regularly updated as we moved through the Government’s roadmap to recovery. New materials, outdoor banners, digital assets and posters were created and distributed.</p>
--	--	--	--

<p>K3 Action: Continue to update and maintain the accessibility of our website, responding to changes in national and local guidance.</p>	<p>Task (and owner): Accessibility website tool has launched. Use tools and reports to monitor development – Sitemorse and google analytics (MB/JM)</p>	<p>Desired outcome: To be at the top of accessibility report for Surrey Boroughs and top 20% nationally.</p>	<p>Target date & progress notes: Ongoing – in line with government regulations. April 2021 - Spelthorne is currently in third position in the accessibility scoring across Surrey at 87%. Leading is Tandridge at 94% and Runnymede at 90%, who have both recently undertaken major new website projects. Surrey Heath at 55% is at the bottom of the league. October 2021 - in line with national guidelines, we undertook a ‘Disproportionate Burden Assessment’. Our new accessibility statements can be read at: https://www.spelthorne.gov.uk/article/20401/Accessibility Some accessibility issues were identified on our partner software – Modern.gov and Granicus which were resolved as of the 20 November 2021. Jan 2022 - In order to maintain accessibility and after research we have decided to change providers of a tool that helps us manage our web analytics and accessibility. Silktide is the leading provider and from March 2022 we will be using this platform to audit our website. The tool will help identify accessibility issues, fix broken links, highlight spelling issues and identify speed and functionality issues. The platform will check desktop and mobile optimisation. The web officer is currently undertaking a pre-website audit, expected to take 2 weeks, to check every page on our website to make sure it is up to date and accessible. We also have plans to reinstate the website librarian roles to help maintain website content as with over 1800 pages to keep on top of this support from other departments is much needed to ensure we make the users journey easy and effective. In the latest independent review Spelthorne was put in the top 6% for accessibility.</p>
--	---	--	--

<p>K4 Action: Continue to use and develop our social media to ensure rapid communication of key messages.</p>	<p>Task (and owner): To continue to grow social media platforms and audience we currently use Facebook receives best engagement – grow followers by 60% in comparison to January 2020.</p>	<p>Desired outcome: Launch Next-door. Look at how TikTok and WhatsApp could benefit organisation. Undertake relevant training for all team members.</p>	<p>Target date & progress notes: Launch Next-door by end of 2021. All team members attended a five-part social media training course which supports our ongoing aim to grow our audience and strengthen our digital presence. We now have a ‘Next-door’ social media account representing the Council, and are at the early stages of a soft launch. Next Door was successfully launched.</p>
<p>K5 Action: Continue to publish eNews publications and encourage residents to subscribe to the platform.</p>	<p>Task (and owner): Produce monthly Newsletter and quarterly business editions. (JM/LK)</p>	<p>Desired outcome: To grow subscribers by 15%. To run subscription campaign across all channels. Launch community newsletter with Community wellbeing and Leisure team.</p>	<p>Target date & progress notes: Subscribers – end of 2021. Campaign to start in July. Nov 2021 - Our subscribers have grown by 7% since the start of the recovery plan against the target of 15% by end of 2021. January 2022 - Our subscribers have grown by 8% since the start of the recovery plan against the target of 15% by end of 2021.</p>
<p>K6 Action: Ensure residents and businesses can continue to contact the Council by phone, letter or digitally.</p>	<p>Task (and owner): Created ‘Keep Connected’ visual. Continue to promote through branding and marketing. Use all platforms including digital screens in Staines. (JM)</p>	<p>Desired outcome: New window signage at Knowle Green. Finalise customer charter document. Increase reputational standing for the Council as an authority that responds quickly and efficiently.</p>	<p>Target date & progress notes: Ongoing. We have used our ‘Keep Connected’ visual on a number of social media posts, created a poster and included it in the Summer Bulletin magazine. We also worked with the Customer Services Team and our website provider to set up the ‘web chat’ function on our website. Nov 2021 - We continue to review all of our channels and platforms to make sure we have the most suitable strategies in place - please see a new communications strategy developed and updated November 2021. Since the reception at Knowle Green re-opened full time on October 4 2021 the team have been reminding residents that we are open for visitors and available to help. Alongside digital promotion we have also created posters which are displayed at community centres, libraries and on our Borough noticeboards.</p>

<p>K7 Action: Work with the Surrey-wide Communications Group to share information and best practice.</p>	<p>Task (and owner): Ensure SBC is represented on calls including MIG/ Surrey Comms Groups and relevant SAG and Public Health calls. (JM)</p>	<p>Desired outcome: Learn from best practise and ensure messages are shared. To develop and implement comms strategies.</p>	<p>Target date & progress notes: Ongoing. The group has proved very useful this summer with Boroughs working together on COVID safety messages and asset sharing. The first ‘in person’ meeting is happening in September to discuss ‘winter’ comms plans and Jennifer is working with a number of partners to prepare a flooding leaflet, which will form part of our Winter Bulletin magazine.</p> <p>Nov 2021 - These meetings are still happening virtually because of the rise of COVID-19 cases, however, the monthly meetings are an important forum to discuss information. Between the group the COVID-19 dashboard is still shared 3 x a week which we then add on to all our social media platforms.</p> <p>Additionally, the team has also produced a flooding leaflet (in partnership with Thames Water and the Environment agency) advising residents how to best prepare for the Winter months and will form part of our Winter Bulletin magazine distributed w/c 29 November to 44,000 households. The 7 page document has been highlighted by the group and the LRF as an example of best -practise and a similar document based on our template will be rolled out across the County.</p>
<p>K8 Action: Work with other stakeholders including Councillors, Residents’ Associations, businesses, charities, and other voluntary organisations to disseminate information and utilise support from their outside communications.</p>	<p>Task (and owner): Update shareholder matrix regularly to make sure contacts are correct. Use different tools to share information. Look at alternative ways to communicate. (JM)</p>	<p>Desired outcome: To increase engagement.</p>	<p>Target date & progress notes: Ongoing.</p>

DELIVERING KEY SERVICES – ACTION PLAN

MORE RESILIENT SERVICES			
<p>WR1 Action: Remodel services to adapt to new challenges and new ways of working using the experience of enforced remote working to develop future plans for more flexible working methods to further reduce costs and enable more efficient service delivery.</p>	<p>Task (and owner): Develop hybrid working policy. (SM/HR)</p>	<p>Desired outcome: Staff have an appropriate office/home working mix. Reduced commuting and requirement for office space, reduced carbon footprint</p>	<p>Target date & progress notes: Jan 2022 Actions completed ongoing monitoring Policy publication achieved Nov 2021. Full plan implementation in April 2022 April 2022- Rotas in place and recruitment includes hybrid working (where appropriate) May 2022 hot-desking complete for training rooms completed</p>
<p>WR2 Action: Continue to review and update the Council's Pandemic Plan – taking into account lessons learned to ensure greater resilience in future.</p>	<p>Task (and owner): Update plans. (SM/AR)</p>	<p>Desired outcome: Updated and useable plans for future emergencies.</p>	<p>Target date & progress notes: Dec 2021 COMPLETED</p>

WORKFORCE DEVELOPMENT

<p>WR5 Action: Train and equip our staff to adapt to new ways of working and any future restrictions.</p>	<p>Task (and owner): Ensure promotion of training and personal development through appraisals/performance management. (HR)</p>	<p>Desired outcome: Hybrid home and office working policy in place. Staff productive and fully feel part of the organisation and understand and embrace corporate objectives.</p>	<p>Target date & progress notes: Dec 2021 Ongoing Target adjusted from Feb to May 2022 due to pressures on HR team - policy complete; training to be rolled out April 2022 roll out of new Continuous Performance Management process to commence to include training. Continue to promote Surrey Learn programmes (held on line) new programmes include resilience, wellbeing and hybrid working Completed August 2022 Continuous Performance Management programme launched COMPLETED</p>
<p>WR6 Action: Ensure all staff understand the Council's focus of best working practices to tackle the climate emergency.</p>	<p>Task (and owner): Implement training via on-line module and in transformation programme. (SM)</p>	<p>Desired outcome: Understanding of the actions staff need to take to mitigate and adapt to climate change</p>	<p>Target date & progress notes: Target adjusted from June 2021 to June 2022 due to continuing COVID restrictions and not recruiting into climate change officer post until Sept 2021 and SO post not in place A Training provider secured with rollout of training in September 2022</p>

PROTECTING STAFF AND CLIENTS

<p>WR8 Action: Continue to offer ongoing health and wellbeing support to our staff.</p>	<p>Task (and owner): Promote Carefirst part of our Employee Assistance Programme. (HR)</p>	<p>Desired outcome: Staff are fully aware of and can use the services offered.</p>	<p>Target date & progress notes: Carefirst delivered 2021 COMPLETED Ongoing support offered</p>
---	---	---	---

MAINTAINING MOBILE AND FLEXIBLE WORKING

<p>WR9 Action: Maintaining mobile and flexible working Use the experience of enforced remote working to develop future plans for more flexible working methods to further reduce costs and enable more efficient service delivery.</p>	<p>Task (and owner): Develop the hybrid working policy and continue with the Continuous Improvement Programme to reduce costs and efficiency. (SM/HR/Project Team)</p>	<p>Desired outcome: Workforce productivity maximised</p>	<p>Target date & progress notes: COMPLETED AND ONGOING Nov 2021 - Policy completed and ongoing Continuous Improvement Programme implementation</p>
--	---	---	--

NEW WAYS TO ACCESS SERVICES

<p>WR10 Action: a. New ways to access services Make it as easy as possible for customers to access our services remotely; and b. Deliver more services remotely (e.g. SPAN).</p>	<p>Task (and owner): Part of continuous improvement programme and digital transformation. (DD/SMC/ICT/SM)</p>	<p>Desired outcome: Improved customer service and innovative methods of delivery.</p>	<p>Target date & progress notes: Target dates to be set for individual service area improvements COMPLETED autumn 2021</p>
---	--	--	--

<p>WR11 Action: Implement a plan for the safe transition back to public meetings</p>	<p>Task (and owner): To plan appropriate social distancing and then return to the new 'normal'. (SM/MB/H&S)</p>	<p>Desired outcome: Safe meetings.</p>	<p>Target date & progress notes: September 2021 Completed Nov 2021. Return to internal/external meetings Feb 2022</p>
---	--	--	---