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Notice of meeting 
 
 

Shepperton Studios Community Liaison Group  
 
 

Date: 

 

Wednesday, 3 November 2021 

Time: 

 

5.00 pm 

Place: 

 

Microsoft Teams Meeting 

 
 

The members of the Liaison Group Representing 

C.F. Barnard Chairman 

M.M. Attewell Ward Councillor and Surrey County Councillor 

M.J. Madams Ward Councillor 

R.A. Smith-Ainsley Ward Councillor 

P. Cheeseman Littleton Residents Association 

S. Dutfield Turley 

D. Furst Laleham Residents Association 

K. Howkins Charlton Residents Association 

K. Maidment Pinewood Studios 

E. Slessor Pinewood Studios 

A. Smith Pinewood Studios Corporate Affairs Director 

K. Snaith Shepperton Residents Association 

M. Wright Pinewood Studios 
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 AGENDA  

  Page nos. 

1.   Apologies  

 To receive any apologies for absence. 
 

 

2.   Minutes 3 - 6 

 To agree the minutes of the previous meeting as a correct record. 
 

 

3.   Overview of construction progress and programme  

 To receive an overview of construction progress and programme. 
 

 

4.   Landscaping Update  

 To receive an update on landscaping, bunds and planting. 
 

 

5.   River Ash Update  

 To receive a progress update on the works surrounding the River Ash. 
 

 

6.   Community Matters  

 To receive an update around community matters. 
 

 

7.   Communications Update  

 To receive a communications update. 
 

 

8.   Off-site Highways Works  

 To receive a progress update on off-site highways works. 
 

 

9.   Planning Progress Update  

 To receive an update on other planning matters. 
 

 

10.   AOB  

 For any other business to be raised. 
 

 

11.   Questions  

 To receive questions from members of the public. 
 

 

 



 
 

 
 

Minutes of Shepperton Studios Community Liaison Group 
 

14 July 2021 
 

 
Present: 

 
Councillor M.M. Attewell, Ward Councillor 

A. Chitty, Pinewood Studios Group 
S. Dutfield, Turley 

D. Furst, Laleham Residents Association 
K. Howkins, Charlton Residents Association 

J. Kinash, Pinewood Studios Group 
K. Maidment, Pinewood Studios 

C. Philips, Shepperton Residents Association 
Councillor R.A. Smith-Ainsley, Ward Councillor 

A. Smith, Pinewood Studios Corporate Affairs Director 
M. Wright, Pinewood Studios Group 

 
Apologies: 
P. Cheeseman, Littleton Residents Association 
Councillor M.J. Madams, Ward Councillor 
 
Councillors in attendance:  
  
 

7   Apologies  
 

Apologies were received from Cllr Mary Madams and Pat Cheeseman. 
 

8   Minutes  
 

The minutes of the meeting held on 2nd March 2021 were agreed as a correct 
record. 
 

9   Surrey County Council Highways Update  
 

The Chairman, Councillor Attewell, requested that members of the group 
introduce themselves as membership had grown since last meeting. 
 
Andrew Smith, Shepperton Studios and Corporate Affairs Director, suggested 
that Matthew Wright, Senior Development Manager, Pinewood Studios, be 
allowed to present a slideshow (attached) that covered a majority of topics on 
the agenda. This was agreed by the Chairman. 
 
John Kinash, Pinewood Studios, provided an overview of the planned 
highway works that would be taking place throughout the scheme, and 
explained all works were agreed as part of a phasing strategy with Surrey 
County Council Highways to ensure minimum disruption to the network as 
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possible. When questioned about the timings of the works, he explained that 
the dates provided on the slides are the latest dates the works could be 
delivered, and it was possible the works may take place sooner than 
anticipated.  
 
Several residents expressed concern over construction traffic and diversion 
routes, and requested large vehicle traffic be re-routed. Matthew explained 
this would be difficult as there are other construction projects in the area, and 
the vehicles may not be associated with Shepperton Studios. Councillor 
Attewell agreed this was a complex issue as every resident association would 
have a different opinion on the routes and queried what could be done going 
forward. Matthew agreed to engage with the construction contractors to 
understand their routing and would report back at a future meeting.  
 
John acknowledged that the work on pedestrian crossings had been delayed, 
but it is being progressed as a priority with Surrey Highways. He expects all 
approvals to be in place by September, but as they are required to provide a 
12-week notification of the works, and there is a moratorium on highway 
works during the months of November, December, and January, construction 
works for the crossing may not begin until early 2022. 
 
David Furst, Laleham Residents Association, raised that the crossings were 
originally due to be completed in July 2020, and inquired why this had been 
delayed and why conflicting information was being given by different parties. 
Andrew Smith explained that the work of Surrey County Council officers had 
been diverted due to the pandemic, and this had caused some delays, and 
Matt explained that information may change on a week-to-week basis.  
 
Karen Howkins, Charlton Village Residents Association, expressed frustration 
that she had not been contacted with updates regarding the proposed 
pedestrian crossing in Charlton Village and raised that the crossing was not 
where the residents requested. James Bevis, i-Transport, explained that 
where the residents requested the crossing be placed could not be done for 
highway safety reasons, and the current proposed location was approved 
when planning permission was given. Andrew Smith suggested they would 
check to see what was originally agreed and, if it could be changed, explore 
what would need to be done to change the location. Matthew also suggested 
he would compile information regarding the works to distribute to members of 
the group. 
 

10   Issues That Have Arisen Since Last Meeting  
 

Committee Services raised a query from Pat Cheeseman, Littleton Residents 
Association, regarding a playground at Studios Estate. Matthew explained 
Shepperton Studios had contributed £50k towards an investment in local 
children’s play areas, and that residents of Studios Estate requested an older 
children’s play area be installed to reflect the local demographic. The Council 
had decided to install a younger children’s play area despite this feedback. 
Cllr Attewell explained she would be in touch with the Group Head of 
Neighbourhood Services to seek more information about this, and Kathryn 
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Maidment, Senior Community and Education Outreach Manager, Pinewood 
Studios, requested to be included in the conversation. Matthew explained he 
would provide a further update on works being completed on local play areas 
at a future meeting. 
 

11   Planning Progress Update  
 

Matthew provided an overview of the works being completed on the 
Shepperton South site, and explained the demolition of buildings, agreed 
vegetation and tree removal, and utility disconnections and new supplies were 
underway. A Reserved Matters application had also been submitted for a new 
entrance to site. Completion for this area was expected by December 2023. 
 
Regarding the Shepperton North West site, Matthew reported that enabling 
works commenced in March 2021 and main works on the site would 
commence in October 2021 with a projected April 2023 completion. 
 

12   Landscaping Update  
 

Matthew Wright accepted questions from Neil Thompson, local resident, Ken 
Snaith, Shepperton Residents Association, and Cllr R.A. Smith-Ainsley who 
inquired about the placement of the earth bunds around the site and if dust 
mitigating measures would be in place for the creation of the bunds. Matthew 
confirmed the locations and safety measures were set out in the planning 
parameters and conditions.  
 
Carl Philips, Shepperton Residents Association, questioned if anything further 
could be done to hide the view of the buildings. Matthew explained that their 
plans were considered satisfactory when they were granted planning 
permission. Sara Dutfield, Turley, further explained that they were working 
alongside residents regarding the planting of trees, but it was difficult as not 
all residents agreed on the locations, amount, or size of the trees that were 
being planted. Matthew further explained that a camouflage exercise is being 
undertaken at Pinewood Studios in effort to blend the colour of the buildings 
into the skyline, and this may be considered for Shepperton Studios.  
 
Matthew presented plans for the River Ash Corridor Enhancement works and 
explained that works on this would commence in April 2023 with plans to 
engage local ecologists and a public consultation beforehand. Cllr Attewell 
requested that local wildlife groups, nature associations and gardeners be 
contacted as well. 
 

13   Communications update  
 

Matthew explained that monthly e-mail updates were being provided to all 
Residents Associations. Kathryn Maidment further explained that a mailing list 
existed through Pinewood Studios, and if any residents wished to be added, 
they could e-mail her at Kathryn.maidment@pinewoodgroup.com with 
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permission to be added to the database, and advised that this information is 
not shared with any third party. 
 
Cllr Attewell expressed frustration on behalf of the residents who had been in 
touch with her over the utility works that had been taking place as they felt 
that they were given insufficient notice. Matthew and Kathryn acknowledged 
this, and stated that they would be speaking to the utility company to 
understand how they could notify residents in a more efficient manner, or if 
Shepperton Studios could help notify residents on their behalf.   
 
Andrew Smith reminded the group that if there were any concerns over noise 
coming from the site to please give them a call and the situation would be 
addressed.  
 
The Council will consult the members of the group to agree the date of the 
next meeting. 
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