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Notice of meeting 
 
 

Shepperton Studios Community Liaison Group  
 
 

Date: 

 

Thursday, 1 February 2024 

Time: 

 

5.00 pm 

Place: 

 

Korda Theatre, Shepperton Studios, Studios Road, Shepperton TW17 0QD 

 
 

The members of the Liaison Group Representing 

C.F. Barnard Chairman 

M.M. Attewell Surrey County Councillor 

D.C. Clarke Ward Councillor 

K. Howkins Ward Councillor 

A. Mathur Ward Councillor 

D. Burton Pinewood Studios 

P. Cheeseman Littleton Residents Association 

S. Dutfield Turley 

A. Smith Pinewood Studios Corporate Affairs Director 

K. Snaith Shepperton Residents Association 

M. Wright Pinewood Studios 
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 AGENDA  

  Page nos. 

1.   Apologies  

 To receive any apologies for absence. 
 

 

2.   Minutes 5 - 8 

 To agree the minutes of the previous meeting as a correct record. 
 

 

3.   Overview of Construction Progress and Programme  

 To receive an overview of construction progress and programme. 
 

 

4.   Landscape Update  

 To receive an update on landscaping, bunds, and planting. 
 

 

5.   River Ash Update  

 To receive a progress update on the works surrounding the River Ash. 
 

 

6.   Community Matters  

 To receive an update around community matters. 
 

 

7.   Communications Update  

 To receive an update on communications. 
 

 

8.   Off-Site Highway Works  

 To receive a progress update on off-site highways works. 
 

 

9.   Planning Progress Update  

 To receive an update on other planning matters. 
 

 

10.   AOB  

 For any other business to be raised. 
 

 

11.   Questions  

 To receive questions from members of the public. 
 

 

 



 
 

 
 

Minutes of Shepperton Studios Community Liaison Group 
 

28 September 2023 
 

 
Present: 

 
C.F. Barnard, Chairman 

Councillor M.M. Attewell, Surrey County Councillor 
Councillor D. Clarke, Ward Councillor 

Councillor K. Howkins, Ward Councillor 
Councillor A. Mathur, Ward Councillor 

D. Burton, Pinewood Studios 
A. Smith, Pinewood Studios Corporate Affairs Director 

K. Snaith, Shepperton Residents Association 
M. Wright, Pinewood Studios 

 

12   Apologies  
 

Apologies were received from Chris Duncan, Surrey County Council, Abigail 
Grealey, Surrey County Council, Pat Cheeseman, Littleton Residents 
Association, David Furst, Laleham Residents Association, and Carl Phillips, 
Shepperton Residents Association. 
 

13   Minutes  
 

The minutes of the last meeting were agreed as a correct record. 
 

14   Overview of Construction Progress and Programme  
 

The Chair invited Matthew Wright, Head of Planning and Technical 
Development, Pinewood Studios, to give a presentation that covered the 
agenda items for the meeting. 
 
On the North-West site the buildings and landscaping were substantially 
complete as was the road realignment. The north backlot would be completed 
in November. There was some remaining work to be done on the raised 
tables on the road. 
 
On Shepperton South the vehicle bridge link to the North-West site was 
complete and the internal (private) road for Studio traffic would become 
operational in the new year. 
 
In November the lettering for the ‘Shepperton Studios’ sign at the main 
entrance, would be placed. 
 
The South site would also have a 2,500 sq ft area which would be available 
for community events. 
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Shepperton Studios Community Liaison Group, 28 September 2023 - continued 

 

 
 

15   Landscape Update  
 

Final tree-planting on the North-West site would take place in October-
November 2023. 
 
Final landscaping for the South site would take place in November-December 
2023. 
 

16   River Ash Update  
 

The footpath and footbridge around the River Ash had now been completed 
and provided a 1.75km walking route for the local community. 
£20,000 per year for 15 years would be provided to Spelthorne Borough 
Council for maintenance and future works. 
 

17   Community Matters  
 

Dan Burton provided an update on Community Matters. 
 
£180,000 had been given to Spelthorne Borough Council for improvements to 
three play areas in Shepperton, Laleham and Charlton Village. 
 
The third round of grants had been opened for the Shepperton Community 
Fund. Local charities could apply for up to £10,000. The fund was ringfenced 
for those charities within Spelthorne.  
 
A screening of ‘The Greatest Showman – Sing Along’ had been put on at 
Laleham pavilion and had been attended by around 700 residents. 
 
The Studio had funded the purchase and installation of new lights for 
Shepperton Big Tree Night.   
 
Boxes of Stationary and a Studio branded clock had been gifted to Saxon 
Primary School. 
 
Announcements would be made within the next two months on the Virtual 
Academy and various educational funds. 
 

18   Communications Update  
 

There was no Communications Update. 
 

19   Off-Site Highway Works  
 

Matthew Wright gave an update on the Off-Site Highway Works and advised 
that roads were 10-15% quieter than pre-Covid levels. 
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Councillor Clarke expressed that residents became frustrated when they did 
not see anyone working on the roadworks. Matthew explained that they had 
worked closely with the Environmental Health Officer at Spelthorne Borough 
Council to ensure they could work as much time as possible, with shifts from 
7:00am – 7:00pm at present.  
 
The off-site utility works would be completed by end of October.  
 
Councillor Attewell asked why the works for Junction Three would be left so 
late and was informed that it would not be possible to do it sooner as it would 
clash with the works at Junctions Four and One. 
 
The work on the Littleton Lane roundabout (Junction 4) would include 
drainage work outside residences. 
 
The work at Junction 1 would last a total of nine months – 3 months offline, 6 
months online. 
 
Derek Ferguson, Charlton Village RA, advised that the ‘no right-hand turn’ 
sign at Junction 7 was too far from the lights. Matthew reported that this had 
been picked up in the stage 3 audit and would be addressed.  
 
Residents queried the lighting in the Multistorey Car Park and expressed 
concern that light could intrude on certain residents. Matthew advised that the 
lights in the car park were motion sensitive and would go off after 20 minutes 
of inactivity. He further stated that most employees would leave the site 
between 5.00pm and 6.00pm. The group were advised that should a resident 
have an issue with the lighting that they should contact the Studio so that it 
could be addressed. 
 
Colin Barnard raised an issue regarding the camber of the main roundabout 
outside the entrance to the Studios. The Group were advised that there was a 
1.5m difference in the level of the roundabout from North to South but that all 
technical guidelines had been adhered. 
 
Matthew informed the group that further work on the roundabout would begin 
3 October 2023, this would be on the road approaching the roundabout from 
Laleham. Matthew also confirmed that there was signage on the approach to 
the roundabout informing drivers of the new layout and to slow down. 
 
It was agreed that the roundabout would be discussed with the Road Safety 
Team from Surrey County Council. 
 

20   Planning Progress Update  
 

There were no planning matters to discuss 
 

21   AOB  
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Shepperton Studios Community Liaison Group, 28 September 2023 - continued 

 

 
 

The Group were advised that the official opening of the Studio was aimed for 
Spring 2024. 
 
It was agreed that the next meeting would be set for November/December 
2023. 
 

22   Questions  
 

Ken Snaith, Shepperton Resident’s Association, queried whether the grass 
verges on Laleham Road could be addressed as they had been reduced to 
flat mud and needed to be re-seeded. It was agreed that this would be 
addressed. 
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