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Council  

22 October 2020 

 

Title Changing to a Committee System  

Purpose of the report To make a decision 

Report Author Victoria Statham 

Recommendations 

 

It is recommended that: 

 the objectives as set out in paragraph 4 of this report are 
adopted to achieve the desired change 

 this is recognised as a flagship project for the Council 

 the indicative budget is allocated for this flagship project 
and on-going structure as set out in this report 

 this project proceeds in-line with the timetable for a 
change in arrangements to take place at the ACM in May 
2021 and without a public consultation exercise.    

 

Reason for 
Recommendation 

To ensure that the Council can take forward the paving motion 
for a change in the Council’s Governance arrangements.  

 

1. Background 

1.1 Prior to the Local Government Act 2000 local authorities had taken decisions 
through a committee-based structure whereby most policy and operational 
decisions were taken by service-based committees. Representation on the 
committees was on a politically proportionate basis. Some decisions were 
reserved to full Council and delegated to officers.  

1.2 The change away from the committee system and the growth of the Cabinet 
and Leader arrangements began around the 1990’s. The Widdicombe 
Committee conducted an enquiry into the conduct of Local Government 
Business (1985) which concluded ‘that (in common with politics) generally 
there has been a decline in public confidence in democracy over the 
preceding twenty years’.  

1.3 The Government White Paper ‘Modern Local Government: In touch with the 
People’ (1998) a precursor to the 2000 Act, was very critical of the committee 
system. The following comment was made: ‘Councils must have political 
management structures which are effective and command respect. The 
current committee system is confusing and ineffective, with significant 
decisions usually taken elsewhere. Many councillors have little influence over 
Council decisions yet spend a great deal of time at council meetings. The 
result is that people do not know who is running their council’.  



 
 

1.4 The Local Government Act 2000 then enacted fundamental reform. All 
council’s (except for small authorities who were able to continue with a 
committee system) had to adopt either the leader and cabinet model, 
executive mayor or mayoral models. The explanatory notes which 
accompanied the act explained: “the objectives of the policy underlying Part II 
is to deliver greater efficiency, transparency and accountability of local 
authorities. The new arrangements are intended to ensure that decisions can 
be taken more quickly and efficiency than the existing committee system, that 
the individuals or bodies responsible for decision making can be more readily 
identified by the public and that those decision makers can be held account in 
public by overview and scrutiny committees.”   

1.5 In recent years there has been a rethink on the governance arrangements for 
local authorities. In the Coalition Agreement of May 2010 the Prime Minster 
and Deputy Prime Minister stated, “The time has come to disperse power 
more widely in Britain today.” The Localism Act 2011 set out a series of 
measures with the ambition to achieve a substantial and lasting shift in power 
away from central government and towards local people. As part of this the 
act gives councils a choice on their governance arrangements, including the 
ability to revert to a committee system.  

1.6 It is clear that there was thinking that one form of governance is not suitable 
for all. The Localism Act gives a council the ability to choose from three main 
models of governance:  

1. The Leader and cabinet system – This is currently operated by the 
Council along with the majority of Councils in England, although several 
councils have moved away from this system. Council’s with this system 
must have one or more overview and scrutiny committees. 

2. Mayoral system – There is a directly-elected executive mayor with wide 
decision-making powers. The mayor appoints a cabinet made up of 
other councillors. These Councils must have one or more overview and 
scrutiny committees.   

3. Committee system – Councils make most decisions in committees, 
which are made up of a mix of councillors from all political parties, 
politically balanced according to the overall composition of the Council. 
These councils may have one or more overview and scrutiny 
committees but are not required to. As with other models the full Council 
retains some decision-making powers, such as to approve the annual 
budget, Council Tax and borrowing. 

1.7 There are variations for each of these models that can lead to councils having 
a hybrid approach; the most common hybrid is between a leader/cabinet and 
the committee system; which is legally a modified version of the 
leader/cabinet model.  

1.8 The Local Government Association (LGA) and the (newly named) Centre for 
Governance and Scrutiny (formally Centre for Public Scrutiny) comment “No 
one governance system is intrinsically better than another and no system is 
more or less expensive to operate; however some systems allow more 
members to be directly involved in voting on decisions. It is important to note 
that activity at committee level is not the same as member involvement in 
policymaking. Member involvement in policy making is a longer-term more 
involved process and can happen under any governance option.”  



 
 

1.9 There has been a trend of councils moving to the committee system. A guide 
on governance change, published jointly by the LGA and Centre for 
Governance and Scrutiny in January 2014 identified nine authorities that had 
changed in 2012/13 with an additional seven adopting hybrid models. An 
additional 4 went over to the committee structure in 2014 and although not 
being able to establish the full number of authorities that have now changed, 
the Centre for Governance and Scrutiny have stated that the trend slowed in 
2015 but since 2019 with a number of authorities being in no overall control 
the numbers were again increasing. Many of these authorities communicate 
that the catalyst for change was the desire to improve general councillor 
participation and involvement in decision making.  

1.10 On 30 July 2020 this Council resolved: “to implement a change in decision-
making governance arrangements, comprising the cessation of the current 
Leader and Cabinet model of governance and the implementation of a Full 
Committee model of governance. This is to be developed during 2020 with a 
view to the arrangements taking effect at the earliest opportunity, but no later 
than the commencement of the next Council Municipal Year in May 2021, 
subject to a legally and constitutionally robust process. The changes are to be 
debated and agreed by the Council.”  

2. Process for changing governance arrangements 

2.1 The process for moving to a committee system can be summarised as: 

 

Paving motion to start process (July 
2020) 

Design committee  system and consider 
all resulting impacts including the review 
of the constitution (Now to March 2021) 

Resolution for change passed at an ECM 
(March 2021) 

Undertake publication requirements 
(April 2021)  

Cease Cabinet system and adopt 
Committee system (ACM May 2021) 



 
 

2.2 The bulk of the work is in that second step. Many a decision will need to be 
made by Councillors to ensure that a committee system is implemented that 
fulfils all the objectives of moving to such a system.  

2.3 The statutory requirements for the change are set out in the Localism Act 
2011. To change from a cabinet system to a committee system, a local 
authority must: 

1. Pass a resolution to change the governance arrangements; 

2. As soon as practicable after passing the resolution, make the provisions 
of the new arrangements available for inspection by the public; 

3. Publish in one or more newspapers circulating in the area a notice which 
describes the features of the new system and timescales for 
implementation; and   

4. Once the resolution to change the governance arrangements has been 
passed and the publicity requirements complied with the authority is 
required to cease operating their old form of governance arrangements 
and start operating their new arrangements. This must take place at the 
first annual meeting or later annual meeting as specified in that 
resolution. Transitional arrangements may be required to bridge any gap 
between the previous arrangements ending and the new structure 
beginning. 

2.4 There is no requirement for public consultation in relation to governance 
system change under the Localism Act 2011. However, several authorities 
have chosen to do so to ensure engagement of the residents and partner 
organisations. The London Borough of Barnet for example undertook a two-
phase consultation process. Phase 1 comprised a survey to residents, 
community and voluntary groups, businesses and other organisations who 
they work in partnership with on their experience of the current governance 
system and the principles behind the new governance arrangements. Phase 2 
comprised of two events (Elected member consultation meeting & a public 
consultation meeting) these were to present the findings from phase 1 and to 
test the proposed structure options with the public and councillors.  

2.5 Public consultation does not need to be as detailed as that done by Barnet. 
However, the Council are asked to consider to what extent they want to 
undertake public consultation and so what form it should take. 

2.6 If it was considered that public consultation and consultation with partner 
organisations and business was necessary to ensure wider buy in to this 
change, this may impact upon the timetable. The more detailed the 
consultation – for example a two to three month consultation period – the 
more likely it would mean that the change would not be able to take place in 
May 2021 and would move to May 2022 (due to the legal requirement to 
change at an ACM, there is not the statutory ability to move the date of the 
ACM earlier than March 2022). More limited consultation could be done – for 
example a short exercise twin-tracked with the final stages of development of 
the constitution with the results discussed at the ACM. That might allow the 
Council to achieve May 2021 implementation but runs the risk of any 
significant consultation outcomes either being in affect ignored or having to 
put a brake on proceedings for further consideration at a later stage.  



 
 

2.7 Although a public consultation exercise may therefore not be the most 
appropriate way forward due to the time constraints, officers could ensure that 
the public are kept informed of the Council’s objectives in changing the 
system and progress on this change via the Council’s website and usual 
social media platforms.  

2.8 Any change to a new governance arrangement must by law be a minimum 
five-year commitment to that model.  

 

3. Project Management 

3.1 Moving from one system to another is within the definition of a flagship project 
for the Council and it is recommended that this is acknowledged as such.  

3.2 An internal project manager (Siraj Choudhury - Deputy Group Head 
Commissioning and Transformation) has been assigned to this flagship 
project.  

3.3 A team of officers are required to work on this project including the Chief 
Executive, the Section 151 Officer, the Monitoring Officer, the newly created 
post of Committee Services Support Officer, the Principal Solicitor and the 
appointed project manager. This will have an impact on their current 
workloads.   

3.4 A Committee Services Support Officer will be in post for a year to support the 
transition to a new Committee Services team and to support this project.    

3.5 To ensure that this flagship project can progress to the desired timetable, 
external consultants also need to be called upon. Hoey Ainscough Associates 
Ltd have been appointed. They were set up in April 2012 to support local 
authorities in managing their arrangements for handling councillor conduct 
issues. The company was co-founded by Paul Hoey, who had been Director 
of Strategy at Standards for England from 2001 until its closure in 2013, and 
Natalie Ainscough who had worked as his deputy. Paul previously worked as 
a civil servant where he was responsible for overseeing work on council 
constitutions before joining the Standards Board. They have now worked with 
over 400 authorities in one form or another through provision of training, 
investigative support and wider governance advice.  

3.6 They are supported in this project by John Austin. John has over 40 years’ 
experience of local government in the UK. John is founder chair of the 
Association of Democratic Services Officers (ADSO) and is a qualified advisor 
for its qualifications. He was Borough Secretary and then Assistant Director, 
Corporate Governance in the London Borough of Enfield. He was also the 
Council’s Monitoring Officer for 10 years until October 2014.  

4. Objectives 

4.1 Hoey Ainscough Associates Ltd have advised that the Council sets objectives 
to achieve the change. With objectives being set this focuses the detailed 
changes that need to be made to ensure these objectives are achieved.  

4.2 Having objectives for the change ensures that the committee system put in 
place reflects the reasons for the change expressed at the Council meeting 
on the 30 July 2020.  

4.3 The proposed objectives are: 



 
 

 

1. Accountability – responsibilities and accountability about who does 
what should be clear, within the Council and to residents; 

2. Credibility – governance should assist good decision making, which 
involves proper and early scrutiny of policies and proposals; 

3. Transparency – the decision-making process should be open and 
transparent to Members, officers and to the public; 

4. Collaboration - decision making should be collaborative across parties 
and less combative; 

5. Timeliness – decision making should be both quick and effective and, 
when necessary, allow for urgent decision-making. 

4.4 All of these objectives are achievable with a committee system of 
governance.  

4.5 It is recommended that these objectives are adopted by the Council to steer 
this project to achieve the desired results of change. If adopted by the Council 
will need to assess whether, and how far, these objectives have been met by 
any new arrangements. In terms of each objective a very simple measure 
should be that for each objective things are at least the same if not better than 
under the current arrangements. Where that test is not met for some 
objectives the Council would then need to consider whether that is offset by 
another objective having improved arrangements significantly or whether any 
changes are needed to the arrangements to improve performance against the 
objective. 

Credibility 

Transparancy 

Accountability 

Collaboration 

Timeliness 



 
 

4.6 The LGA and Centre for Governance and Scrutiny recommend that the 
Council assess whether its objectives have been met after 12 months of 
operation. If this is done prior to the Annual Council Meeting at the end of the 
first year, any required changes to the constitution can then be made.  

 

5. Cabinet v Committee System 

5.1 There are inevitably advantages and disadvantages to any governance 
model. Taking the words of the Centre for Governance and Scrutiny “there is 
no ‘best system’ and it isn’t really possible to talk about, and weigh up, the 
‘pros and cons’ of each system in isolation – pros and cons will and should 
look different for each Council”. This change needs to focus on the best 
system for this Council to achieve the objectives set out above.   

5.2 Below is a generalised view of the comparison of the systems. The cabinet 
system is seen as a less consensual system as it does not involve all 
councillors in key decision-making as it concentrates ownership of the 
decisions in any ruling group through the cabinet or individual portfolio holders 
rather than dissipating accountability across a committee which may not have 
all agreed with the decision. However it is seen as more efficient in terms of 
timeliness of decision making, for example as it allows for decisions to be 
made by individual portfolio holders and is not tied to a committee cycle. That 
is not to say that ownership and efficiency cannot be built into a committee 
system, hence objectives of accountability and timeliness being included as 
key drivers of any new arrangements.  

 

 
 
 

more consensus        less consensus 
 
decision making       decision making 

 
less ownership of       more ownership  
 
Decision making       decision making 
 

6. Risks and mitigation measures  

 

6.1 For the purposes of this report the risks and criticisms of the cabinet system 
have not been addressed as the focus is on how to make a committee system 
work. This next section therefore concentrates on the risks associated with 
the committee system and possible mitigations needed. 

6.2 Some of the criticisms that have been made about a committee system and 
therefore some of the dangers to be guarded against in designing the 
arrangements are:  

1. Slowing down of decision making. Under the committee system 
councillors cannot be given ‘executive’ authority – you cannot delegate 
decision making to a committee chair. The design therefore needs to 

Committee System                                                                  Cabinet System 



 
 

deal with how decisions will be made, particularly including how urgent 
ones can be taken quickly. For example, this may be achieved through 
smaller sub-committees which can meet at shorter notice or greater or 
more specific delegation to officers (after say consultation with the 
relevant chair).  

2. Increased Bureaucracy. A committee system can, if not designed 
correctly, lead to more meetings and require greater officer capacity 
which can be expensive to resource. Thought therefore needs to be 
given as to the optimal number of committees and meetings cycle and, 
wherever possible, the avoidance of duplication of efforts so there needs 
to be clear demarcation as to which committee is responsible for what, 
how frequently they meet and the size of the committees.  

3. No mechanism for holding decision makers to account. Because 
there is a greater involvement by all members in formal decision-making 
processes there can be a reduced mechanism for holding decision-
makers to account. Similarly, if an overview and scrutiny function is 
reduced or removed altogether there may not be as effective a 
mechanism for holding such to account. It is important therefore to look 
at how decision-making power is distributed, where the balance lies 
between policy and operational committees and the effective use of Full 
Council and how to make best use of any continuing role for scrutiny. 
Care should be given to ensure that Full Council’s role is broadly 
strategic and should not be used as a body to refer committee decisions 
and responsibilities to unless absolutely necessary (for example as 
reserved powers) under the Council’s scheme of delegation. 

6.3 The following mitigations will need to be designed in: 

 

Cross party support 

Council continue to be seen as 
'supreme' decision maker 

Efficetive seperation in delegations 

Timeliness of decision making 

Using what has worked well 

Appropraite use of O&S principles 



 
 

 

6.4 In further detail: 

1. To be effectively embedded the arrangements must have cross party 
support for a proportionate system so that all Members and political 
groups feel engaged in the democratic process and take responsibility 
collectively both for decisions made and constructive scrutiny of those 
decisions. 

2. Council would continue to be recognised as the “supreme” decision-
making body – that ensures that all Members therefore play a part in key 
strategic decisions. 

3. There must be effective separation in delegations between decisions 
that are regulatory, operational, policy formulation and policy setting. 
The remit of each committee should be defined without overlap with 
effective delegation to officers. 

4. All Members can be involved in key decision making, with enhanced 
openness and transparency, but this should not be at the expense of 
efficient and timely operational or business decisions. 

5. It should not be seen simply as a ‘nostalgic’ return to the traditional 
committee system and the arrangements should also identify what has 
worked effectively in the cabinet system. Arrangements must ensure 
decisions are accountable but also are quickly reactive and commercial 
where they need to be. 

6. Appropriate use should be made of call-in on overview and scrutiny 
principles so that, while there is greater collective responsibility for 
decisions, they are still robustly tested and reviewed.  

 

7. Overview and Scrutiny 

7.1 MHCLG’s Statutory Guidance on Overview and Scrutiny in Local and 
Combined Authorities May 2019 emphases the importance - “The role that 
overview and scrutiny can play in holding an authority’s decision-makers to 
account makes it fundamentally important to the successful functioning of 
local democracy. Effective scrutiny helps to secure the effective delivery of 
public services and drives improvements within the authority itself. 
Conversely, poor scrutiny can be indicative of wider governance, leadership 
and service failure.”  

7.2 One characteristics of a committee system is that a scrutiny function is only 
required for health and community safety matters. This does not need to be in 
the form of a full Overview & Scrutiny Committee, but it can be and can be 
built into the committee remit.    

7.3 The Council needs to consider what type of scrutiny it wants within the new 
committee structure. This will be considered as part of the design principles.   

8. Timetable for change 

8.1 The motion carried on the 30 July 2020 is a paving motion. This has started 
the ball rolling for the change in governance arrangements. There are a 
numerous decisions to be made to move from where we are now to a new 
system. The Constitution Working Party will have to undertake a considerable 



 
 

amount of work, and hence the suggested requirement to meet every three 
weeks. All Councillors will need to fully engage in the process in their 
consideration of the responses to the councillor consultation(s) which will be 
issued to all Councillors in during this process and in the Council meetings on 
this subject. All decisions made during the process need to be ratified by full 
Council at the meetings set out in the timetable.  

8.2 It is a tight timetable to make the change in arrangements for the Annual 
Council Meeting in May 2021. The following indicative timetable is proposed 
(please note this does not include any public consultation phase): 

1. October – December – finalise committee structure 

i) Councillor consultation issued end October to gain views from all 
members on how they see the new arrangements working and 
their personal key objectives 

ii) Constitutional Working Group to meet as often as necessary and at 
least every three weeks during this period  

2. 10 December 2020 – Council report to agree design principles 

3. December 2020 – Recruitment of Committee Managers 

4. December – March 2021 – work on amendments to the constitution 

5. 17 March 2021 – Members’ Code of Conduct meeting 

6. ECM at end March 2021 – Resolution to amend governance 
arrangements presented to Council 

7. April 2021 – Publication requirements to be fulfilled 

8. April 2021 – Member and Officer training 

9. May 2021 – ACM changes made including appointments to all 
committees.  

 

8.3 Due to the statutory requirement that the new system has to be adopted at an 
Annual Council Meeting, if public consultation is required then this timetable 
may have to slip with the end date being May 2022. If public consultation was 
included in the timetable and the change being scheduled for May 2022 this 
would provide more time in which to develop the constitution and the working 
mechanics of the system.  

8.4 To ensure that the deadline of May 2021 is met, it’s important that there are 
minimal delays to the process between now and then. Cheshire East for 
example announced in January 2020 that although they were looking to 
change in May 2020 this has been postponed until 2021. They have cited that 
there was more work than anticipated to implement the change and that they 
were using the additional time for the outstanding details of the committee 
system to be agreed and for extensive training and awareness for both 
officers and members.   

Finalise 
committee 
structure 

22 October 
2020 

Amendments 
to the 

constitution 

10 
December 

2020 

Publication 
requirements 

End March 
2020 ECM 

New system 
in place 

May 2021 
ACM 



 
 

9. Design Principles and confirming the structure 

9.1 When the objectives are set, the next stage would be to agree the more 
detailed design principles. The LGA and Centre for Governance and Scrutiny 
have emphasised that the design principles should be based on assessing 
the strengths and weaknesses of the current system at the authority and 
ensuring that they are addressed and measured against the agreed 
objectives.  

9.2 To agree the design principles the Constitution Working Party will need to 
meet every three weeks to discuss and bring forward ideas on the design. A 
survey or series of surveys will be issued to all Councillors requesting their 
feed-in on the design of the system and how they consider the new system 
should operate. 

9.3 A considerable amount of work will need to go into that design to achieve the 
Council’s objectives. How the system is structured will impact on how 
decisions are taken and where responsibilities lie. 

9.4 At the principle design stage, members will be asked to agree the new 
system’s broad structure and outline. For example: 

1. How many committees would seem appropriate? 

2. Would the broad approach to committees be cross-cutting policies, 
thematic or supporting the current service areas? 

3. What matters would be reserved to full Council? 

4. What is the role of overview and scrutiny? 

10. Constitution 

10.1 The principles of the new system need to be agreed prior to a new 
constitution being developed as the constitution will flow from that structure. 
The development of a new constitution can be a major and costly piece of 
work, it is going to be resource-intensive both in terms of officer time and 
member time. This needs to be completed in time for adoption at the ACM 
when the new system is adopted.  

10.2 The draft constitution will need to set out the format of the new arrangements, 
any amendments to delegations to officers and the terms of reference for 
each committee. The terms of reference of each committee and their financial 
responsibilities are key decisions to make. Amendments to the rules of debate 
will also need to take place.   

10.3 As per the requirements of the Constitution the amendments will be presented 
to the Members’ Code of Conduct Committee for consideration.  

11. Staffing 

11.1 Committee Services are currently working above their resourcing needs. A 
recruitment process is underway for a Principal Committee Manager and a 
Committee Manager/Trainee. Based on research into staffing levels of other 
authorities operating a committee system. The current resource level will not 
be adequate. As the new system will need to be fully operational from the 
date of change at the ACM, any additional staff requirement needs to be in 
place before that date. The recruitment process will therefore need to 
commence in December 2020 once the broad outline of the proposed 
structure has been agreed.  



 
 

11.2 Based on the staffing levels of a similar size local authority operating an 
average 5-7 committees it is suggested that 2 additional Committee 
Managers are required.   

11.3 From the research into other authorities, a return to a committee system is 
likely to require more support from management, service leads and legal 
services as there will be more decision making committees where reports will 
be required to be written and presented and there will be additional pre-
meetings and briefings.  

12. Member Allowances 

12.1 A change to a committee system will also necessitate a review of the 
Members’ Allowances Scheme by the Independent Remuneration Panel 
(IRP). The role of a chairman of a committee is different to that of a cabinet 
member and the leader has a different function. There could be an increase in 
the number of member-level meetings and a wider spread of responsibilities 
and this may well impact on the allowances. An increase in budget has been 
included in this report as a contingency in case the timescales mean that the 
IRP will not be able to make any recommendations prior to the appropriate 
budget cycle.  

12.2 The contingency has been included but it is acknowledged that the IRP might 
recommend allowances which are cost neutral to the present or in fact might 
represent a saving.  

13. Impact of potential unitary status 

13.1 Local government reorganisation requires the passing of a statutory 
instrument (SI) which provides an underpinning framework for that re-
organisation. This SI (mostly) comes into being before the creation of the 
unitary. It designates the newly created unitaries as “shadow authorities” until 
they are formally established. The SI will direct how the shadow authorities 
will operate and will prescribe the obligations that they must undertake 
including agreeing the new governance arrangements for the new unitary.   

13.2 There is the possibility that any change to a committee system put in place by 
the Council could very quickly be superseded by the requirements within any 
statutory instrument. It might be the case that under any statutory instrument 
direction that a committee system is adopted for any unitary created but this 
will be a differing structure to that for a borough council and it may be the 
case that considerable time and resources are used for this then to have to be 
reviewed again in a short time period.   

14. Financial implications 

14.1 The financial implications can be divided into 2 sections. The implementation 
of the system and the on-going operation of the system.  

14.2 In terms of the implementation budget provision will need to be made for 
£75,000. A contingency has been added to the estimated costs which are set 
out. As there costs will need to be incurred in the current financial year this 
will require a supplemental revenue estimate to be funded from unspent 
balance on the Project Delivery Fund.  

14.3 This is broken down as follows: 

 



 
 

Item of expenditure Amount 

Training £5,000 

Recruitment costs £1,000 

Committee Service Support Officer 
costs 

£40,140 

Consultancy £27,000 

Total £73,140 

 

14.4 The additional resources to operate the system could amount to £73,000. 
This will need to be incorporated into the base budget as part of the 
2021/2022 Revenue Budget process and will in turn increase the budget gaps 
for 2021/2022 and for the Outline Budget period.   

14.5 This is broken down as follows: 

Item of expenditure Amount 

2 x Committee Managers £58,400 

Members allowances £12,000 

Additional committee allowance £3,000 

Total £73,400 

 

14.6 There would be no additional costs for the Modern.Gov system, but there may 
be additional costs for the training of new staff on the system therefore a 
contingency has been included.  

15. Other Considerations 

15.1 As part of the project an Equalities Impact Assessment will be undertaken to 
ensure that all impacts are considered.  

15.2 The change to a committee system and the resulting changes to the 
constitution need to ensure that high levels of governance filter through the 
system in all the Council seeks to achieve.  

16. Recommendations 

16.1 The recommendation within this report are: 

1. the objectives as set out in paragraph 4 of this report are adopted to 
achieve the desired change 

2. this is recognised as a flagship project for the Council 

3. the indicative budget is allocated for this flagship project and on-going 
structure as set out in this report 

4. this project proceeds in-line with the timetable for a change in 
arrangements to take place at the ACM in May 2021 without a public 
consultation exercise.    

16.2 These recommendations are there to ensure that this flagship project has 
clear objectives and to commence the focused work which needs to be 



 
 

undertaken to achieve a form of governance which is fit for Spelthorne 
Borough Council to fulfil the Corporate Plan and to provide excellent services 
to the residents.  

 

 
 
 


