
Waterfront Project Timeline – This details actions taken by the Council and does not contain details of any political group meetings which 

took place outside the control of Council Officers.  
 

Date Action Involved/access 

7 January 2009 Planning Permission granted for George Wimpy West 
London to develop site following a development 
agreement being entered into with them for the disposal 
of the site. Sale did not proceed.  
 

Members of committee unknown from records held 

16 December 2014 Cabinet decision on the disposal of site to Bellway Homes Cabinet members at the time -  
Cllr R Watts, Cllr P Forbes-Forsyth, Cllr T Evans, Cllr N Gething, Cllr 
V Leighton, Cllr T Mitchell, Cllr D Patel, Cllr J Pinkerton OBE, and 
Cllr J Sexton  
 

9 March 2016 Planning Permission granted for the Bellway Homes 
development 
 

Planning Committee members at the time –  
Cllr R Smith-Ainsley, Cllr C Frazer, Cllr R Barratt, Cllr I Beardsmore, 
Cllr S Burkmar, Cllr Q Edgington, Cllr A Griffiths, Cllr I Harvey, Cllr 
N Islam, Cllr A Jones, Cllr V Leighton, Cllr A Neale, Cllr O Rybinski, 
Cllr R Sider BEM and Cllr H Thomson 
 

27 September 2017 Cabinet decision to purchase Hanover House for 
redevelopment purposes 

Cabinet members at the time –  
Cllr I Harvey, Cllr A Harman, Cllr M Attewell, Cllr C Barnard, Cllr M 
Francis, Cllr N Gething, Cllr T Mitchell, Cllr O Rybinski, Cllr H 
Williams 
 

March 2018 CBRE Report on hotel feasibility  Commissioned by Asset Management. Appointment within 
officer delegation levels and findings shared with Leader 
 

28 September 2018 Request for quotes issued for consultants Issued on Council’s procurement portal.  
  

14 December 2018 Pre-tender hotel consultants appointed Appointment under delegated authority to Group Head 
 



13 June 2019 Scoping Meeting In Attendance: Cllr I Harvey (Leader), Cllr T Harman invited but 
was unable to attend. Howard Williams as Director of Knowle 
Green Estates  
 
Chief Executive, Section 151 Officer, Head of Corporate 
Governance, Principal Solicitor, Procurement Manager 
Development Manager, Asset Manager, Group Head of 
Regeneration and Growth 
 

17 June 2019 Soft Market testing event Held at Consultant’s offices. In attendance: Principal Solicitor, 
Procurement Manager and Development Manager  
 

1 July 2019 Procurement process hotel Consultants appointed Appointment under delegated authority to Group Head.  
 

25 July 2019 Leader sign off to issue to market The Council Leader 
 

29 July 2019  OJEU Notice issued Publicly available through Council’s procurement portal and OJEU 
 

4 September 2019 Returns of Expressions of Interest and SQ responses Evaluated by Procurement Manager, Development Manager and 
Consultants 
 
 

9 September 2019 Cabinet Briefing – Waterfront project included in update 
on developments  

Cllr I Harvey, Cllr T Harman, Cllr M Attewell, Cllr R Barratt, Cllr J 
Boughtflower, Cllr O Rybinski 
 

6 November 2019 Issue of the Invitation to participate in Dialogue  
 

15 October 2019 Cabinet Briefing – Waterfront project included in update 
on developments  
 

Cllr I Harvey, Cllr T Harman, Cllr M Attewell, Cllr R Barratt, Cllr J 
Boughtflower, Cllr O Rybinski 
 

12 Nov – 22 Nov 
2019 

First Dialogue Sessions with 4 bidders Consultants, Development Manager, Procurement Manager and 
Principal Solicitor 
 



21 November 2019 Cabinet Briefing – Waterfront project included in update 
on developments 
 

Cllr I Harvey, Cllr A Harman, Cllr M Attewell, Cllr R Barratt, Cllr J 
Boughtflower, Cllr O Rybinski  
 

2 Dec 2019 – 2 Feb 
2020 

Site visits Consultants, Development Manager, Procurement Manager and 
Principal Solicitor 
 

13 January 2020  
 

Cabinet Briefing – Waterfront project included in update 
on developments 
 

Cllr I Harvey, Cllr A Harman, Cllr M Attewell, Cllr R Barratt, Cllr A 
Brar, Cllr H Harvey, Cllr O Rybinski, Cllr J Sexton 

27 Jan – 5 Feb 2020 Second Dialogue Sessions with 3 remaining bidders 
 

Consultants, Development Manager, Procurement Manager and 
Principal Solicitor 
 

10 February 2020 
 

Cabinet Briefing – Waterfront project included in update 
on developments 
 

Cllr I Harvey, Cllr A Harman, Cllr M Attewell, Cllr R Barratt, Cllr O 
Rybinski, Cllr A Brar, Cllr H Harvey, Cllr J Sexton 
 

26 & 27 Feb 2020 Third Dialogue Session with last 2 remaining bidders Consultants, Development Manager, Procurement Manager and 
Principal Solicitor 
External Solicitors 
 

4 March 2020 Invitation to submit final tender issued  
 

9 March 2020 Evaluators training session Cllr I Harvey, Cllr H Harvey, Cllr A Harman, Cllr O Rybinski.  
 
Consultants, Development Manager, Procurement Manager, 
Principal Solicitor.  
 
 
Run by external solicitors.  
 
 

9 March 2020 Cabinet Briefing – Waterfront project included in update 
on developments 
 

Cllr I Harvey, Cllr A Harman, Cllr R Barratt, Cllr A Brar, Cllr S 
Buttar, Cllr H Harvey, Cllr O Rybinski, Cllr J Sexton 
 



10 March 2020  Cabinet agenda item placed on Forward Plan for 8 April 
2020 Cabinet meeting 
 

Available to all councillors and the public 
 

20 March 2020 Final tender deadline for return 
 

 

23 – 27 March 2020 Evaluation of tenders Review of the submission of compliant tenders: Principal 
Solicitor, Procurement Manager.  
 
Quality Evaluations Evaluation of Section A (Understanding the 
Site and the Requirement): Group Head, Regeneration & Growth, 
Development Manager, consultants; Cllr I Harvey – Leader of the 
Council Cllr A Harman – Deputy Leader Cllr O Rybinski – Portfolio 
Holder, Economic Development, Customer Service, Estates & 
Transport, Cllr H Harvey - Portfolio Holder, Investment Portfolio 
Management, and Regeneration.  
 
Evaluation of Contract Compliance: External solicitors  
 
Evaluation of Sections B (Funding & Financial Viability and 
Commercial Arrangements); C (Structure of the Scheme Delivery); 
D (Planning & Development of the Public Realm); E (Working with 
the Authority & Delivering Social Value); Development Manager 
and consultants.   
 
Commercial Evaluations: Development Manager, consultants, 
Procurement Manager  
 

31 March 2020 Agenda for Cabinet meeting issued Notification to all councillors through Modern.gov system and 
published externally on the Council’s website. 
 

1 April 2020 Report for Cabinet agenda issued including Tender 
Evaluation Report 
 

Notification to all councillors through Modern.gov system.  
 



6 April 2020 Financial appendix issued Notification to all councillors through Modern.gov system.  
 

8 April 2020 Cabinet meeting held All Cabinet members present: Cllr I Harvey, Cllr A Harman, Cllr R 
Barratt, Cllr I Beardsmore, Cllr A Brar, Cllr S Buttar, Cllr H Harvey, 
Cllr O Rybinski, Cllr J Sexton. Unanimous decision to approve.  
 
Other Councillors in attendance at the meeting:  
 
Cllr C Bateson, Cllr C Barnard, Cllr C Barratt, Cllr K Grant, Cllr V 
Leighton (Chairman of Overview and Scrutiny), Cllr L Nichols and 
Cllr Smith-Ainsley.   
 

8 April 2020 Public Contracts Regulations Standstill letters issued  
 

17 April 2020 Deadline for the receipt of call-in period No call in received. To call in a decision requires three Councillors 
to do so including the Chairman of Overview & Scrutiny 
 

20 April 2020 Deadline for standstill period challenge No challenge received 
 

30 April 2020 Agreements finalised, printed, and sealed ready for 
completion 

 

30 April 2020 Development Agreement Completed  
 

4 May 2020 Press release issued   
 

 


