Appendix 1: Emerging Mixed Use Place Making Strategy -
stages and timescales

stage

6-month duration* (workstreams set
out in Stage 1 below)

EMERGING

MIXED USE
PLACE MAKING SYerereTe Stage 6-month duration* (workstreams set
STRATEGY out in Stage 2 below)
Stages and

Timescales

stage

3 3-month duration* (decision making set
out in Stage 3 below)

*Timescales are indicative and will be confirmed in the project plan
timetable. More details and a working plan are available if required.
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Stage 2: Strategy Priorities
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Stage 3: Delivery Options

Delivery mechanisms
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